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National Institute of Technology, Rourkela

Minutes for the 40" Building & Works Committee, National Institute of Technology,
Rourkela, held on 06.01.2021 (Wednesday) at 03.30 PM in the Board Room & MS TEAM
(online) of the Institute.

A) GENERAL AND PROCEDURAL MATTERS.

BWC:40(2021)-01: Welcome to the members by the Chairman of the BWC.

The Director and Chairman, BWC welcomed all the members to the meeting.

BWC:40(2021)-02: Settlement of dispute through arbitration proceeding No. 20 of 2018
pending before Honourable Justice N. Prusty, Judge, Odisha High Court
(Retired), Cuttack.

Arbitration proceeding No. 20 of 2018 was for a number of claims raised by the

contractor M/s. Udra Construction Pvt. Ltd. against a contract awarded to the

firm by NITR in 2012. After completion of work and closure of the contract,

various dues of the contractor was not settled in spite of his requests for which,

the party moved the Hon’ble Odisha High Court for appointment of arbitrator as

per Arbitration Act and Rule. Hon' ble Odisha High Court, after hearing was

pleased to appoint Hon'ble Justice N. Prusty (Retired) of Odisha High Court as

Arbitral Tribunal under the aegis of High Court Arbitration centre, Cuttack, vide

order dated 07/12/2018. [Annexure — A1(a)]

Hon’ble Arbitrator issued notice and allowed the parties to file their respective

stand and fixed the matter for hearing.

M/s. Udra Construction Pvt. Ltd., the claimant filed a detailed claim statement

before the arbitrator in which 7 claims were specified as under. [Annexure — A1

(b)]

1. Return of security deposit together with interest in terms of the contract.

2. Interest on delayed payment of the 12" RA Bill and final bill.

3. Interest on delayed payment for the period 20/12/2015 to 21/02/2017 @9%
p.a.

4. Interest @9% p.a. for the delay in release of performance guarantee.

5. Extra expenditure of Rs.60,26,000/- made towards man power and idle
machineries against extra work.

6. Future interest @ 9% from the date of submission of claim.

7. 50,000/- towards cost and legal expenses.

NITR filed their detailed counter before the arbitral tribunal admitting the claim

for refund of security deposlt with interest in terms of the agreement and denied

rest of the claims. [Annexure — A1(c)]

Hearing resumed before the Arbitral Tribunal and the claimant examined their

witness, exhibited documents and thereafter NIT wasg called upon to adduce
evidence. Q@ﬁ
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When the matter stood thus M/s. Udra Construction Pvt. Ltd. came out with a
proposal [Annexure — A1(d)] for settlement of their claims and requested NIT
to explore the possibility of a settlement. The proposal was examined and
comments of the Executing Department of the Institute was obtained. The
contract was awarded for construction of Technology Innovation and Industrial
Relations (TIIR) Building at an initial cost of Rs.26,67,88,876/-. However, due to
increase in scope of work an additional construction, the project cost went upto
Rs.32,22,74,942/- [Annexure — A1(e)]. It is relevant to mention here that the
SD amount for the whole contract was about Rs.3,22,27,494/-. Although the
contract was initially for a period of 24 months, it extended from time to time due
to additional scope of work and finally it was closed in the year 2016 [Annexure
— A1(f)]. As per agreement, Rs.1.5 crore [Annexure — A1(g)] of the SD was
released and the rest amount remained as outstanding which was as per
agreement and supposed to be released after completion of the Defect Liability
Period i.e. one year after closure of the contract. The said period was also over
by 2017 but in the meantime the contractor came out with different claims for
the delay in the settlement of his dues.

While the matter was under examination at NIT, the contractor moved the
Hon'ble High Court raising different claims and disputes for appointment of
arbitrator in arbitration proceeding No. 81 of 2017. Arbitrator was appointed.

In course of arbitration proceeding, on the request of the party, matter was
examined and he was impressed upon to forgo all his claims and NIT will
consider release of his balance SD together with interest as agreed upon in
terms of the agreement. Good sense prevailed on Mr. Siba Prasad Padhi,
Managing Director of M/s. Udra Construction Pvt. Ltd. and he agreed to close
the matter for disposal of the arbitration proceeding upon payment of
Rs.2,24,71,909/- towards full and final settlement of all his dues arising of work
order No. NITR/PW/WO/CT/20/12-13/20, dated 19/06/2012 which is nothing but
sum total of the outstanding SD amount and interest calculated thereon in terms
of the agreement.

The settlement is to the advantage of NIT since huge interest burden was
avoided as well as other claims raised by the party and likely to be adjudicated
upon in the arbitration proceeding by the arbitrator could be prevented. Thus,
upon payment of Rs.2,24,71,909/- [Annexure — A1(h)] as full and final
settlement of all dispute the matter will be closed and unnecessary litigation
costs with time and energy could be saved.

The FC is requested to consider the proposal for closure of the matter on the
aforesaid line.

The arbitration proceeding stands posted to 12/01/2021 for hearing and after
approval of the Board, matter will be dealt accordingly. [Annexure — A1(i)]

Settlement of dispute with regards to arbitration proceeding no.20 of 2018 was
deliberated upon. In the process this old outstanding dispute having financial
implication will be settled amicably with no financial implication/ burden on NIT,
Rourkela. Further, all the members felt that the image of NITR will be
augmented with a positive message in the work environment by this settlement.
The proposal is concurred.

@’% [Annexure — A1 (a-i), Page No. 5 - 35]
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BWC:40 (2021)-03: Disbursement of Rs.8,33,23,667/- i.e. one-third of the estimated value of
Rs.24,99,71,000/- to M/s CPWD, Sambalpur for construction of Sports and
Common Facilities Complex at NIT Rourkela.

In response to the request letter received from CPWD, vide No.
23(51)/SM/2020/314, dated 01.04.2020, the Executive Vice President, HEFA,
Bangalore was requested to release the 1st installment of Rs.8,33,23,667/-,
which was realized to CPWD account's through RTGS or NEFT dated
13.04.2020, i.e. one-third of the estimated cost of Rs.24,99,71,000/- to initiate
the construction work of Sports and Common Facilites Complex at NIT
Rourkela.
BWC ratified the proposal.

[Annexure — A2, Page No. 36 - 38]

BWC:40 (2021)-04: Status of the 1000 seated Hostel under term loan proposal from HEFA
under Window IV.

The detail Project Report (DPR) for financing 1000 seated Hostel through term
loan from HEFA under Window IV costing Rs.35.0 Cr. was submitted to the
Department of Higher Education, Ministry of Education vide letter
No.NITR/RG/2020/L/0467, dated 01.07.2020 and the HEFA Board. In principle
the HEFA Board has approved the proposal as informed vide the mail dated
31.12.2020.

BWC ratified the proposal.

[Annexure — A3, Page No. 39 - 48]
BWC: 40 (2021)-05: Any other item with the permission of the chair.

1) Annual maintenance and operation contract for central AC plant and
low side equipment.
The central AC plant having cooling capacity of 2*353TR is delivering the

heat load of Main Admin Building, Computer Sc., Old Mech. Building, PG
Building, PKP Auditorium, BBA and BPCL. The comprehensive annual
maintenance contract and operation contract is going to be expired on 31°
May 2021. The contract was issued to M/s Bluestar India Ltd for a period of
5 Years for AMC and 6 Years for operation. Since the contract will be
expired in mid of the summer, it is necessary for early tendering. The
estimated cost is approximately ¥72,09,488/- for two years.

BWC approved the proposal for tendering. However, budget provision may

be made for the FY 2021-22.
[Annexure — A4, Page No. 49]
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2) Mandatory Low Voltage (LV) Spares for Low tension network (LT) in
academic areas and hall areas.
The electrical system of NIT Rourkela consists of 33 KV Ring Main System

with 11 numbers of substations having total installed capacity of 12.1 MW
with a large LT distribution network. Lots of ACBs, MCCBs and other
protective equipments are used in every sub-station for quality power
distribution. In order to maintain steady power supply mandatory switch
gears required to for early restoration. Since few nos. of spares are left with
us and addition of new buildings like GJB, MSB, LC-Il, FRA, FRB, VK and
SD hall of residences we urgently need LT spares as mentioned in Annex-II

with approximate cost of Rs.36,24,000/-.

BWC approved the proposal for tendering. However, budget provision may
be made for the FY 2021-22.

[Annexure — A5, Page No. 50 - 52]

3) Operation and maintenance of Pump Houses and 0.18 MLD Sewerage
treatment plant.
The present contract for operation and maintenance of Pump Houses is to

be expired on 28.02.2021. It is necessary to carry out the water supply for
Academic, Hostel and residential buildings. Estimates have been prepared
for the above mentioned work and this amount to Rs.32,92,052/-.

It is proposed to invite open tender through e-procurement portal as per
Institute rule.

Source of funding — Institute operating grant.

BWC approved the proposal.
[Annexure — A6, Page No. 53 - 56]

The meeting ended with thanks to the Chair.

el @J%“

(Prof. P. K. Das) (Prof. A. Biswas)
Registrar & Secretary Director & Chairman
Building & Works Committee Building & Works Committee
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IN THE MATTER OF:

An application under Section 11(6) read with 11(8)

of the Arbitration and Conciliation Action 1996 for

IN THE MATTER OF;

M/s Udra Construction Private Limited, a registered company duly
registered under Company Act having its Registered Office at
Santoshi Colony, Burla, District Sambalpur, represented through ItS
Managing Dlrector Siba Prasad Padhi, ‘aged about 50 years, son of Sri

Duti Krushna Padhi at Santoshi‘Colony, Burla, District Sambalpur:.

PETITIONER

- Versus —

%) [+ National Institute of Te_chnology, at Rourkela, District Sundargarh,

representing through its Director as Employer at Rourkela, District

Sundargarh )
isfrar, Natonal /n ehture gffec/mo 095 1 Promec
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I / ARBP No. 81 of 2017
/\ ’
\
", H. C.-98]
Sk No. Date of Office note as to action (if any),
SFOTden Order ORDER WITH SIGNATURE EARER A OTIRr
22. 07.12.2018 Heard learned counsel for th¢ parties.

By way of this application under Section 11 of the

Arbitration and Conciliation Act, 199

prayed for appointment of Arbitrator.

Learned counsel for the pe
there are certain disputes and diff}
parties and in view of the arbitratio}
Agreement, the matter requires to
Arbitrator to be appointed by the Cor

also submits that invoking the ar

petitioner has sent letter dated 12.08|

party, but the as opposite parties hag

hence the petitioner has come up befg

6, the petitioner has

litioner submits that
trences between the
h clause 23(b) of the
be referred to an
irt. Learned counsel
bitration clause, the
2017 to the opposite
not taken any steps,

re this Court.

The relevant portion of clausLs 23 of the agreement

reads as under:

“23. Arbitration and right to

(a) =xxx XX
execution of the contract.
any dispute arising out of o

the aforesaid contract eithet

of the contract or thered
Rourkela is the sole arbit]
same and his decision is f]
both the parties as per th
Arbitration and Conciliati
differences persist even al
there are compelling reason
it will be decided in the Cou

It is an undisputed fact tl
disputes and  differences between t

matter is required to be referred to arj

hmend riles:

XXX

(b) The Institute rules Shahl be binding for

Further in case of
in connection with
during subsistence
fter, Director, NIT,
rator to decide the
nal and binding on
le provisions of the
bn Act, 1996. If
ter arbitration and
s to go to the Court,
rt of Rourkela only.”

1at there are certain
he parties for which

Arbitrator. However,
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“77 [0 H. C.-98]
' |
Si. No. Date of Office note as to action (if any),
of Order Order ORBERWIi{CHE MBI taken on Order

in view of the recent decisions of thg Hon’ble Supreme
Court, the parties interested cannot aqt as an arbitrator.
Therefore, on the last occasion, at thg time of hearing,
learned counsel for both the parties topk adjournment to
take instructions from the respegtive parties for
appointment of an independent Arbitratgr.

Today, learned counsel fqr both the parties
came forward and suggested the narhe of Hon’ble Mr.
Justice N. Prusty, a retired Judge of thig Court to act as an
Arbitrator and decide the disputes betwdgen the parties.

In view of the above, on the consent of the
learned counsel for the parties, this Court hereby

appoints Shri Justice N. Prusty, a former judge of this

Court, as the sole Arbitrator to adjudicate the disputes

W/

between the parties. The venue of the grbitration shall be

at High Court of Orissa Arbitration &|Mediation Centre,
Cuttack. The learned Arbitrator shall hear all the
-a;;fg_)}:;j._ections and cross objections of| the parties and

& lféoﬁclude the proceeding within six months from the date

= of entering into the reference. )
It is needless to éay that| the fees of the
Aft;i'trator shall be as per the Fourth Schedule of the
_ Arbitration and Conciliation (Amendmént) Act, 2015.

. ‘This ARBP is disposed of accordingly.

Issue urgent certified copy as per rules.

This order be communicated |[to Shri Justice N.

Ty

Prusty, forthwith. _ e \

—— \

(o ¥ ¢ Thaves, ¢

.-—;f-’
o by, Memn
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Annexure — A1(b)

expenses for mess and other @ Rs. 15,000/~ per month. That apart
petitioner is claiming Rs. 1,00,000/- per month for machinery kept ideal
due to delay in decision. The petitioner first to made in expense Rs.
2,62,000/- per month for a period of 23 months for his no default. The

petitioner is entitled to receive the extra expenses made for the delay in

taking decision i.e. Rs. 60,26,000/-.

That, the petitioner is entitled for the following reliefs.

CLAIM NO-I

The claimant is entitle to receive balance security deposit of

Rs.1,66,93,453/00 w.e.f %@Vith interest @ ?j/i per annum. gj
\Rs.2,17,09,721.00 o

Hence the Claimant is entitle to receive a sum of Rs

including interest of RS. 50,16,268.00}ill date of submission of claim.

CLAIM NO-II

: . ) . . s ’ ~ 1 th
The claimant is entitled for interest on the W Li\‘cgi;%,«
RA Bill dated 15.6.2015 and Final Bill. The Opposite Party paid the 12%
RA Bill on 13.10.2015, the claimant is entitled for interest on the delay
payment @9% per annum from 15.6.2015 till 13.10.2015 on

Rs.1,86,33,190.00 amounting to Rs.5,54,338.00.




-y
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CLAIM NO. ITi

The claimant is entitled for delay payment i.e period from %jw&‘]\_
20.12.2015 to 21.02.2017 interest @9% per annum amounting to

Rs.3,21,435.00 for delay payment of 2™ and 3™ Electrical Bill.

CLAIM NO. IV

N
The claimant is entitle to receive interest @9%% per annum for &Qﬂlp i
el

delay in release of Performance Guarantee Rs.1,44,07,282.00 from the pyb. 0)“‘*‘“
PCrOrmance WUaratier oo s ., =y

o
period 03.04.2014 to 19.03.2016, amounting to Rs. @5,42,096.0 ;
v’_’/’

T

CLAIM NO.V

The claimant entitled for Rs.60,26,000/- for extra expenses made
- i 4-/\\)?/‘7

—— ey

towards manpower and ideal of machineries due to delay in decision

making for finalization of the extra work.

CLAIM NO-VI W

The claimant is entitle for future interest @ 9 from the date of W

submission of the claim till date of payment.

CLAIM NO-VII

The claimant is entitle to receive sum of Rs.50,000.00 towards cost CO’QF/

of the proceeding and legal expenses.

And further be please to pass any other order/orders as this Hon’ble

Arbitrator may deem fit and proper in the facts and circumstances of the

case.
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And for this Act of kindness the claimant shall as in duty bound

ever pray.

Advocate for the Claimant Claimant

AFFIDAVIT

I Siba Prasad Padhi, aged about 50 years, son of Sri Duti Krushna
Padhi at Santoshi Colony, Burla, District Sambalpur, do hereby solemnly

affirm and state as follows:

1. That, I am the Managing Director of the Claimant Company and

duly authorized to swear this affidavit.

2. That, the facts stated above are true to my knowledge based on

official records.

Identified by

Advocate DEPONENT
Certified that due to non availability of cartridge paper,
this paper is used for the purpose of typing.

Ad.vocate



Annexure — Al(c)
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IN THE HIGH COURT OF ORISSA, CUTTACK

ARBP No-81 OF 2017

M/s Udra Construction (P) Ltdswswossussssnsasssasssnsosnsos Petitioner
VERSUS
National Institute of Technology and Others............. Opp.Party

COUNTER AFFIDAVIT ON BEHALF OF THE OPPOSITE PARTY

I, Sri Santosh Kumar Upadhyay, aged about 59 years, S/o: Sri
Harihar Upadhyay at present working as Registrar, National

Institute of Technology, At/P.O: Rourkéla, Dist: Sundargarh,

Sonridn firmm S

Odisha, do hereby solemnly affirm and state as follows:

1)  That I have been duly authorized to swear this affidavit on behalf
of the National Institute of Technology, (in short NIT) At/P.O:
Rourkela, Dist-Sundargarh, Odisha.

2)  ThatI am well acquainted with the facts of the case and competent

to swear this affidavit.

- 3)  That I have gone through the averments of the Arbitration Petition

and understood the contents thereof,



4)  That the petitioner has prayed the following prayer :-

5)

6)

“this Hofi’ble Court be graciously pleased to issue
notice to opposite party, and after hearing the parties,
necessary direction may be passcd to refer the dispules
to a suitable Arbitrator. And/or order/orders as this
Hon’ble Court may deem just and proper in order to
provide fhe Petitioner Complete Relief. And for this act
of kindness, this Petitioner shall remain as in duty
bound ever pray”.
That the A.R.B.P petition as laid is neither maintainable in law nor
in facts. The petitioner has also suppressed the material facts and
has not approached this Hon’ble Court in clean hands. Therefore,
the A.R.B.P. Petition is liable to be dismissed.
That the case as has been filed is without any merit and not
maintainable in the eye of law due to following grounds:
a) The petition is premature since no such arbitrable dispute as
provided U/s 7(3) and 8 of the Arbitration and conciliation
\ Act,1996 is in existence as regards the claim/counter claim or
any differences. Neither during the execution of the contract nor
after its closure the petitioner has quantified any claim, much

less in the present petition. A9~

S ok Iiman Cpndiy



7)

b) Amount to be called as dispute when refusal is neither
mentioned in the present petition nor in any correspondences
relating appointment of arbitrator.

c) That the present petition is vague and amounts to abuse of (he
process of law.

d) That in absence of a disputed claim, there was no scope for
Director, NIT to discharge his responsibility in the matter of
appointment of Arbitrator as per Arbitration clause of the
contract.

e) The present petitioner was the contractor and in change of the
Managément of M/s S.P.Padhi, to whom the contract was
awarded. The present request for Arbitration appears to be
untenable in law since there is dispute to be adjudicated.

f) The matter is hopelessly barred by limitation.

That the tender for construction of “Technology Innovation &
Industrial Relation Center” Building was invited through
advertisement in different Newspapers and also in the web site of
National Institute of Technology. M/s S.P.Padhi was the successful
contractor &  accordingly, the work order No.-
NITR/PW/WO/CT/20/12-13/20 was issued on 19/06/2012 at a

value of Rs.26,67,88,876.00/-. -13-

ﬂ/‘

'(/L,k_a-———%
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As per Clause 2 (C) of the Work Order the job to be
completed within 21 (Twenty one) months from the date of the
work order i.e. 19/06/2012. He submitted all relevant documents
and after final verification of the aid documents the bill was

released on 01/05/2017. The present case was filed on 26/09/2017.

As per Clause 13 of the Work Order, the rates of the work are
firm and no escalation was admissible, even if there is significant

rise in cost of input materials.

As per Clause 26 of the work order, the institute rules shall
be binding for execution of the contract. Further in case of any
dispute arising out of or in connection with the aforesaid contract
either during subsistence of the contract or thereafter, Director,
NIT, Rourkela is the sole arbitrator to decide the same and his
decision is final and binding on both the parties as per the
provisions of the Arbitration and Conciliation Act,1996. If
differences persist even after arbitration and there are compelling
reasons to go to the court, it will be decided in the court of

Rourkela only.

M/s Mukesh Associates were the Architects for this building
who issued drawings progressively with the construction stages

e L{’
which were passed on to the contractor on the same day. |
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8)

9)

That the averments made in Paragraphs-1 to 3 of the arbitration

petition need no reply. |

That in reply to the averments made in Paragraphs-4 & 5 of the
Arbitration Petition, it is submitted that the allegation made b}ll the
petitioner that the opposite party including Architect made changes
in the scope of work during execution of construction and also
caused delay in decisions and approvals of various items of work is

totally baseless and is hereby strongly denied.

That one of the consideration of prequalification of the firm
of M/s S.P.Padhi was that the Proprietor of the firm is a sound
experienced engineer, so it was under impression and hope that he
would perform better, but it turned out to be wrong, There was

inordinate delay right from initial stage of construction till the end

of the construction in spite of all co-operation. assistance, co-

ordination, repeated requests to the petitioner for timely

mobilization of required resources, which resulted in immense loss

to NIT, Rourkela in terms of speed of construction.

As per Clause 21 of the “General Instructions to Contractor
and Special Conditions” the contractor must bear in mind that all

the work shall be carried out strictly in accordance with the

—15-

specification made by the Architect and also in compliance of the

el M ZMVY)(/



requirements of the authority concerned........ ” Further, as per
Clause-5 of “ The Coﬁditions Herein Before Referred to” the scope

of work for buildings under the contract includes for full and final

and entire completion of all works including all internal and

external services in all respects described in particular specification

as shown on drawings forming part of the contract. Further Clause-

6 provides that “Although all details of construction have been by
and large covered in these documents, any item or details of
construction not specifically covered but obviously implied and
essential to consider Civil Works and all internal and external
services complete and functional, shall be deemed to have been
covered in the contract. The cost of external development works
pertaining to a particular contract shall also be carried out on a
- final lump sum price based on the rates quoted for each item. The
tender may however, considered a minimum level of specifications
conforming to IS code of National Building Code to cover any

missing details.”

During the course of execution it was felt to provide acoustic
false ceiling and wall cladding in the Auditorium of this building
in order to improve the performance of this hall with respect to

sound system instead of normal items envisaged in the contract.

e

For thic a ecanailtant wace annnintead wshn o1ilvemittad Astallsd
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specifications for acoustic treatment. However, some items became

extra items which were finalized in consultation with the

contractor.

Further in reply to Paragraph-4 of the Arbitration Petition
that Architect and Engineers made changes in the scope of work
during execution of construction and also there was delay in taking
the decision and approval of various items of work. It is hereby
submitted that the allegation raised by the petitioner is totally false
and vague and is hereby strongly denied. It has been held by the
Hon’ble Apex Court in a judgement reported in AIR 1988 SC
page-1007 (Inder Singh Rekhi vs Delhi Development Authority)

that:-

“A dispute érises where there is a claim and denial
and repudiation of the claim. The existence of
dispute is essential for appointment of an arbitrator
U/S.8 or a reference U/S.20 of the Act”. There
should be dispute and there can only be a dispute
when a claim is asserted by one party and denied by
the other on whatever grounds. Mere failure or

inaction to pay does not lead to the inference of the

Qv drih Yormon EP—]_—

existence of dispute. Dispute entails a positive



element and assertion in denying, not merely
inaction to accede to a claim or a request’.
XXXXXXXXXXXXXXXKXKXXKXKKXXXXKXXX XXX KXXXKX
When in a particular case a dispute has arisen or not
has to be found out from the facts and

circumstances of the case.”

10) That on the request of the petitioner, time extensions have been

11)

approved from time to time and finally approved up to 29/02/2016.
There has been some initial delay on the part of the petitioner in
finalization of the concrete mix design and approval of electrical
contractor for carrying out electrical works. There was also some
delay due to demonization of scaffolding materials to other sites of
work of the petitioner due to emergency and again mobilization of
the same at later date. At no stage of working, there as idling of
their men and machines as complained by them. On the other hand,
they were requested again and again to augment their resources for

early completion of the work.

That in reply to the averments made in Paragraph-6 of the
Arbitration Petition, it is hereby stated that from the records
available, the opposite party has not received any letter stating

— 18-

claim from the petitioner contractor.
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12)

13)

14)

15)

That the completion of the work was on 31/02/2016, 50% retention
money and total of initial security Deposit, amounting to Rs.1.5

Crore was released on 18/03/2016.

That the petitioner submitted the final bill without relevant
documents such as No demand Certificate etc. for which the bill
could not be processed timely and there was delay in release of
payment. Finally, after submission of relevant documents
including the No demand Certificate on 10/06/2016, the Final Bill

was released on 01/05/2017 and the contract was treated as closed.

That, the petitioner delayed inordinately in submission of relevant
documents to NIT for finalization of rates of extra items involved
in the works and without finalization of the rates did not start the

extra works, causing delay in overall progress of work.

In view of the aforesaid facts and submissions the

arbitration petition is devoid of merit and is liable to be dismissed.

That the facts which have not been specifically admitted are
deemed to be denied and the deponent reserves right to file further

affidavit if the same is necessary.

-3~



16) That the facts stated above are true to the best of my knowledge

and belief basing on dfficial records.

Identified by
Cea ol e W

A/C Depgmnent
e%"‘f" ‘«mf\"*: (’
e onnalodh o
il el y of 16C

CERTIFICATE 5o

Due to non-availability of cartridge papers this counter affidavit

has been typed on thick white papers.

Cuttack
Date :- Advocate
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No: UCPL/HQ/LIZ020-21/184 Dade.28.71.2024

To,

The Regmrar, _

National lustitute of Technology.
Rourkela- 769008 (Odisha).

PR TC PP A ] S S

* Sub: C‘mmmcnon of 'lcdum!o \"]nn\n'umn & Industry Relation Cemre at NiT.
Rourkch. :

Rtf(l) W’otk order NoNIT RAPW/WO.CT, 2042-13/20, Dated 19.06.2012,

Dear Sn‘.

This is to mﬁ:ami you that, the neo'sary action has been mi\cn to mtlmr.m the
Arbirration case of d e _

urity deposit amount with acerued
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_ NATIOMAL INSTITUTE OF TECH
e TTETEE, ROURKELA . 769008, B, OBISHA
Annexure — Al(e)
. WORK ORDER
NO: NITRIPW/WOICT/ 2:5/) 4= ;, . Date:19.06.2012

To

M/s S.P.Padhy
Contractors Colony,
Burla-17

Sambalpur (Odisha)

Sub: Construction of Technology Innovation & Industry Relation Center at NIT, Rourkela.

Ref: 1) Tender Notice No.04/CT-04/2012-13 of 2012-13.
2) Your quotation No: Nil, Dated. 21.05.2012

Dear Sir,

The Management of NIT, Rourkela is pleased to award you the above mentioned work at a total
value of Rs.26,67,88,876.00 (Rupees Twenty six Crores Sixty seven Lakhs Eighty eight
Thousand Eight Hundred Seventy six Only) with following terms and conditions.

1. The wbrk shall be executed strictly in accordance with the scope of work specification of the
items as indicated in the tender document, bill of quantity and drawings etc. and no relaxation
in the quality shall be permissible.

2. The award of work is subject to further terms and conditions as follows:

a) The scope of work is as mentioned in annexure and as per direction of the
Engineer- in- charge, architects and consultants.

b) The date of commencement shall be reckoned from the date of issue of this order.

¢) The job should be completed within 21 (Twenty one) months from the date of this
work order,

3. The Work Schedule and Bar chart will be communicated to the contractor latter on for this work
order, which shall be strictly followed and this will constitute a part of this work order.

4. Security Deposit (S.D): You are required to deposit Rs.25,35,778.00 (Rupees Twenty five
Lakhs Thirty five Thousand Seven hundred seventy eight Only) in addition to Rs.
28,00,000.00 (Rupees Twenty eight lakhs only) deposited vide DD No. 004682 dated

) cﬁ, 29.05.2012 as EMD equals to 2.% of the contract value as initial security deposit(ISD) in
’ favour of NIT, Rourkela in shape of Bank Draft from any Nationalized Bank Payable at

-a’*"ﬂ ‘ Rourkela. The balance 8% shall be deducted from your running bills.

V5. The guarantee and maintenance period shall be 01(One) year from the date of completion.

_\’f 6. , The security amount will be retained with NIT, Rourkela till the maintenance period is over i.e
b %}.‘sf ’,%ﬁzﬂ” 01(One) year from the date of completion of the job. On due satisfactory performance and

') = T ".‘.. '-‘_ ‘:'i‘.". -
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completion of the contract in all respect, 50% of retention meney and total of initial security
deposit will be returned after viriual completion of the work. Balance 50% of retenticn money
shall be released to the contractor after satisfactory completion of defect liability period.i.e
one year, otherwise the Security amount shzll be forfeited.

7. _If you fail to commence the work within the 18 days from the date of issue of this Work Order,
the E.M.D shall be forfeited.

8. You are requested to sign on the copy of the work order enclosed herewith and return the
same to the office of the undersigned as a token of acceptance and acknowledgement of the
work order for our record within 7 days. '

9. Agreement: You are required to sign an agreement with the Institute on Non Judicial Stamp
paper within fifteen days of issue of this Work Order/ before commencement of the site work
whichever is earlier, failing which the Work Order shall be treated as invalid.

10. Tools, tackles equipments and all other necessary components required for this job shall be
arranged by the contractor of good quality as per specification and direction of Engineer in —
charge and the awarded price is deemed to include the cost of materials ,labour and all other
components.

11. Water and Electricity required for the job will be provided by NIT, Rourkela at designated
points. The contractor shall arrange pumping, supply and distribution etc. up to and within the
work site.

12. Your rates are inclusive of all taxes/duties including VAT, entry tax, sales tax, service tax,
Building and other construction workers welfare cess and other tax & duty or levies as
applicable as per variaus acts of State Government /Central Government.

13. The rates of the works are firm and no escalation will be admissible, even if there is significant
rise in cost of input materials.

14. EXTRA ITEMS:- Rates for any extra items, if any executed during the period of execution if
not covered in the work order, schedule, shall be settled mutually at prevailing rate.

15. PAYMENT TERM: - Running payment shall be released on the basis of work executed and
actual measurement duly checked and passed by the authorized NIT representative.

16. STATUTORY OBLIGATIONS:-
a) The contract shall be interpreted in accordance with the Indian laws.

b) You shall abide by all statutory laws, rules and regulations of the State
Government/Central Government (as per jurisdiction).

c) You are required to obtain E.P.F/ E.S. registration and labour license from the
competent authorities and must submit the same to the NIT, authorities before
commencement of the site work.

d) The firm shall be directly responsible for payment of minimum wages and other benefits
like E.P.F & E.S.l as per Govt. Tules to the manpower engaged under this contract at
his own cost and indemnify the Institute in this matter.

e) You shall comply with the regulatory clauses of labour act and shall not engage any
minor under this contract.

4 -23-

A\
» ol
f{egistr'ar
Nationat Instieate of Techinology



f)

94

No manpower and/or resources should be engaged exclusively for this job; when the
confract terminates there shall be no physical or moral pressure on the Instiiute, on
grounds of “Person and/or resources displaced from job”.

g) Month wise detailed statement of wages paid to the labourer including E.P.F/E.S.| -

deduction should be enclosed with the running bill by the contractor.

h) The contractor should pay the royalty towards minor raw materials used for construction

purpose to the State Government .The proof of document for payment of royalty should
be submitted along with the bill failing which the same will be deducted from the bill.

17. SAFETY MEASURES: During execution of work, all safety measures must be taken care by
the contractor for the personnel and equipments. Any safety hazard occurring during the
contract period shall be sole responsibility of the contractor. The Institute shall in no way be
liable for any incident occurring during or in connection with this contract.

18. QUALITY CONTROL & ASSURANCE:

a)

b)

d)

Materials used for construction purpose should be of ISI/BIS standard. Unless otherwise
specified, all materials and workmanship shall Conform to the specification attached and
drawings supplied. If the materials are not found suitable for the work, the Institute
reserves the right to reject the materials at any stage of this contract.

Materials of approved make/brand and/or specification shall be used for civil and
electrical construction work to be executed under this contract.

Quality of Bricks, chips, sand, Cement, Steel etc. and other raw materials shall be tested
and certified by the Institute before use.

The Institute reserves the right to inspect the quality of job performed and suggest
alterations and/or improvement which will be binding on the Contractor. The contractor
shall be responsible for any lapse in quality in construction work due to poor
workmanship or use of poor raw materials and shall be liable for penalty as deemed fit
by the Institute. If the Contractor fails to achieve the prescribed standard and/or quality
of job as mentioned in the specifications and drawings the contract shall be terminated
with immediate effect without any compensation

19. LIQUIDATED DAMAGE:-

a) In case you fail to complete the work within the stipulated time period indicated in the

. contract, unless such failure is due to force majeure or due to the Employer's fault,

you shall pay to the Employer by way of compensation for delay and not as penalty,

a sum up to a maximum 10% of the contract value at the discretion of NIT, Rourkela.
The exact value of the delay will be worked out by the Institute following its

procedure and it shall be binding on you. ’

b) LD Clause will be applied to every step in the bar chart and will be implemented to
every running bill. If the work is beyond schedule upto 10% of the bill amount will be
retained by the Institute which may be released only if work is accelerated and
satisfies the bar chart at a later date. If the completion of the work exceeds
stipulated time the withheld money shall be adjusted against the final LD charges.

\n
14»~' _NY-
Registrar
National Institute of Technotogy
Raurkela-768008 (COrissa)
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¢) In case of reason beyond the coniral of the confractor, the laier shall bring anv such
matter to the attention of Engineer in charge, AND the Director, NIT Rourkelz
immediately. The Director, NIT, Rourkela if satisfied, may extend the due date. No
request for extension of time may be sought after expiry of the completion date.
Ordinarily no running bill will be processed during an extension period.

: ”-._-_214_,._.TJ].eL__CQntractor shail .dispose -of all the construction debris properly at-designated place, as
Instructed by the Engineer in Charge. Along with every running bill the contractor should
Submit a certificate from the Site Engineer that all debris have been disposed of correctly and

the site has been maintained neat and clean at all times.

22. The contractor will hand over all the serviceable materials obtained from dismahtling job in the
Store of Estate Maintenance or designated place as per the instruction of Engineer —in —
charge.

23. The contractor shall be held responsible for any lapse in quality in construction work and will be
liable for penalty as deemed fit by the institute in future. The contractor shall be responsible
for any damage to the construction due to poor workmanship or poor raw material etc.

24. Mobilization of Advance: (i) Mobilization can be given at 12% interest at the discretion of the
Owner and against bank guarantee. Mobilization advance up to 10% of contract can be
Payable in two equal installments. The first installment shall be paid after Mobilization has

__ Started and next installment shall be paid after satisfactory utilization of earlier advance.

(i) Recovery of mobilization and construction equipments advance will start when 15% of the
Work executed and recovery of the total advance should be completed by the time 80% of the
original contract work is executed.

25. Secured advance on materials: Contractor may be allowed Secured Advance on security for
Materials brought to site for execution on contracted item of work up to the extent of 75% of
the value of the materials assessed to by the Engineer-in-charge provided that the materials
of the imperishable natire and that of the formal agreement drawn up with the contractor
Under which employer secures a lien on the materials and is safeguarded against losses due
to the contractor postponing execution of the work or to the storage or misuse the materials
and against the expenses entitled for their proper watch and safe custody. Recoveries of
advances so made would not be possessed until the whole of the work entrusted to the
Contract is completed. They should be adjusted from his bills for work done as the materials
are used with the necessary deductions being made. The secured advance may be given
against the materials such as Cement, Steel, Wood, Wall tiles, Wooden window and door
frame, Plumbing/Sanitary fixtures and fittings and Electrical items(one time only) brought to
the site and stored properly.

26. TERMINATION OF CONTRACT:- The contract can be terminated under any one of the
following circumstances.

a) The contract can be terminated by the Institute with a month’s notice anytime without
assigning a reason, if in the opinion of the authorities such termination is in the Interest
of the Institute (NIT, Rourkela). This termination shall not be challenged by the
Contractor. ‘

b) The Contractor not executing the order as per the agreed terms and condition of the
work order and contract. The Institute shall assess the quality of construction work
executed by the Contractor from time to time and shall decide whether the work
performed by Contractor meets the prescribed standards and/or specification or is
deficient and to what degree. In such a case the notice period shall be one week

without any compensation.

e peﬁ’t::?ﬁ
National Instiyge of Tethnaiogy
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¢) For committing breach of the terms & conditions of the contract or assigning the cortract
or any part thereof by the Contracior to any third party or subletting whole or paii of the
contract or the premises to any third party. The notice period shall be ons week without
any compensation.

d) In case of excessive delay in progress of wok the confraci may be terminated by the
Institute with a month'’s notice, the threshold of delay for such a step being determined
solely by the Director of NIT, Rourkela. In such a case the contactor will be paid for the
portion of work done after deducting 10% of that value towards liquidated damage.

e) The Contractor declared as insolvent by the court of law. The notice. period shall be
one week without any compensation.

During the notice period for termination of contract, in any of the situation contemplated
above, the contractor shall keep discharging its duties as before till the expiry of notice period. It
shall be duty of the contractor to remove all the persons and/ or resources deployed by him on
termination of the contract on any ground whatsoever and to ensure that no person creates any
disruption/ hindrance/ problem of any nature to the Institute.

27. ARBITRATION AND RIGHT TO AMEND RULES:

a) The Institute reserves the right to amend rules whenever and wherever considered
necessary and appropriate. The same shall be intimated to the contractor in due
course.

b) The Institute rules shall be binding for execution of the contract. Further in case of any
dispute arising out of or in connection with the aforesaid contract either during
subsistence of the contract or thereafter, Director, NIT, Rourkela is the sole arbitrator to
decide the same and his decision is final and binding on both the parties as per the
provisions of the Arbitration and Conciliation Act 1996. If differences persist even after
arbitration and there are compelling reasons to go to the court, it will be decided in the
court of Rourkela only.

Thanking you,

N

Yo i
‘\; urs faltl'gully,

Encl: As above
Copy to:
1. Dean (PD)
2. Prof.S.K.Das, PIC (CT)
3. Prof. A.K.Panda, PIC (ET)
4. Prof. A.K. Panda, VP, (Civil)
5. Sri 8.P Mohapatra, EE (Civil), EM
6. Dy. Registrar (F & A)
7. Asst.Registrar (P&W)
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No NITR/PW/CT-20/14/L/FF38 Dated: 2711.2014
To
M/s S.P.Padhi

Contractors’ Coleny,
Burla-768017, Orissa

Sub: Amendment of Work Order for deviaticn in quantity.
Ref: 1) Work Order No.NITR/PW/WO/CT/20/12-13/20, dated:19.06.2012.
2) Our letter No.NITR/PW/CT-20/14/L/2420, dated-24.03.2014

. Dear Sir,

With reference to above, this is to inform you that, as per the site requirement & deviation in
quantity, the total value of the above Work Order is hereby amended from
Rs.26,67,88,876.00 (Rupees Twenty six crore sixty seven lakh eighty eight thousand eight
hundred seventy six only) to Rs.32,22,74,942/-(Rupees Thirty two crore twenty two lakh
seventy four thousand nine hundred forty two only).The SD @10% shall be deducted on the
additional cost of Rs.5,54,86,066/- as per the revised schedule enclosed, at the time of
payment of running bill which will be retained with the Institute till the maintenance period
is over. The abstract of tentative additional quantity deviation, enclosed herewith shall form
part of original work order and contract. '

All other terms and conditions of the Work order under reference will remain unaltered.

Thanking you,

Yours faithfully,

GISTRAR
- Regisirer

National Institute of Technelogy
Bmetkelandhie? (Crissa)
‘Copy to:
1) Dean (PD)
2) PIC(CT)
3) VP(CT) .
4) EE(EM) '
5) Engineer(Civil)
6) Deputy Registrar (F&A)
7) Asst.Registrar(P&W)

).
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... e, 9IRA IRBR B 3l U I Fea B TRma

Nt AF linAdiAa

An instihite of natinnal iIMNDortanrs nAdar mimiecim, ~f LIDE

’ INFORMATION



BWC:19(2013)-12:  Any other item with the paermission of the Chair.
1. Deviation in the Construction of THR Building.

Criginally, as per drawings submitted by the Consultant, M/s Mukesh
Associates, Salem, there was provision of parking of cars and other vehicles
outside the Building. While taking up the construction of the above building, it
is observed that there is steep gradient in the terrain due to which parking

(facility can be provided in the rear side of the building by introducing a lower
basement floor. This will also create additional floor space in the Building. The
matter was referred to the Consultant who have prepared details drawings and
revised estimate for the same. The estimate amounts to Rs. 32.23 crores
(copy enclosed). The original project cost was Rs.26.68 crores and as such,
there will be a deviation Rs. 5.55 crores (i.e. Deviation of 20%).

The BWC apnroved the proposal. .

[Annexure-A29, Page No.112-113]
2. Empanelmant of Contractors {CivillEiectrical).

The details of Empanelment of Contractors (Civil/Electrical) of NIT, Rourkela
are enclosed in the Annexure. |
The BWC approved the proposal. _
| [Annexure-A30, Page No. 114-115 ]
. 3. Extraitemn for Rewriting/Renovation of 19 nos. A type houses.
The details of Rewriting/Renovation of 19 nos. of A type houses of NIT,
Rourkela are enclosed in the Annexure. The value of additional work amounts
1o Rs.3,81,000.00 i.e 34% of the work order value.

The BWC approved the proposal.
[Annexure-A31, Page No. 116]
4. Extraitem and Deviation in Rewriting/Renovation of School Building.

The details of deviation in Rewriting/Renovation of School Building are
enclosed inthe Annexure. The value of-additional work amounts to
Rs.3,03,500 i.e 37% of the wok order value. The BWC approved the p_roposal.
The meeting ended vvit'h thanks to the Chair.

[Annexure-A32, Page No.7117-123 ]

v T

(S. K. Upadhyay) (S. K. Sarangi)
Registrar & Secretary Director & Chairman
Building & Works Committee Building & Works Committee
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y \ Mukesh & Associates
RiNR  consullants & engingers

Division - &
2/6, Ranganathar Avenue;

e Perumal Malai-Main Road,
ytecture e Engineering # Planning ) Narasothipatly, Salarm 636 004, Tarmil Nadu, INDIA
wnymukeShiasseciates.carn . / _ T 1 {0427) 2330395, 2331109, Fax : (0427) 2330209,
: : ; g-mail 2 manalkumar@rmukeshassociates.com
. salemmanoj@gmail.com
Annexure — A1({)

WORK COMPLETION CERTIFICATE

01* March, 2016

TO WHOM SO EVER IT MAY CONCERN

This is to certify that M/s § P Padhi has been appointed as the executing agency / contractor for the
constriiction of “TECHNOLOGY INNOVATION AND INDUSTRIAL RELATIONS [TUR] CENTRE” building in
Natjonal Institute of Techfiology {NIT), Rouirkela, Odisha

The Contractor has virtually completed all the works for the above mentioned building in accordance

with the drawings and details provided by us.

All the works pertaining to Civil, Electrical, plumbing & fire Services etc stand virtual ly compieted as on
date 31" January, 2016 .

For M/s. MUKESH & ASSOCIATES,

A. DHIRAJLAL GANDHI
CHAIRMAN

e
T
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NATIONAL INSTITUTE OF TECHNOLOGY, ROURKELA
" m % : Annexure — Al(g)

fwm1/ Department/@waferm/ Office....... ... EEA - e e i seesenees
o/ No. : NITRKU: CTLAKE1)29......... Retie/ Date. 02 /03 [20/6.....

Sub: - Released of Security Deposit to M/s S.P Padhi against the work/Construction
T/ Subjectof. TIIR Building. ..............oo......oooooo gz, g 00 I . S

- M/s S.P Padhi have been awarded with the above mentioned work vide Work Order No-
NITR/PW/WO/CT/20/12-13/20, Dated 19.06.2012. As per Clause No- 10 of General
Condition of Contract & Special Condition of Contract, “S0% of Retention Money and
total of Initial Security Deposit will be returned after virtual completion of the work.
Balance 50% of the retention money shall be released to the contractor after
satisfactory completion of defect liability period (this amount will be kept in fixed

- Deposit with the Institute after the work is virtually completed and the same will be
retuned along with interest after satisfactory completion of defect liability period)”

~ (Copy enclosed) (Annexure -I).

The above mentioned building has been virtually completed on 31.01.2016 as per the

Certificate issued by the Architect M/s Mukesh Associates Vide Letter dated 01.03.2016

(Copy enclosed) (Annexure —II). However, a Defect list both for civil and electrical,

has been prepared which has been passed on to the contractor for compliance
- (Annexure -III). _

* M/s'S.P Padhi have requested for release of 50% of the retention money-and total initial
- security Deposit vide their Letter No SP/BUR/L/2015-16/256 Dated 04.02.2016 (Copy
enclosed) (Annexure -1V). : )

| . Due to valid reasons, time extension has been granted to M/s S.P Padhi up to 29.02.2016.
- (Copy enclosed) (Annexure —V).

78,105.00. Considering the above, we may release 50% of the retention money and total

N The total Retention Money and the total of Initial Security Deposit amounts to R;.S, 06,
@ -t of Initial Security Deposit say Rs.1.5 crores to M/s S.P Padhi against the above work.

- Submitted for kind approval

. 7/%3\\4 O mm b 9 o 3 2%
(Prof Y.K Sahoo) - (Dr. A.K. Sahoo) ' (Dr. A.K. Panda)
VP (ET) . "~ VP Civil : ' - VP Civil

ﬂe'
PIC (ET) m

PIC (Cj 1i ,V\}\»L;

| '" A5
~ Dean (PD) %’ ‘ M _
)

y)?l” Jﬁ/f.“ ﬁﬂ' ' T | ;JQ’

B 3 e ! -‘52}- T é hE" 0[
@> i} 0 W/ g ’f/ L= ?,g/fé \0 ]-3 0 —j {iq\r{&:ﬁﬂ
@ 5 P —( ie/’/;- («(: C“—/}TB‘ " 5.‘“{7) ,{6



BEFORE THE HON’BLE ARBITRAL TRIBUNAL
Shri Justice N. Prusty (Retd.)
Orissa High Court Arbitration Centre, Cuttack
Annexure — Al(h)
ARBITRATION PROCEEDING NO. 20 OF 2018

M/s Udra Construction Pvt. Ltd. ... Claimant
Versus

National Institute of Technology, Rourkela ............ Respondent
MEMO

The parties herein file this joint petition for disposal of the matter in terms of the following

settlement reached between the parties.

a) The respondent shall pay to the claimant a sum of Rs. 2,24,71,909/- towards full
and final settlement of dues arising out of contract no. /work order no.
NITR/PW/WO/CT/2012-13/20, dated 19.06.2012. The claimant acknowledges and
accepts the aforesaid settlement of dispute between the parties and the grievance
made thereunder by the claimant.

b)  This is a full and final settlement of all the dispute and parties and no other
claim/demand/grievance survives.

c) The respondent shall pay aforesaid amount within 15 days of the final award in
terms of the settlement in passed by the Hon'ble arbitrator.

The parties herein pray the Hon’ble Arbitral tribunal to make a publish an award in terms

of the settlement.

_l{}*/na ?3::";;0.
g\ab ,,,.\'}'

Ore JF”
»\
By the Claimant By the Res%:undent
(M/s Udra Construction Pvt. Ltd.) (National Institute of Techgq{qgsn,?ﬁourkela)
Registiar

Verification Mational Inatitusa of Tech

Srnile TR e

| Siba Prasad Padhi working as Managing Director of M/s Udra Construction (P) Ltd., do
hereby verify that the aforesaid fact and submissions are true to my knowledge. | signed
this on 23 day December 2020 at Rourkela.

\./' v '}}"
‘. < L 3
/ ‘{3“.\

By the Claimant
| Pradip Kumar Das working as Registrar of National Institute of Tech.nology, Rourkela,

do hereby verify that the aforesaid fact and submissions are true to my knowledge. |
signed this on 23 day December 2020 at Rourkela.

Q.. ,
/}/"ﬁ;‘\
-3\ - Bythe Respondent

b

cpcal P i
TSRy YEE I
‘%k’*‘}:?E& iﬁﬁ.,:u'h-




f+, Principal Amount ~ 16,693,453.00 N
2. Avg. bank interest rate 6.43%
3. Duration From 19.03.2016 t0 22.12.2020 (4 Yrs. 279 days)

4. Annually compounded

Principal | 16,693,453.00
Interest for 1st Year '1,073,389.00
3 17,766,842.00 B
Interest for 2nd Year N 1,142,408.00 -
18,909,250.00 g
Interest for 3rd Year ] 1,215,865.00
I 20,125,115.00 |

Interest for 4th Year 1,294,045.00

' 21,419,160.00
Interest for 279 days 1,052,749.00
Liability as on 22.12.2020 22,471,909.00 |

A

N



(1) Interest rates on I_:D(SBI) for 1 year on different re\_l_ised date:-

Sl. No. Date Rate of Interest
1 05.10.2015 7.25
2 27.04.2016 | 7.25 .
3 |01.09.2016 | 7a5)
_ 4 24102016 | 7.05
5 17.11.2016 6.90
6 101.03.2017 690
7 29.04.2017 6.90
8 01072017 | 6.50
9 101.10.2017 6.50,
10 01.11.2017 6.25
1 22.02.2019 6.80
12 09.05.2019 7000
13 01.08.2019 6.80|
14 26.08.2019 B 670, |
15 10.09.2019 6.50
16  |10.10.2019 6.40
17 10.11.2019 6.25 i
18 10.01.2020 6.10
19  |10.02.2020 600
20 10.03.2020 590,
21 [28.03.2020 5.70
22 12.05.2020 5.50| i
23 27.05.2020 5.10
24 [10.09.2020 4.90
Total 154.3
(i) Average of the above interest rates:- 6.43
] |

A"
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Annexure — A1(i)

Si.No. | Dateof
of Order| Order !

| |
1

Office note as to action (if any;

ORDER WITH SIGNATURE taken on Order

Arbitration Proceeding No.20 of 2018
Order No.44 Date: 23/12/2020 '

1

This casec was posted today.
Due to pandcmic Covid-19 situation the
proceeding is taken up through Vidc;o Conference.
Mr. K.A. Guru and Mr. Durgfga Prasad Pacdhi,
learned counsels for the Claimant are present.
None appears for the Respondent. However the
learned counsel for the respondent has filed a petition

inter-alia stating therein that the today’s date of this

proceeding has not been communicated to him, but as
per the information received from the (E:entre it is found
that the date of today’s proceeding }*iﬁas already been
communicated to the learned counsel for the respondent
through whatsapp on the previou!s date i.e. on
17.12.2020. Print of snapshot is alsoE found with the
record regarding intimation given to Advocate on role

that the case has been adjourned to 23./12.2020.

Learned counsel for the Claimant has raised an

1
]

objection on the above petition, '
Mr. Durga Prasad Padhi, leagned counsel for

the Claimant has submitted a copy of [joint petition for

~3Y-

OGP-MP-PTS-U1(H.C\)

6-2,00,000 -20-7-2019
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of Order!

|
Sl. No.

Date of
Order

ORDER WITH SIGNATURIE

Office note as lo aclion (if any),
laken on Order

‘}_-:‘.'A—-_._;;x..

.,
“:‘/\

H COLS

N
O

disposal of the matler in terms ol sc

tlement signed by

both the parties. Considering the samge, as stated above,
[}

the matter is fixed to 12.01.2021 {or

Award at 4.00 p.m. )

P =
T

Parties are directed to file a 1

worth of Rs. 500/- by

paper

pronouncement of award.

pronouncement of

R E——

won judicial stamp

06.01.2021 for

The matter will be taken Up through Video

Conference on that date. Office is dird
link of VC to both the Counsels.

Parties be intimated according

ccted to share the

NG
N

ARBITRATOR

,-‘35__
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IR A sambalpur Division
FeraaEiATIm s g Centra® Pablic Works Department
| tdrzE 1399 q 1403 QY Plor No 1399 To 1403, Kainsir Road
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(et

The Registrar.,
Natiopal Insutute f Technotogy, Rourkela.
Rourkeia- 769008

& & AT Construction of Sports and Common Facilities Complex for NIT Rourkela at
Rourketa. Odisha.
00)

%‘T{T: Regarding release of ! installment of funds. 300 C
Fest: Your office Letter Mo, NITR/RG/2020/./0227 dated 20.03.2020. /\M/

vk
Aete P M
i [}
Kindly refer o the above mentioned letter vide which the preliminary estimatt AV

amounting to Rs 24.99.71.000/- for aforesaid work was approved.

Now, it is requested to please release the 1% installment of deposit against this work
amounting o Rs 53323067/~ (Rupees Light Crores Thirty Three Lacs Twenty Three
Thousand Six Hundred & Sixty Seven Only) for further proceedings at our end. '

The funds are to be '\ldCer at the disposal of CPWD by any of the following ‘nethod

I. By senerating asdepasit slip through the enline portal NTRP (Non-Tw: Receipt
Platform; credid§ by Govi. of India and subsequently performing NGE & RTGS
into the PAQ’s Bank Account as mentioned in the deposit slip. The necessary.
details requited 1o be filled in the NTRP portal in order to place the fund at the
disposal of this office for ulilization in the work are given in Annexure- [ & [l
(copy envlosed).

Another mandate form for electronic. fund transfer/internet banking payment
to this office is hereby attached as per Annexure-111 (copy attached). Please note
here that any kind of deposit should be made only in favour of *EXECUTIVE
ENGINEER, BCD-I, CPWD, BHUBANESWAR’" for this office.

Fordd: As above.

o]

T Tdrc,
Ao

T30 1157
fashled «Tue

HRIgTeE 3 TRTedr - 3 CER
&l A, wwaeR /Rﬂ

BIGITINE

I, Superintending bngineer- Sambalpur, C.P.W.D.. Sambalpur. Odisha for information please.

2. Assistant Executive Engineer. RPSD. Rowrkela for information. .
7,’75'1{‘5"‘:;i
4 2,5 P
op e
Mﬁc ﬁp J&Ju 6"‘”’9/ Ugf @% ) L}\CLUU‘ ‘¢ Engineer
{ W R e
'S Wgﬁt %
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NATIONAL INSTITUTE OF TECHNOLOGY
IGHT TO

ST333eT ROURKELA - 769008, 371521 ODISHA EoRMASTOR

By d
[RoURKELA]

No. NITR/RG/2020/L/0 244
Dated: 08™ April 2020

To

The Executive Vice President,

Higher Education Funding Agency (HEFA),
6™ Floor, Naveen Complex,

No.14, MG Road, Bangalore-560001.

Sub:- Disbursement of Rs. 8,33,23,667/- towards advance payment to CPWD for Construction of
Sports & Common Facilities Complex at National Institute of Technology premises, Rourkela.
Ref.:- 1. Term Loan Agreement between NIT, Rourkela and HEFA, Dt. 13.03.2020

2. NITR/SAN/504/2019-20, Dt. 03.02.2020

Dear Sir,
With reference to the above, CPWD was requested by the Institute vide letter no.

NITR/RG/2020/1/0227, dt. 20.03.2020 to start the needful processing at their end for construction of
Sports and Common Facilities Complex at NIT, Rourkela, in line with the approved preliminary
estimate of Rs. 24,99,71,000/- and signed MoU between NIT, Rourkela and CPWD, Sambalpur
Division, Odisha.

In response, CPWD, vide letter no. .23(51)/TH. /& /2020/314 (T&( fe=tieh: 01.04.2020 has
asked to release the 1% instaiiment amount of Rs. 8,33,23,667/-(Rupees Eight Crore Thirty thee Lac
Twenty three Thousand Six Hundred and Sixty six only) i.e, 33.33% of the estimate as per clause A S

of MoU for initiation of the work.
You are therefore requested to kindly take steps for disbursement of the mentioned amount directly

to CPWD's account through RTGS or NEFT whose details are as enclosed.

Thanking you.

Registrar
Encl.; 1. Copy of MoU between'CPWD and NITR

2. Copy of CPWD Estimate of Rs. 24,99,71,000/-

3. Copy of NITR letter no. NITR/RG/2020/1/0227 dt. 20.03.2020

4. Copy of CPWD Letter no. .23(51)/|#./&.el.faTd./2020/314 (R( &sTieh: 01.04.2020

(Including Annexure 1,1l and 111)
5. Transaction details of payment of Rs. 6.4 Crore to HEFA (For One Yr. Principal Repay)

Copy to: i) The Superintending Engineer, CPWD, Sambalpur Division

ii) The Executive Engineer, CPWD, Sambalpur Division
iii) Dean (P&D), NIT, Rourkela

~37-
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https://mail.nitrkl.ac.in/h/printmessage?id=6120&tz=Asia/Koll

vimbra ps-rg@nitrkl.ac.in

Re: Regarding C/o Student Activity Center

From : VIKRANT NAIK <sbpeecspd@cpwd.gov.in> Mon, Apr 20, 2020 11:52 AM

Subject : Re: Regarding C/o Student Activity Center

To : Registrar NIT Rourkela <registrar@nitrkl.ac.in>

Cc : ps-rg <ps-rg@nitrkl.ac.in>, mondalj
<mondalj@nitrkl.ac.in>, dean-pd@nitrkl.ac.in,
SE.Sambalpur.CPWD <se-sambalpur@cpwd.gov.in>

Sir,

The 1st installment of deposit against this work amounting to Rs 8,33,23,667/- has
been realized by our DDO vide NEFT P20041341516025 from CANARA BANK (IFSC Code
CNRB0000404) on 13/04/2020. This is a confirmation mail.

With Regards,
Vikrant Naik

Executive Engineer-Sambalpur
CPWD, Sambalpur

From: "VIKRANT NAIK" <sbpeecspd@cpwd.gov.in>

To: "Registrar NIT Rourkela" <registrar@nitrkl.ac.in>

Cc: "ps-rg" <ps-rg@nitrkl.ac.in>, "mondalj" <mondalj@nitrkl.ac.in>, dean-
pd@nitrkl.ac.in, "SE.Sambalpur.CPWD" <se-sambalpur@cpwd.gov.in>
Sent: Wednesday, April 1, 2020 6:37:33 PM

Subject: Regarding C/o Student Activity Center

Sir,

Enclosed herewith a request letter to release 1st installment of deposit on the
aforementioned subject.

With Regards,
Vikrant Naik
Executive Engineer-Sambalpur

CPWD, Sambalpur
Website: https://cpwd.gov.in

~38-

22-10-2020, 1!



Annexure - A3

Forwarded message ----------

From: Arun Prasath <arun@hefa.co.in>

Date: 31 Dec 2020 01:20

Subject: Status of your term loan proposal under window IV

To: director <director@nitrkl.ac.in>,Registrar <registrar@nitrkl.ac.in>
Cc:

Dear sir,
We refer to your term loan proposal for Rs. 35.00 crores under window IV.

In this regard, we wish to inform you that your above proposal was accorded in-principle approval
by HEFA Board in the meeting held on 19.08.2020, pending a decision by MoF. As per new
framework advised MoE recently, all window IV proposals will hereafter be dealt by them in the
grants mode including the proposals for which in-principle approval has already been accorded by
HEFA Board. ~ -

As such, we have lodged your above proposal at our end.

For sanction of the proposal under grants mode, you may please take up with MoE.

Sir,

Kindly go through the contents of mail received from HEFA.

You are requested to advise us for next course of action from NIT,Rourkela end.
Thanks & Regards

Prof P K Das
Registrar
NIT,Rourkela
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National Institute of Technology
Rourkela -~ 769008

Prof. Pradip Kumar Das . W-im U T
Registrar dieTaId

No. NITR/RGR020/1./046 7
To D1 01.07.2020
Shri Madan Mohan
Additional Director General
Department of Higher Education
Miuistry of ITuman Resource Development
Government of India
Shastri Bhawan, New Delhi- 110001

Sub: - i) Detailed Project Report (DPR) for financing 1000 scated Hostel under EWS

Scheme from HEFA along
if) Reply to Technical Appraisal-Questionnaire from HEFA dated 5™ June, 2020

Sir,

This has reference (o above, the detailed project Report (DPR) along with reply to the mail on
Technical Appraisal-Questionnaire received from HEFA dated 5! June, 2020 are enclosed for

tinancing 1000 seated Hostel under EWS scheme with 2% term loan from HEFA.
Thanking you,
Yours Sincercly,

’ _"1 A \e/

REGISTRAR

Encl:- As above,

Copy to:
1. MD &Chief Executive Ofticer, HEFA, 6" floor, Naveen Complex. MG Road. Bengalure -
560001,

}\)‘

Mr. D.K.S. Murthy, Executive Vice President. MEFA, Canara Bank, 12 JC Rd, Halsurpete,

Nagarathpete, Bengaluru, Kavanataka 560002, Email:dkmurthy@hefa.co.in

3. Shri Indrajit Kuri, Under Sceretary, Department of Higher Education, MHRD, Govt. of
Lidia, Shastri Bhawan, New Delhi- 110113,

4. Director, NI'T, Rourkela

5. Dean(PD), NIT. Rourkela

~Yo -
GO /Phone < 0661 - 2462021 (O), 2463021(R), MATE/Mobile - 7008551227
$isrt /Fox : 0661 - 2472926, §A¢ /E-mail ; registtar@nitrkl.ac.in(O), pkdas.vssul@gmait.com(PP)
Website : www.nitrkl.ac.in
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https://mail.nitrkl.ac.in/h/printmessage?id=C:-198009&tz=Asi...

Zimbra | registrar@nitrkl.ac.in

DPR for financing 1000 seated Hostel under EWS Scheme from HEFA.

From : REGISTRAR REGISTRAR-NIT,RKL Thu, Jul 02, 2020 05:57 PM
<registrar@nitrkl.ac.in> 2?2 attachments
Subject : DPR for financing 1000 seated Hostel under EWS

Scheme from HEFA.

To : mmohan edu <mmohan.edu@nic.in>

Cc : info@hefa.co.in, dkmurthy <dkmurthy@hefa.co.in>,
kuri indrajit <kuri.indrajit@gov.in>, Animesh Biswas
<director@nitrkl.ac.in>, DEAN-PD DEAN(PD)
<dean-pd@nitrkl.ac.in>

Sir,

Please find enclosed herewith the Detailed Project Report (DPR) for
financing 1000 seated Hostel under EWS Scheme from HEFA.

Thanking You,

Yours Sincerely,

Prof. Pradip Kumar Das

Registrar.

National Institute of Technology
Rourkela-769008 (Odisha)

Tel: +91-661-2462021(0),2462020 (Secy)
Mob: +91-7008581227/9437550677

— RG0467.pdf
147 KB

— DPR.pdf
12 MB

~Y|-

04-01-2021 17:06
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Zimbra

https://mail.nitrkl.ac.in/h/printmessage?id=C:-199405& tz=Asi...

registrar@nitrkl.ac.in

1 of 1

DPR for financing 1000 seated Hostel under EWS Scheme from HEFA.

REGISTRAR REGISTRAR-NIT,RKL
<registrar@nitrkl.ac.in>

From :

Subject :
Scheme from HEFA.

To
<nit.edu@nic.in>

: NITs Division Coordination
<nits.coordination@gmail.com>

Cc

Sir,

Mon, Jul 20, 2020 02:10 PM
~#2 attachments

DPR for financing 1000 seated Hostel under EWS

: kuri indrajit <kuri.indrajit@gov.in>, nit edu

Please find enclosed herewith the Detailed Project Report (DPR) for
financing 1000 seated Hostel under EWS Scheme from HEFA.

Thanking You,

Yours Sincerely,

Prof. Pradip Kumar Das

Registrar.

National Institute of Technology
Rourkela-769008 (Odisha)

Tel: +91-661-2462021(0),2462020 (Secy)
Mob: +91-7008581227/9437550677

— RG0467.pdf
147 KB

~ DPR.pdf
12 MB

f4!2f

04-01-2021, 17:03
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F No 35-4/2019-TS.1
Government of India
Ministry of Human resource Development
Department of Higher Education

*_k_k_%_*

Shastri Bhawan, New Delhi
dated, the 19*" June, 2019

To
The Directors of 20 old NiTs; and
The Director, IIEST, Shibpur (West Bengal)
\
Subject: Reservation for Economical\'ly Weaker Section (EWS) for
admission in Central Education Institutes - reg.
Sir \ Madam,

|'am directed to refer to this Ministry’s letter of even number dated 26"
April, 2019 (copy enclosed) on the subject mentioned above and to state that
the total financial outlay of Rs.670.25 crore communicated in annexure of
above mentioned letter for implementation of 10% reservation for economically
Weaker Sessions in NITs and IIEST, Shibpur is revised as under:-

i Financial Outlay (Rs. in Lakhs)
SLNo, | Nameof the 1™ G773y OH - 35 Cost o
Institute (Fellowships & (Required for Additional Total

o | Scholarships) | Infrastructure) | e

1. |[NIT Jalandhar - 41 | 3700 3741
2. [MNITJaipur | 337 3000 | 3033

3. | MANIT Bhopal i 39 3600 | 3639

4. | MNNIT Allahabad 41 | 3700 | 3741
5. |NITAgartala | 30 2700 2730

6. | NIT Calicut 41 | 3700 3741
7. | NIT Durgapur 32 | 2900 | 2932
8. | NIT Hamirpur 28 | 2600 2628

9. |[NTKSurathkal [ 48 | 4300 | 4348
~10. |NITPatna | 18

1. |NITRaipur | 32
12. [ NIT Jamshedpur | 25
13, [NIT Kurukshetra | 37

14 [NTRourkela | 39

ACo-ardinati 1912019 - Coard - Letiers doex]

ff fjd‘ﬁ\ - 4_1 W j; \&
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| Financial Outlay (Rs. in Lakhs)

SLNo. | Nameofthe ™o 39T 65135 Cost )

Institute (Fellowships & (Required for Additional Total

| Schotarships) | Infrastructure) _

15 [NITsilchar [ 30 | 2600 | 2630
_16. | NIT Srinagar | 23 2100 2123

17. | NIT Tiruchirappalli | 45 4100 4145

18. | NIT Warangal 47 4300 4347

19. |SWNIT Surat -~ | 32 3000 3032
~20. | VNIT Nagpur . — 2700 A | ——
21, | HEST Shibpur 33 3000 | 3033 |
| [Total 725 | 66300 67025 |
Z. With the above revised allocation, it is reiterated that the Detailed

Project Report (DPRs) for infrastructure shall not be for more than the
indicated amount, and shall be submitted by the Institute before 1°* July 2019
for appraisal as per extant guidelines. After appraisal / approval, the Institute
shall file application before HEFA for sanction.

Br All other contents, except the financial outlays, in the communication
dated 26" April, 2019 remains unchanged.

4. All the Institutes are requested to kindly follow the instructions issued
from time to time on the subject matter for smooth implementation of EWSs
reservation.

il

Yours faithfully

Lt ok T

(Anil Kumar Singh)
Under Secretary to the Government of India
Tel: 23384897

[MHRDWRAVID\Ca-ordinatian\20192019 - Coold - Letters docx]
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National Institute of Technology
Rourkela - 769008

Prof. Pradip Kumar Das W, WY FAR
ERRIEE
No.NITR/RG/2020/L16309 | Dt.18.05.2020
To

Mrs. Darshana Momaya Dabral

Joint Secretary & Financial Advisor
Ministry of Human Resource Development
Government of India

Dept. of Secondary & Higher Education
Shastri Bhavan, New Delhi- 110001

Sub: Five Year Perspective Plan and Approval Linked Budgeting of NIT, Rourkela-reg.
Ref.  Letter F.N0.43-1/2019-IFD, dated.19.02.2020.

Madam,

This has reference to the above, the details of the Five Year Perspective Plan and Approval

Linked Budgeting of NIT, Rourkela is enclosed herewith for your kind perusal.

With regards.-
Yours sincerely,

(g™
Prof. K Das

REGISTRAR

Ecll A4 obave .

- -5~

ST /Phone : 0661 - 2462021 (O), 2463021(R), SETEA/Mobile : 7008581227

therd fFax : 0861 - 24729 126, 3-96 /E-mail : registrar@niirkl.ac.in(O), pkdas.vssut@gmall.com(P)
Website : vwww.nitrkl.ac.in
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Zb.._._02>_. INSTITUTE OF ._.mOIZO_.Om< ROURKELA

Projected funding _‘mn::.m:.m:” for various macomﬁ_o:m_ institutions

Name of the : ]
Sl No. o : Projects 2020-21 { 2021-22 | 2022-23 | 2023-24 NQN.A...Nm Total Remarks
Projects . .
Sports & Common CPWD, Sambalpurhas floated the
facilities 7.5 12.5 5 25 |tender for this work. ¥
Academic Building .p.mn_..__wmﬂ.c,a_ .o_ﬂmE._:.mm isin uﬂnmmm
1 Ongoing HEFA at BBSR and:CPWD, Bhubaneswar officials
. wiil present before the construction
6 10 &, . 20 |committee of the Institute.
Equipment Dean (SRICCE) has already initiated
10 9 18|the process for procurement.
Hostel for students . "
2 Hostel (EWS) under EWS Total area - 12,500 Sgm.
Category '8 15| 15 _ 38|
Facylty residence {two mﬁoo :n.vm flat:of 1200sqft. total area
3 ) including 30% common area =
_ _ {1200x100) x 1.3 = 14493 sqmt. This
7.5 - 7.51. 7.5 7.50 30/is to be constructed in two tower.
; 100 nos flat of 800sgft. Total area
4 Staff residence _ including 306% common area =
6.66} 666 6.68 20/{100x800) x 1.3 = 9662 sqmt.
5 IT Infrastructure 13 B/ 7 27|
6 |Centre of Excellence 31| 0.6 0.6 35 3.5 39.2|Annexure enclosed
7 Hostel for M. ._nﬂmimzo:m_ Student hostel area =
International Students| 29 43 7.2/3000 Sqm,
8 Equipments 1) 10 20
9 [Schoolof Planning & _ Total area is 20,000 sqm. building
»ﬁn:_ﬁmnﬂc.wm building 6.4 8.5} 85 7.8 7.8 38ivet to be constructed in two phase.
Total 73.9| 82.66| 68.56] 40.48 18.8 2844
; !i_ﬁ_: -1
P i}
e _n,w_lh_ __Ar...:tr_.e..

IS Wi Teas
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ESTIMATE FOR INFRASTRUCTURAL FACILITIES UNDER EWS

Ay

For UG Students ST ey
The Intake No Students For 1% year-: 220 ,{1 Q JU201)
&
For 4 year -:220 X4=880 ki _; e 2448 -

For PG Students

The intake No of students for 1* year-:137
For 2 year -:137 X2=274
Total no of student -: 880+274= 1154
Area Requirement for One student-: 75 Sgm
Total area requirement for 1154 students-:1154X 75=86550 Sqm /931278 Sqft
Cost of Building per Sqft -: Rs 1800.00 (Approx)
Total cost of building-: 931278 X1800=Rs. 167,63,00400.00 (For 4yrs Funding)
For One year funding-:1676300400/4=Rs 41,90,75100.00 Say-: 41.90Cr.

Enclosure

1) Estimated amount for 1200 seated Hostel Building-:Rs 206324002.70
2) Estimated amount for Academic Building-: Rs 143537740.40

Total-: Rs 349861743.10
Say-: Rs 35 Cr.

2
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U EmER, 1339e, ROURKELA-769008, 3T, ODISHA B e
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To No.NITR/RG/2019/L/0378
Dated:10.07.2019

Shri A. K. Singh,

Under Secretary (NITs)

Technical Section-Ii|

Government of India

Ministry of Human Resource and Development
Department of Higher Education

NEW DELHI- 110001.

Sub:  Reservation for Economically Weaker Section (EWS) for admission in Central
Education Institutes-reg.

Ref:  Your Letter vide F.No.35-4/2019-TS.1Il, dated 19th June, 2019.
Sir,
With reference to the above, attached piease find the Detailed Project Report (DPRs) for

infrastructure  within the indicated amount for implementation of Reservation for
Economically Weaker Section (EWS) admission in NIT Rourkela.

With warm regards,

Yours sincerely,

i

rof. A.*K. Turuk
Registrar I/C.
NIT Rourkela
MR
LY
S dear, ngﬁqﬂ?
Natione! Institute of Technatody, Ao

Bl Phone : (0661) 2476773, Bad Fayx : (0661) 2462022, daase Website : www.nitrkl.ac.in

A1, IR, RA JTPR & e U ISR dAgcd &I JxATe
An institute of national importance under ministry of HRD, Govt. of India



Annexure — A4

Sl.
No.

Items with Specification

Unit

Qty
Req.

Rate in Rs.

Amount in Rs.

Plant operation for one shift and routine
maintenance of equipments excluding
Chillers 8Hr/Day (730 days) 2
Semiskilled 2 unskilled.

Days

730

2,588.00

18,89,240.00

2 Year Comprehensive OEM AMC for
2*340TR 19XRV Carrier Centrifugal
water Colling Type Chiller, FCU, AHU,
Colling Tower and 32nos. 3phase
induction motor type primary and
secondary pumps, 32 nos. of electrical
panels including switch gears. 1Water
softening plant and 1 No. Dosing plant
and 50KM HDPE and CPVC chilled
water pipelines with valves and ducting
system

Monthly

24

1,75,854.00

42,20,496.00

Sub-Total -1

¥ 61,09,736.00

GST@18%

¥ 10,99,752.48

Grand Total Seventy two lakhs nine thousand four hundred and eighty
eight only

% 72,09,488.00

-y4a -




Mandatory Spares for LT Power Distribution

Annexure — A5

Sl Rate in | Amount
No. MATERIALS DETAILS MAKE QTY Rs inRs
1250A 3P 50KA EDO ACB
with O/L,S/C,E/F
1 | Microprocessor Release SCHNEIDER 2 400000 800000
2 | MCCB, 63A, 3P, 35 KA SCHNEIDER 10 17000 170000
3 | MCCB, 125 A, 3P, 35 KA SCHNEIDER 10 22000 220000
4 | MCCB, 250 A,3P, 50 KA SCHNEIDER 5 31000 1565000
5 | MCCB, 400 A,3P, 50 KA SCHNEIDER 5 35000 175000
6 | MCCB, 630 A,3P, 50 KA SCHNEIDER 5 40000 200000
7 | ACB Micrologic 6.0 A SCHNEIDER 2 40000 80000
BREAKER UNDER
8 | VOLTAGE COIL SCHNEIDER 15 5780 86700
BREAKER CLOSING
9 | COIL SCHNEIDER 15 5780 86700
BREAKER SHUNT TRIP
10 | COIL SCHNEIDER 15 5780 86700
BREAKER CHARGING
11 | MOTOR SCHNEIDER 15 39690 595350
12 | BREAKER LIMIT SWITCG SCHNEIDER 15 11019 165285
VOLTAGE SENSING
13 | RELAY MINILEC/SIEMENS 4 1800 7200
PROGRAMABLE LOGIC
14 | CONTROL SIEMENS 4 12800 51200
15 | I/O EXTENSION CARD SIEMENS 8 4500 36000
AUXILIARY
16 | CONTRACTOR SIEMENS/SCHNEIDER/ABB 30 1060 31800
17 | GLASS RELAY 2 C/O PLA/OMRON 50 230 11500
18 | GLASS RELAY 3 C/O PLA/OMRON 50 320 16000
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19 | GLASS RELAY 4 C/O PLA/OMRON 50 480 24000
GLASS RELAY 2 C/O

20 | BASE PLA/OMRON 50 190 9500
GLASS RELAY 3 C/O

21 | BASE PLA/OMRON 50 220 11000
GLASS RELAY 4 C/O

22 | BASE PLA/OMRON 50 290 14500

23 | AMF CONTROLLER C&S/COMAP/WOODWARD 4 15000 60000

| 1.5SQ MM WIRE FOR .

24 | CONTROL-100mtrs coil POLYCAB/RR CABLE 50 1530 76500
2.5 SQ MM WIRE FOR

25 | C.T-100mtrs coil POLYCAB/RR CABLE 50 2870 143500

26 | BAMPS SP MCB L&T/SIEMENS/SCHNEIDER/ABB | 60 219 13140

27 | 6AMPS DP MCB L&T/SIEMENS/SCHNEIDER/ABB | 40 695 27800

28 | 10AMPS DP MCB L&T/SIEMENS/SCHNEIDER/ABB | 30 695 20850

29 | 6AMPS TP MCB L&T/SIEMENS/SCHNEIDER/ABB 15 1135 17025

30 | 6AMPS HRC FUSE SIEMENS/REPUTED 50 102 5100

31 | 16AMPS HRC FUSE SIEMENS/REPUTED 50 102 5100
16AMPS HRC FUSE

32 | BASE SIEMENS/REPUTED 50 120 6000
32AMPS HRC FUSE

33 | BASE SIEMENS/REPUTED 50 190 9500
RED INDICATION LAMP

34 | 230VAC L&T/SIEMENS/SCHNEIDER/ABB | 100 109 10900
YELLOW INDICATION

35 | LAMP 230VAC L&T/SIEMENS/SCHNEIDER/ABB | 100 109 10900
BLUE INDICATION LAMP o

36 | 230VAC L&T/SIEMENS/SCHNEIDER/ABB | 100 186 18600
GREEN INDICATION

37 | LAMP 230VAC L&T/SIEMENS/SCHNEIDER/ABB | 100 109 10900




AMBER INDICATION
38 | LAMP 230VAC L&T/SIEMENS/SCHNEIDER/ABB | 100 109 10900
39 | START PUSH BUTTON L&T/SIEMENS/SCHNEIDER/ABB | 50 66 3300
40 | STOP PUSH BUTTON L&T/SIEMENS/SCHNEIDER/ABB | 50 66 3300
41 | RESET PUSH BUTTON L&T/SIEMENS/SCHNEIDER/ABB | 50 66 3300
42 | NO ELEMENT L&T/SIEMENS/SCHNEIDER/ABB | 100 51 5100
43 | NC ELEMENT L&T/SIEMENS/SCHNEIDER/ABB | 100 51 5100
| EMERGENCY PUSH
44 | BUTTON L&T/SIEMENS/SCHNEIDER/ABB | 20 293 5860
45 | TNC SWITCH KAYCEE/SALZER 10 1707 17070
ANALOG 0-500V
46 | VOLTMETER AE 20 372 7440
ANALOG AMMERMETER
47 | 0-2000A AE 20 372 7440
48 | 0-30 VDC VOLTMETER AE 1 10 | 372 3720
49 | 0-30 ADC AMMETER AE 10 372 3720
0-10/0-20AMPS BATTERY
50 | CHARGER NHP/MAX 5 5500 27500
51 | CONTROL TERMINAL ELMEX 500 12 6000
52 | ADD ON BLOCK L&T/SIEMENS/SCHNEIDER/ABB | 50 450 22500
CONTROL
53 | TRANSFORMER 5 4500 22500
Grand Total 3624000

_52——




Annexure — A6

r Proposed Estimate for AMC of Both campus & Institute Pump House with rate analysis. The

details estimation given below in the following table.
S| Requirements Campus | Institute | Man- | For365days | Ratein | Total amountin Rs.
No. Pump Pump day maintenance Rs. For 365 days
house house man day maintenance
requirements
1 Unskilled worker as 5 5 10 3650.00 534 Rs. 1949100.00
per annexure (A)
2 Skilled worker as per 1 365 707 Rs. 258055.00
annexure (A)
3 Sub Total 1 Total = Rs. 2207155.00
4 Per day maintenance | @ 10 % of SI. No. 3 of this table on lump sump Rs. 220716.00
cost of both pump basis ’
houses and STP plant
5 | Pipe line and leakage As per annexure 1A Rs. 500000.00
repair in distribution
line.
6 | Sub Total 2 Summation of SI. No. 3+4+5 Rs. 2927871.00
7 Add contractor profit @ 15 % over sub total amount less Sl no 5 Rs. 364181.00
8 | SubTotal 3 Summation of Sl no. 6+7 Rs. 3292052.00
9 Grand total for AMC Rs. 3292052.00
per Year (365 days)
10 | Total in Words Rupees Thirty two lakh ninety two thousand and fifty two only.

N.B.- The copy of revised wages from the ministry of labour & employment, Govt. of India
W.e.f. 12/10/2020 has been attached for your ready reference.




| s s Annexure 1a - B B
i - ABSTRACT ESTIMATE B ]
S.No. | Descript—iono—flﬁ o Unit ] Rate Quantity ﬂnmount_
1 Providing and laying S&S C.| standards specials such as 90° bend| [
o T(ﬂeaw class) - e - -
| | )
_a_ |100mm dia T s w00 500  14780.00
_ b [tS0mmdia | Each | 367800 500  18390.00
o |Providing and laying S&S C.| standards specials such as Tes (Heavy
class)
| a _199)ﬂﬂmo_mm Each 30156.00 5.00 15075.00
b 125x125x80mm
125,(125,_(1_25,'“,,,.,/1 Fach | 820500 500 16475.00
c 150x150x150mm
150x150x100mm/ Each 3737.00
- 150%150x80mm 5.00 18685.00
- 3 Providing and laying S&S C.| standards specials such as Collars (Heavy |
L class) _ |
__a |80mmdia o | Each | 115900 | = 3.00]  3477.00
b [Ommda 000 | Eah 139900 |~ 300]  4197.00
¢ 125mm dia Each 1850.00 3.00| 5550.00
d  [150mmdia o | Each | 233300 3.00 6999.00
200mmdia Each | 3297.00 3.00 9891.00
Providing and laying S&S C.| standards specials such as Tail Piece
4 |(Heavy class) _
a 80mm dia Each 1037.00 2,00 2074.00
b |100mm dia Each | 1244.00 3.00 3732.00
c 125mm dia Each 1469.00 3.00 4407.00
d 150mm dia Each 2017.00 3.00 6051.00
e |200mm dia Each | 2502.00 3.00 7506.00
Providing and laying S&S centrifugally cast (Spun) iron pipes (ClassLA)
5 | Conformig to IS 1536 |
a 100mm dia pipe Rm 2795.00 12.00 33540.00
b [125mm dia pipe Rm | 3189.00 12.00 38268.00
c 150mm dia pipe Rm 3507.00 6.00 21042.00
d  |200mm dia pipe Rm 3696.00 6.00 22176.00
Providing lead caulked Joints to spun iron or G, | pipes and specials, |
6 |including testing of joints o B
a  [100mm dia pipe Each 943.00 5.00 4715.00
b 125mm dia pipe Each 1156.00 5.00 5780.00
¢ |150mm dia pipe Each |  1449.00 5.00 7245.00
d |200mm dia pipe Each | 2026.00 | 5.00]  10130.00
| |
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[Providinh flanged joints to double flanged C.I /D.| pipes and specials
_ Jincluding testing of joints: | —
80mm dia - Each | 29500 | ~2.00 ~590.00
o [100mm dia Each | 472,00 200 944.00
¢ |125mm dia - - Each | 472,00 2.00| 944.00
d  [150mm dia - Each |  478.00 2.00 956.00
e [200mm dia - - Each |  478.00 2.00 956.00
f |250mm dia - Each 478.00 2.00 ~956.00
g |300mmdia - Each | 478,00 200/  956.00
~|Labour for fixing C.! sluice valve (with cap) complete with bolts and nuts D o
8  |rubber insertions etc (the tail piece if required will be paid separately) )
a |80mm dia B Each 785.00 3.00 2355.00
b  [100mm dia Each 1200.00 2.00 2400.00
¢ |125mmdia Each 1250.00 2.00 2500.00
| d  [150mm dia Each 1302.00 2.00 2604.00
e  [200mm dia _ - Each | 143600 2.00 2872.00
Labour for dismantling old C.| pipes including excavation and refilling 7
trenches after taking out the pipes, |, breaking lead caulked joints and
melting of lead and making into blocks including stacking of pipes at site
9 llead upto 50mtr ) -
a |80mmdia Rm 88.00 5.00 440.00
b |100mm dia ) Rm 93.00 ~ 6.00 558.00
¢ M2smmda Rm 98.00 6.00 588.00
d [tSommda Rm | 10400 |  6.00 624.00
e |200mm dia Rm | 118.00 6.00 708.00
Constructing masonry chamber 90x90x100cm , inside with 75class o
designation brick work in cement mortar 1:4 (1 cement ; 4 sand) for sluice
valve and RCC top slab of 1:2:4 (1 cement : 2 sand: 4 coarse aggregate )
necessary excavation foundation concrete 1:5:10 (1 cement : 5 sand: 10| Each 9322.00 3.00 27966.00
stone aggregate) and inside plastering with cement mortar 1:3 {1 cement:
3 sand) 12mm thick finished with a floating coat of neat cement complete
10 |as per standard design: With FPS Bricks
Constructing masonry chamber 30x30x50cm , inside with 75class
designation brick work in cement mortar 1:4 (1 cement : 4 sand) for sluice
valve and RCC top slab of 1:2:4 (1 cement : 2 sand: 4 coarse aggregate )
necessary excavation foundation concrete 1:5:10 (1 cement : § sand: 10| Each 1114.00 4.00 4456.00
stone aggregate) and inside plastering with cement mortar 1:3 (1 cement:
3 sand) 12mm thick finished with a floating coat of neat cement complete
11  |as per standard design: With FPS Bricks - i
Providing and fixing C.| Foot valve (with cap) complete with bolts and ]
nuts rubber insertions etc complete as per direction of Engineer in
12 |Charge. —
a |100mm CI Each 3529.00 2.00 7058.00
b |125mmdiacCl Each 4116.00 2,00 8232.00
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. (50mm dia CI - Bach |  4996.00 200 ~9992.00
| Providing and fixing of Brass fitings for Water supplyu connection as per
13 approved quality and direction of Engineer in Charge. (zo!oto! shakti)
S a 25_mmdj gunmetal gate valve Each 937.00 2.00 1874.00
. b [32mm gunmetal gateilve__ Each 1332.00 2.00 2664.00
C 40mm gu_nmetal gate valve B Each 1963.00 2.00 3926.00
d |50mm dia gunmetal gate_valve Each 2548.00 2.00 5096.00
Providing and fixing of Brass Ball Cock for high or low pressure with N
14 |plastic float as per approved quality and direction of Engineer in Charge, ) :
a  |Brass ball cock 15mm dia Each 419.00 2.00 838.00
b |Brass ball cock 20mm dia - " Each 534.00 2.00 1068.00
c |Brass ball cock 25mm dia Each 713.00 2.00 1426.00
[ Providing and fixing of Gunmetal Non return valve as per approved
15 |quality (Screwed End)and direction of Engineer in Charge.
a  |Gunmetal NRV H/V 80mm dia Each 8834.00 2.00 17668.00
b  |Gunmetal NRV H/V 100mm dia Each 18219.00 2.00]  36438.00
| ¢ |Gunmetal NRV H/V 150mm dia Each 21738.00 2.00 43476.00
Providing and fixing PTMT Fittings as per approved quality and colour as
per the_direction of Engineer in Charge. (prayag/shakti/Polytu/
16 |equivaént)
a |15mm dia Bib cgc_k___ Each 214.00 2.00 428.00
b  |15mm dia Stop cock Each 190.00 2.00 380.00
C 15mm dia pillar cock | Each ) 231.00 2.00 462.00
d  |15mm dia push cock Each 190.00 1.00 190.00
e  |PTMT grating (100 to 150mm dia) Each 78.00 5.00 390.00
Providing and fixing PTMT ball cock of approved quality, colour and make
complete with epoxy coated aluminum rod with L.P./H.P.H.D plastic ball
17 |(PRAYAG/Equivalent)
. ZLI\QT Ball cock 15mm bore, 105mm long weighing not less than 138 Each 370.00 4.00 1480.00
i ZLIVSIT Bali cock 25mm bore, 152mm long weighing not less than 440 Each 663.00 4.00 2652.00
PTMT Ball cock 50mm bore, 242mm long weighing not less than Each 1581.00 4.00 6324.00
€ [1240Gms :
N ‘|Providing and fixing polythene water storage tank cover of approved .
brand like Sintex tank cover with all necessary fittings as per direction of, Each 536.00 25.00 13400.00
18  |Engineer in charge.
Total = 500020.00
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