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National Institute of Technology, Rourkela

41* Building & Works Committee, National Institute of Technology, Rourkela, held on
26.04.2021 (Monday) at 03.00 PM in the Board Room & MS TEAM (online) of the Institute

Members Present

1.

Prof. Animesh Biswas
Director & Chairman, BWC
NIT, Rourkela

Shri Dhananjay Kumar Singh (Online through MS TEAM)

Deputy Secretary, Finance

Ministry of Education (Shiksha Mantralaya),

Government of India,

Department of Secondary & Higher Education,

Shastri Bhawan, New Delhi - 110001

Prof. Gopal Krishna Panda (Online through MS TEAM)
Professor, Mathematics & Member, BOG

NIT, Rourkela

Prof. Prasanna Kumar Sahu

Professor, Electrical Engg. & Dean (PD)

NIT, Rourkela

Prof. Pradip Kumar Das
Registrar & Secretary, BWC,
NIT Rourkela

Invitees Present

6.

10.

Prof. P. Sarkar
PIC (Civil Const.), NIT Rourkela

Prof. S. Karmakar
PIC (Elect. Const.), NIT Rourkela

Prof. A. Sengupta
PIC (Elect. Maint.), NIT Rourkela

Prof. M. K. Moharana
PIC (HVAC), NIT Rourkela

Shri R. K. Sahoo

Executive Engineer, Estate, NIT Rourkela
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Members & Invitees Absent

11. The Director
NIT Division,
Department of Higher Education
Ministry of Education (Shiksha Mantralaya),
Government of India,
Shastri Bhawan,
New Delhi- 110001

12. Shri Subhransu S. Satpathy
GM, Design (Civil)
SAIL, RSP, Rourkela

13. Shri Rakesh Kumar Shah
DGM, Power Distribution
SAIL, RSP, Rourkela

14. Shri B. K. Pati
Executive Engineer
PWD, Uditnagar, Rourkela.

15. Prof. Chitta Ranjan Patra
Professor, Civil Engg.,
Advisor to Director for Infrastructure Development
NIT, Rourkela

16. Prof. R. N. Behera
PIC (Civil Maint.), NIT Rourkela

17. Shri J. Mondal, HOD (EM)
Executive Engineer, Estate, NIT Rourkela

Special Invitee Present

18. Shri P. K. Panda
DR (F & A)
NIT, Rourkela
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National Institute of Technology, Rourkela

Minutes for the 41° Building & Works Committee, National Institute of Technology,
Rourkela, held on 26.04.2021 (Monday) at 03:00 PM in the Board Room of the Institute
& MS TEAM (online).

A) GENERAL AND PROCEDURAL MATTERS.

BWC: 41(2021)-01: Welcome to the members by the Chairman of the BWC.
The Director and Chairman, BWC welcomed all the members to the meeting.

BWC: 41(2021)-02: Confirmation of the minutes of 39" & 40" Meeting of the BWC held on
09.11.2020 & 06.01.2021 respectively.

The minutes of the 39™ & 40™ Meeting were sent to the members and no
comments were received from the members.

BWC confirmed both the minutes except the agenda item no.
BW(C:39(2020)-06 of 39" meeting with regards to release of retention
money and initial security deposit for Major Project Phase-ll, as it has not
been approved in 55" FC as the matter is subjudice before the Hon’ble
arbitrator.

[Annexure - A1, Page No. 4 - 17]

B) APPROVAL FOR PROJECTS: (PART- ‘A’)
BWC: 41(2021)-03: Proposal for New Projects.

1. Provision of APP membrane hydro insulation on Roof Top of
Residential quarters (Phase - Il).

The APP membrane hydro insulation on Roof Top for hostels, academic
areas & some of the residential quarters have been carried out with an
amount of Rs.43,83,674.22 & Rs.29,22,449.48 vide work order
no.NITR/PW/WO/EM-CT/19/20-21/21, dt: 01.12.2020 & NITR/PW/MWO/EM-
CT/19/20-21/22, dt:01.12.2020 respectively. The remaining quarters listed
in annexure are required hydro insulation in Roof Top to prevent seepage.
The tentative estimated cost for this work is Rs.1.78 Cr.

The source of fund is proposed to be from OH-31.

The deliberation was made on the priority of taking of APP membrane
hydro insulation on Roof Top of the remaining residential quarters for
which the tentative estimation may be _to the tune of Rs.1.78 Cr.
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The member from the Ministry insisted that the estimation to be
checked whether it is meeting the CPWD estimation or not.

BWC recommended the work to be taken up however at the time of
placing before the FC the detail status of the ongoing project &
financial obligation and proposed new projects for next five years to
be identified & keeping in view the Gol grant, probable IRG to be
generated by the Institute & the repayment of HEFA loans. It was also
decided instead of execution of the work by the Estate department of
the Institute it should be executed by outside agency as per GFR
guidelines.

[Annexure — A2, Page No. 18 - 29]

Setting-up of Chiller Plant for Major Project - Il.

With reference to BOG resolution nhumber BOG-62(2018)-22(11), dated:
08.12.2018 and office order no NITR/RG/BOG-62/2019/0066, dated:
18.01.2019, it was decided for tendering of HVAC work. Subsequently in
33" BWC meeting, a sum of 20 crores was approved for the said proposal
under IRG.

The total heat load capacity of Golden Jubilee Building, Mechanical
Science Building and Lecture Complex — Il are 1242 TR, 729 TR and 527
TR respectively. Low end HVAC work under Major Project — |l was
completed by M/S SPCPL in GJB, Mech Sc, LC-II buildings. One separate
chiller plant needs to be constructed behind GJB Seminar Block to house
the required chillers for these three buildings.

Institute HYAC committee decided to carry out the said work on EPC mode.
Subsequently, EOl was invited in leading daily vide EOI notification No -
NITR/PW/EOI/2020/01 dated 01.02.2020 for carrying out HVAC (High-End-
Equipment) work in GJB, Mech Sc. and LC-ll buildings. The work includes
S/I/TIC of new chiller plant comprises of plant room, chillers with mentioned
capacities, accessories such as pumps, cooling towers, electrical control
panels, Substations and construction of plant room etc. in National Institute
of Technology, Rourkela.

The following SEVEN firms have submitted their proposal for this project on
EPC mode.

M/s Sterling and Wilson Private Limited

M/s ABS Aircon Engineers Pvt. Limited

M/s BLUE STAR Limited

M/s HV Air-conditioning Systems Pvt. Limited

M/s VOLTAS Limited

M/s MEHO HCP Air Systems Pvt. Limited

M/s Energy Efficiency Services Limited
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Out of the above seven firms, the proposal of SIX firms (S| No-1 to 6)
accepted by the HVAC committee except the proposal of M/S Energy
Efficiency Services Limited. The recommendation of HVAC committee
submitted for approval by the competent authority. It was decided that the
tender Documents to be issued after getting necessary approval of EOI
recommendations from the competent authority.

In the meantime Central Public Works Department (CPWD), Sambalpur
was requested to submit the preliminary estimate (PE) for the said works
vide letter No.NITR/RG/2020/L/0838, Dated 07.12.2020.

The preliminary estimate (PE) of Rs.29,12,34,000.00 (Copy Attached) for
the above mentioned works received from the agency on 17.02.2021 from
the Executive Engineer, CPWD,BBSR.

This project expenditure is to be met from IRG.

The importance of Chiller Plant to provide Central AC facility to
Golden Jubilee Building (GJB), Mechanical Science Building & LA-Il
was discussed, particularly to make operational the GJB. The
committee felt this work to be entrusted to CPWD, Sambalpur. The
cost of the project is nearly Rs.29.12 Cr, based on preliminary
estimation submitted by CPWD, Sambalpur. It is recommended the
expenditure to be met from IRG upto Rs.20 Cr in two financial years,
the rest differential amount around Rs.10 Cr to be met from Gol grant
(OH-35) in two financial years, FY 2021-22 and FY 2022-23.

[Annexure — A3, Page No. 30 - 41]

C) APPROVAL OF BOQ AND ESTIMATE FOR TENDERING NEW PROJECT [PART ‘B’]: NIL

D) APPROVAL OF TENDER FOR AWARD OF WORK [PART ‘C’]: NIL

E) DEVIATION, EXTRA ITEMS FOR VARIOUS WORKS & POINTS FOR INFORMATION OF BWC

[ PART-'D’]: NIL

BWC: 41(2021)-04: Any other item with the permission of the chair.
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Registrar & Secretary Director & Chairman
Building & Works Committee Building & Works Committee
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National Institute of Technology
Rourkela

MINUTES

39™ Meeting of
Building & Works Committee

DATE : 9" NOVEMBER, 2020 (Monday)
TIME : 10.30 A.M.
VENUE: Senate Hall, NIT, Rourkela
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National Institute of Technology, Rourkela

Minutes of the 39" Building & Works Committee, National Institute of Technology, Rourkela
held on 09.11.2020 (Monday) at 10.30 AM in the Senate Hall of the Institute.

Members Present

1. Prof. Animesh Biswas
Director & Chairman, BWC
NIT, Rourkela

2. Shri Subhransu S. Satpathy
GM, Design (Civil)
SAIL, RSP, Rourkela

3. Shri Rakesh Kumar Shah
DGM, Power Distribution
SAIL, RSP, Rourkela

4. Prof. Gopal Krishna Panda
Professor, Mathematics & Member, BOG
NIT, Rourkela

5. Prof. Prasanna Kumar Sahu
Professor, Electrical Engg. & Dean (PD)
NIT, Rourkela

6. Prof. Pradip Kumar Das
Registrar & Secretary, BWC,
NIT Rourkela

Invitees Present

7. Prof. P. Sarkar
PIC (Civil Const.), NIT Rourkela

8. Prof. R. N. Behera
PIC (Civil Maint.), NIT Rourkela

9. Prof. S. Karmakar
PIC (Elect. Const.), NIT Rourkela

10. Prof. A. Sengupta
PIC (Elect. Maint.), NIT Rourkela

11. Mr. Joydip Mondal
Executive Engineer, Estate, NIT Rourkela

12. Mr. Rajesh Kumar Sahoo
Engineer, Estate, NIT Rourkla = 5’
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Members & Invitees Absent

13. The Director
NIT Division,
Department of Higher Education
Ministry of Education (Shiksha Mantralaya),
Government of India,
Shastri Bhawan,
New Delhi- 110001

14. Shri B. K. Pati
Executive Engineer
PWD, Uditnagar, Rourkela.

15. Prof. Chitta Ranjan Patra
Professor, Civil Engg.,

Advisor to Director for Infrastructure Development

NIT, Rourkela

16. Prof. M. K. Moharana
PIC (HVAC), NIT Rourkela
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Minutes for the 39" Building & Works Committee, National Institute of Technology,
Rourkela to be held on 09.11.2020 (Monday) at 10.30 AM in the Senate Hall of the
Institute.

A) GENERAL AND PROCEDURAL MATTERS.

BWC: 39 (2020)-01: Welcome to the members by the Chairman of the BWC.

BWC: 39 (2020)-02: Confirmation of the minutes of the 38"Meeting of the BWC held on
18.09.2020.

The minutes of the 38"Meeting were sent to the members and no comments
were received from the members.

BWC confirmed the minutes.

[Annexure - A1, Page No. 5 - 12]

B) APPROVAL FOR PROJECTS: (PART- “‘A’)
BWC: 39 (2020)-03: Proposal for New Projects.

1. The progress in Setting-up of Chiller Plant for Major Project — Il.

With reference to BOG resolution number BOG-62(2018)-22(11), dated:
08.12.2018 and office order no NITR/RG/BOG-62/2019/0066, dated:
18.01.2019, it was decided for tendering of HVAC work. Subsequently in
33" BWC meeting, a sum of 20 crores was approved for the said proposal
under IRG.

The total heat load capacity of Golden Jubilee Building, Mechanical
Science Building and Lecture Complex — Il are 1242 TR, 729 TR and 527
TR respectively. Low end HVAC work under Major Project — Il was
completed by M/S SPCPL in GJB, MSc, LC-ll buildings. One separate
chiller plant needs to be constructed behind GJB Seminar Block to house
the required chillers for these three buildings.

Institute HYAC committee decided to carry out the said work on EPC mode.
Subsequently, EOI was invited in leading daily vide EOI notification No -
NITR/PW/EQI/2020/01 dated 01.02.2020 for carrying out HVAC (High-End-
Equipment) work in GJB, M.Sc. and LC-Il buildings. The work includes
Supply/Installation/Testing/Commissioning of new chiller plant comprises of
plant room, chillers with mentioned capacities, accessories such as pumps,
cooling towers, electrical control panels, Substations and construction of
plant room etc. in National Institute of Technology, Rourkela.
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The following SEVEN firms have submitted their proposal for this project on
EPC mode.
1. M/s Sterling and Wilson Private Limited
M/s ABS Aircon Engineers Pvt. Limited
M/s BLUE STAR Limited
M/s HV Air-conditioning Systems Pvt. Limited
M/s VOLTAS Limited
M/s MEHO HCP Air Systems Pvt. Limited
M/s Energy Efficiency Services Limited

NOoO O~ WDN

Out of the above seven firms, the proposal of SIX firms (S| No-1 to 6)
accepted by the HVAC committee except the proposal of M/S Energy
Efficiency Services Limited. The recommendation of HVAC committee is
yet to be completed. Tender Documents will be issued after getting
necessary approval of EOl recommendations from the competent authority.

The Chairman expressed his concern on the delay in installation of
the chiller plant, even if seven firms responded to EOIl asked for. He
was more concern on the lack of expertise in EM department of the
institute to execute the work and he suggested this work be handed
over to CPWD, Sambalpur in turnkey basis. Some of the external
members expressed his reservation with this suggestion and told
unless the EOI matter is not closed, it will not be wise to go for CPWD
at this juncture.

After due deliberation, in principle, it was decided to opt the CPWD
option. But prior to that a preliminary estimation to be obtained from
CPWD, Sambalpur division for procurement and installation of chiller
plant of HVAC system at NIT, Rourkela for the following technical

specifications.
1. Golden Jubilee Building:
a. Core-1: 287.0TR
b. Core-1II: 346.5 TR
c. Core-lll: 449.5 TR
d. Core-IV: 112.5 TR
2. Mechanical Science Building: 729.0 TR
3. Lecture Complex - II: 527.0 TR

BWC: 39 (2020)-04: Comprehensive AMC and operation of AC Plant in Institute Guest Houses.

Tender was called for Comprehensive AMC and round the clock operation of
AC Plant in |Institute Guest Houses vide Tender Notice No.
NITR/PW/EM/2020/34, Dated:26.02.2020. As per standard practice, Purchase
order was issued for such AMC operation. Hence, no BWC approval was taken
for previous year tenders. As desired by IA, the AMC proposal should come
through BWC. Hence, proposal submitted for necessary consideration for
“Comprehensive AMC with 24 hrs operations of Central Air-conditioning
System of South and North Block Guest House and fresh air ventilation at
various places at NIT, Rourkela” amounting to ¥ 26,39,333.00 for two years.




BWC: 39 (2020)-05:

BWC: 39 (2020)-06:
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BWC approved the proposal. It is also decided that irrespective of nature
of work all AMC amounting greater than Rs.25 Lakh should be placed to
BWC for approval.

Purchase of Electrical Cables to meet emergency.

The electrical system of NIT Rourkela consists of 33 KV Ring Main System with
11 numbers of substations having total installed capacity of 12.1 MW. This RMS
has 5.6 kms of 33 KV UG cable as well as 0.8 kms of single circuit OH lines. At
present, no spare HT cable is available which may cause severe disruption of
power in case of any fault in the underground cable system.

Therefore, it is proposed to purchase 1000 mtr of 150 sq.mm 33 KV XLPE UE
cable for emergency stock as well as to cater any HT extension job.

Also, NIT, Rourkela has a large network of LT Cables consisting of
approximately 60 kms of UG cable. Very few quantity of cable is in stock.
Hence, it is requested to purchase LT XLPE cable of various sizes to cater the
future demand.

The estimated cost for HT cable is Approx. Rs.28Lakhs and for LT cable is
30Lakhs. (Detail as per annexure attached)

BWC approved the proposal.

[Annexure — A2, Page No. 13 - 14]

Release of Retention money and Initial Security Deposit for Major Project
Phase-ll.

All the buildings under Major Projects Phase-Il has been completed by M/s
SPCPL on dt.31/10/2019 and the virtual completion certificate were issued vide
letter no.NITR/RG/2020/L/0014, dated:07.01.2020, NITR/RG/2020/L./0015,
dated:07.01.2020& NITR/RG/2020/L/0016, dated:07.01.2020.M/s SPCPL has
claimed the 50% of retention money and of total of Initial Security deposit vide
letter no.SPCPL/1067/NITR/20-21/1336, dated:11.09.2020 in line with contract
clause no.6 of the agreement which states “50% of retention money and total of
security deposit will be returned after virtual completion of the work. Balance
50% of retention money shall be released to Second Party after satisfactory
completion of Defect liability period (This amount will be kept in fixed deposit
with first party after the work is virtually completed and the same will be
returned along with interest after satisfactory completion of Defect liability
period).”

All the buildings were completed and their defect liability period has also been
expired. So M/s SPCPL is eligible for getting 100% of retention money and
100% of the total initial security deposit as per contract clause no.6.

In contrary, it is required to mentioned some points which as follows —
e Processing of final bill of the mentioned project was still pending.
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» Defects pointed out during the DLP period in different buildings was still
pending.

e Imposition of LD to the contractor (Maximum 5% of contract value i.e.
Rs.15,14,11,993/-) is yet to be finalized which was intimated to the agency
vide letter no. NITR/RG/2020/L/0135 dated 24/02/2020.

BWC discussed and decided that in case the imposition of LD value is
applicable against M/s SPCPL, an amount of Rs.15,14,11,993/- (maximum
§% of the contract value as per work order clause no.19) to be kept in hold
and another Rs.2 crore also to be kept in hold to meet the defect liabilities,
if arises. Further, it was decided to have a joint meeting between
M/s. SPCPL and the construction committee of the Institute to sort out the
issue of said payment and in case M/s SPCPL agrees on writing for an
interim release of Rs.10 crore then that should be released to M/s SPCPL.
The final settlement of payment to M/s SPCPL to be decided in BWC
meeting and accordingly the closure of the contract with the construction
firm, M/s SPCPL to be made.

In case M/s SPCPL agrees after joint meeting for interim release of Rs.10
crore, the bank guarantee of Rs.2,78,60,000/- issued by Union Bank of
India vide BG No. 61410 IGL 0013314 to be returned back and the rest
amount out of Rs.10 crore shall be transfer to the registered bank account
of M/s SPCPL for this particular project.

[Annexure - A3, Page No. 15 - 19]

BWC: 39 (2020)-07: Proposal for IT Infrastructure for 2021 — 2023.

Keeping in view the IT Infrastructure requirement at present and in future in the
campus, the next three years proposals (enclosed as annexures) are placed.

BWC discussed the proposal and recommended the same for FC. BWC
advised HOD (CC) for preparation master plan for lying of data cable.

[Annexure — A4, Page No. 20 - 21]
C) APPROVAL OF BOQ AND ESTIMATE FOR TENDERING NEW PROJECT [PART ‘B’]: NIL
D) APPROVAL OF TENDER FOR AWARD OF WORK [PART ‘C’]: NIL

E) DEVIATION, EXTRA ITEMS FOR VARIOUS WORKS & POINTS FOR INFORMATION OF BWC
[PART-D’]: NIL

BWC: 39 (2020)-08: Any other item with the permission of the chair.
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Registrar & Secretary Director & Chairman

Building & Works Committee Building & Works Committee
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MINUTES

40" Meeting of
Building & Works Committee

DATE : 6" JANUARY, 2021 (Wednesday)

TIME : 03.30 P.M.

VENUE: Board Room & MS TEAM (Online),
NIT, Rourkela
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National Institute of Technology, Rourkela

40" Building & Works Committee, National Institute of Technology, Rourkela, held on
06.01.2021 (Wednesday) at 03.30 PM in the Board Room & MS TEAM (online) of the Institute

Members Present

1. Prof. Animesh Biswas
Director & Chairman, BWC
NIT, Rourkela

2. Shri Subhransu S. Satpathy
GM, Design (Civil)
SAIL, RSP, Rourkela

3. Shri Rakesh Kumar Shah
DGM, Power Distribution
SAIL, RSP, Rourkela

4. Prof. Gopal Krishna Panda (Online through MS TEAM)
Professor, Mathematics & Member, BOG
NIT, Rourkela

5. Prof. Prasanna Kumar Sahu
Professor, Electrical Engg. & Dean (PD)
NIT, Rourkela

6. Prof. Pradip Kumar Das
Registrar & Secretary, BWC,
NIT Rourkela

Invitees Present

7. Prof. P. Sarkar
PIC (Civil Const.), NIT Rourkela

8. Prof. R. N. Behera
PIC (Civil Maint.), NIT Rourkela

9. Prof. S. Karmakar
PIC (Elect. Const.), NIT Rourkela

10. Prof. A. Sengupta
PIC (Elect. Maint.), NIT Rourkela

11. Shri J. Mondal
Executive Engineer, Estate, NIT Rourkela

12. Shri R. K. Sahoo
Executive Engineer, Estate, NIT Rourkela ——\1”

40t BWC Minutes Q/



Members & Invitees Absent

13. The Director
NIT Division,
Department of Higher Education
Ministry of Education (Shiksha Mantralaya),
Government of India,
Shastri Bhawan,
New Delhi- 110001

14. Shri Dhananjay Kumar Singh
Deputy Secretary, Finance
Ministry of Education (Shiksha Mantralaya),
Government of India,
Department of Secondary & Higher Education,
Shastri Bhawan, New Delhi - 110001

15. Shri B. K. Pati
Executive Engineer
PWD, Uditnagar, Rourkela.

16. Prof. Chitta Ranjan Patra
Professor, Civil Engg.,
Advisor to Director for Infrastructure Development
NIT, Rourkela

17. Prof. M. K. Moharana
PIC (HVAC), NIT Rourkela

Special Invitee Present

18. Shri A. K. Panda
Legal Advisor
NIT, Rourkela

40th BWC Minutes
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National Institute of Technology, Rourkela

Minutes for the 40" Building & Works Committee, National Institute of Technology,
Rourkela, held on 06.01.2021 (Wednesday) at 03.30 PM in the Board Room & MS TEAM
(online) of the Institute.

A) GENERAL AND PROCEDURAL MATTERS.

BWC:40(2021)-01: Welcome to the members by the Chairman of the BWC.

The Director and Chairman, BWC welcomed all the members to the meeting.

BWC:40(2021)-02: Settlement of dispute through arbitration proceeding No. 20 of 2018
pending before Honourable Justice N. Prusty, Judge, Odisha High Court
(Retired), Cuttack.

Arbitration proceeding No. 20 of 2018 was for a number of claims raised by the

contractor M/s. Udra Construction Pvt. Ltd. against a contract awarded to the

firm by NITR in 2012. After completion of work and closure of the contract,

various dues of the contractor was not settled in spite of his requests for which,

the party moved the Hon'ble Odisha High Court for appointment of arbitrator as

per Arbitration Act and Rule. Hon’ ble Odisha High Court, after hearing was

pleased to appoint Hon’ble Justice N. Prusty (Retired) of Odisha High Court as

Arbitral Tribunal under the aegis of High Court Arbitration centre, Cuttack, vide

order dated 07/12/2018. [Annexure ~ A1(a)]

Hon'’ble Arbitrator issued notice and allowed the parties to file their respective

stand and fixed the matter for hearing.

M/s. Udra Construction Pvt. Ltd., the claimant filed a detailed claim statement

before the arbitrator in which 7 claims were specified as under. [Annexure — A1

(b)]

1. Return of security deposit together with interest in terms of the contract.

2. Interest on delayed payment of the 12" RA Bill and final bill.

3. Interest on delayed payment for the period 20/12/2015 to 21/02/2017 @9%
p.a.

4. Interest @9% p.a. for the delay in release of performance guarantee.

5. Extra expenditure of Rs.60,26,000/- made towards man power and idle
machineries against extra work.

6. Future interest @ 9% from the date of submission of claim.

7. 50,000/- towards cost and legal expenses.

NITR filed their detailed counter before the arbitral tribunal admitting the claim

for refund of security deposit with interest in terms of the agreement and denied

rest of the claims. [Annexure — A1(c)]

Hearing resumed before the Arbitral Tribunal and the claimant examined their

witness, exhibited documents and thereafter NIT was called upon to adduce

evidence. Q/
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When the matter stood thus M/s. Udra Construction Pvt. Ltd. came out with a
proposal [Annexure — A1(d)] for settlement of their claims and requested NIT
to explore the possibility of a settlement. The proposal was examined and
comments of the Executing Department of the Institute was obtained. The
contract was awarded for construction of Technology Innovation and Industrial
Relations (TIIR) Building at an initial cost of Rs.26,67,88,876/-. However, due to
increase in scope of work an additional construction, the project cost went upto
Rs.32,22,74,942/- [Annexure — A1(e)]. It is relevant to mention here that the
SD amount for the whole contract was about Rs.3,22,27,494/-. Although the
contract was initially for a period of 24 months, it extended from time to time due
to additional scope of work and finally it was closed in the year 2016 [Annexure
— A1(f)]. As per agreement, Rs.1.5 crore [Annexure — A1(g)] of the SD was
released and the rest amount remained as outstanding which was as per
agreement and supposed to be released after completion of the Defect Liability
Period i.e. one year after closure of the contract. The said period was also over
by 2017 but in the meantime the contractor came out with different claims for
the delay in the settlement of his dues.

While the matter was under examination at NIT, the contractor moved the
Hon’ble High Court raising different claims and disputes for appointment of
arbitrator in arbitration proceeding No. 81 of 2017. Arbitrator was appointed.

In course of arbitration proceeding, on the request of the party, matter was
examined and he was impressed upon to forgo all his claims and NIT will
consider release of his balance SD together with interest as agreed upon in
terms of the agreement. Good sense prevailed on Mr. Siba Prasad Padhi,
Managing Director of M/s. Udra Construction Pvt. Ltd. and he agreed to close
the matter for disposal of the arbitration proceeding upon payment of
Rs.2,24,71,909/- towards full and final settlement of all his dues arising of work
order No. NITR/PW/WO/CT/20/12-13/20, dated 19/06/2012 which is nothing but
sum total of the outstanding SD amount and interest calculated thereon in terms
of the agreement.

The settlement is to the advantage of NIT since huge interest burden was
avoided as well as other claims raised by the party and likely to be adjudicated
upon in the arbitration proceeding by the arbitrator could be prevented. Thus,
upon payment of Rs.2,24,71,909/- [Annexure — A1(h)] as full and final
settlement of all dispute the matter will be closed and unnecessary litigation
costs with time and energy could be saved.

The FC is requested to consider the proposal for closure of the matter on the
aforesaid line.

The arbitration proceeding stands posted to 12/01/2021 for hearing and after
approval of the Board, matter will be dealt accordingly. [Annexure — A1(i)]

Settlement of dispute with regards to arbitration proceeding no.20 of 2018 was
deliberated upon. In the process this old outstanding dispute having financial
implication will be settled amicably with no financial implication/ burden on NIT,
Rourkela. Further, all the members felt that the image of NITR will be
augmented with a positive message in the work environment by this settlement.
The proposal is concurred.

d} [Annexure — A1 (a-i), Page No. 5 - 35]
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BWC:40 (2021)-03: Disbursement of Rs.8,33,23,667/- i.e. one-third of the estimated value of
Rs.24,99,71,000/- to M/s CPWD, Sambalpur for construction of Sports and
Common Facilities Complex at NIT Rourkela.

In response to the request letter received from CPWD, vide No.
23(51)/SM/2020/314, dated 01.04.2020, the Executive Vice President, HEFA,
Bangalore was requested to release the 1st installment of Rs.8,33,23,667/-,
which was realized to CPWD account's through RTGS or NEFT dated
13.04.2020, i.e. one-third of the estimated cost of Rs.24,99,71,000/- to initiate
the construction work of Sports and Common Facilities Complex at NIT
Rourkela.
BW(C ratified the proposal.

[Annexure — A2, Page No. 36 - 38]

BWC:40 (2021)-04: Status of the 1000 seated Hostel under term loan proposal from HEFA
under Window IV.

The detail Project Report (DPR) for financing 1000 seated Hostel through term
loan from HEFA under Window IV costing Rs.35.0 Cr. was submitted to the
Department of Higher Education, Ministry of Education vide letter
No.NITR/RG/2020/L/0467, dated 01.07.2020 and the HEFA Board. In principle
the HEFA Board has approved the proposal as informed vide the mail dated
31.12.2020.

BWC ratified the proposal.

[Annexure — A3, Page No. 39 - 48]
BWC: 40 (2021)-05: Any other item with the permission of the chair.

1) Annual maintenance and operation contract for central AC plant and
low side equipment.
The central AC plant having cooling capacity of 2*353TR is delivering the

heat load of Main Admin Building, Computer Sc., Old Mech. Building, PG
Building, PKP Auditorium, BBA and BPCL. The comprehensive annual
maintenance contract and operation contract is going to be expired on 31%
May 2021. The contract was issued to M/s Bluestar India Ltd for a period of
5 Years for AMC and 6 Years for operation. Since the contract will be
expired in mid of the summer, it is necessary for early tendering. The

estimated cost is approximately ¥72,09,488/- for two years.

BWC approved the proposal for tendering. However, budget provision may

be made for the FY 2021-22.
[Annexure — A4, Page No. 49]
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2) Mandatory Low Voltage (LV) Spares for Low tension network (LT) in
academic areas and hall areas.
The electrical system of NIT Rourkela consists of 33 KV Ring Main System

with 11 numbers of substations having total installed capacity of 12.1 MW
with a large LT distribution network. Lots of ACBs, MCCBs and other
protective equipments are used in every sub-station for quality power
distribution. In order to maintain steady power supply mandatory switch
gears required to for early restoration. Since few nos. of spares are left with
us and addition of new buildings like GJB, MSB, LC-Il, FRA, FRB, VK and
SD hall of residences we urgently need LT spares as mentioned in Annex-II
with approximate cost of Rs.36,24,000/-.

BWC approved the proposal for tendering. However, budget provision may
be made for the FY 2021-22.

[Annexure - A5, Page No. 50 - 52]

3) Operation and maintenance of Pump Houses and 0.18 MLD Sewerage
treatment plant.
The present contract for operation and maintenance of Pump Houses is to

be expired on 28.02.2021. It is necessary to carry out the water supply for
Academic, Hostel and residential buildings. Estimates have been prepared
for the above mentioned work and this amount to Rs.32,92,052/-.

It is proposed to invite open tender through e-procurement portal as per
Institute rule.

Source of funding — Institute operating grant.

BWC approved the proposal.
[Annexure — A6, Page No. 53 - 56]

The meeting ended with thanks to the Chair.

O
@ﬁaﬁ O’Q'{%ﬂgm\"‘\“

(Prof. P. K. Das) (Prof. A. Biswas)
Registrar & Secretary Director & Chairman
Building & Works Committee Building & Works Committee
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/' Annexure — A2

AREA CALCULATION
Roof Leakage Treatment of quarters

SI. No. Type of Qtr.| No. of Qtr, No. of Qtr ; Balance No  Area of Total

: done ofQtrtobe  each | Area(sqm)
done
1A 20 | 3 17 290.00  4930.00
2 B 2 6 16 279.53  4472.48
3 I c 30 | 9 b 193.74  4068.54
4 | o 20 | 2 16 157.96  2527.36
5 | FD ! 22 | f it 130.00 2080.00
6 | o T Y 111.31 345061
7 F 108 | 24 gy 7428 623952
8 115 31 i g4 26.97  2265.48
9 | B 12 | o 12 100.00  1200.00
! | | ' | 31233.99
Add 15% for common area at Qtr site, ~ 4685.10
Total 35919.09
"
G Z)z»



Name of work-Roo? !pa.<uen> Treatiment of Quarters

SI. No. Description of Item uUnit
1 Removing of old tarfelt frum roof slab cleaning the 5q.M:!

lsurface , lowering and removing the debris with ini
50mlr lead

2 Conveyance of Materials such as stone mb"“l
'refuse garbage, rubbish etc including labour for:
lloading  and unloading. Beyond initial iead.

’Complete as per direction of Engineer in charye

,truck load upto2 km @ Curn 83.00.
3 Pruwdlnc and laqu in posmon cement conuiete o our

specmea grade excluding the cost of conlé
l<hultermg Cement concrete in 1:2:4 (1 Camentr
laann 1 Coarse Aggregate 20mm Down)

' 2;20mm cement plaster of mix 16 (1 cement: 6l 8

;Sand)

5 Romovmg sintex tank then fixing it aiter faying off
\APP membrane at botlom of lunk including”. all
Inecessary fittings if required.

6IProviding and laying APP (Atacuc polyprow‘e 8| Sq.Mi 381.00| 35919.09

Ipvlymer) modified prefabricated five layer minirmum|
"3mnt<thick waterproofing membrane mineral top
|flﬂlshed reiforced with non-oven poiyster“inail
’rnamnactured by Bitumat co. Ld, Supiema general;
membranes | Tamko,Sika India pvt #a L BIF
i Hydrotech  td,Or. tixil prodoritc Ild o
‘equivalent, consisting of a coal of bit urnen i
for bitumen membrane @ 0.40 W /So..| by e
'samc membrane manufacture of density at.26°C.,
0.67-0:89 kgl and viscosity 70-160 cps. 5var the
pnme coat , the layer of membrane shail he laid
using Butane torch and sealing all joints ¢ic and
\preparing (he surface by filling undulations wnlh
ccment mortar (1:6) and curing the surfwe,
romplcte in all respect ( to be paid separateI/ ) and
as per direction of Eng-in-charge.

RatelRs)

|
5159.00

M 150.00

each 200.00|

| ) |
‘Add GST @ 18%

Say Rs

100.00'

297.00'

|Quantity Amount(Rs)
35. 00 35919. 09

1257168.15

16600.00
51590.00

15000.00

59400.00

13685173.29

15084931.44
2715287.66
17800219.10

17800 219.00

70,7 W
<
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ﬁ NATIONAL INSTITUTE OF TECHNOLOGY
i 3736 ROURKELA - 769008, 3122 ODISHA PSR OTOR
Work Order
No.NITR/PW/WO/EM-CT/ | ] 12021/ 2| Date: ()] ./2..2020
To
M/S Sarat Kumar Sahoo

At: Shop No. 8, Sector-01 Market
Rourkela- 769 008.

Sub: Roof Leakage Treatment of Quarter, Academic and Hostel buildings in NIT, Rourkela.

Ref: Tender Notice No. NITR/PW/EM/2020/44, Dated:13.03.2020.
Dear Sir,

In response to our tender enquiry and your quotation stated above, the Management of NIT Rourkela
has been pleased to award the above mentioned work at the rates specified in your quotation at a total
value of Rs.37,14,978.15 Say 37,14,978.00 (Rupees Thirty Seven Lakhs Fourteen Thousand Nine
Hundred Seventy eight only) excluding GST @18% under the following terms and conditions.

1. The work shall be executed strictly in accordance with the scope of work /specification of the
items as indicated in the tender document, Bill of Quantities (BOQ), drawings etc. and no
relaxation in the quality shall be permissible.

2. The award of work is subject to further terms and conditions as follows:

a) The scope of work is as mentioned in annexure and as per direction of the
Engineer- in- charge of NIT, Rourkela.

b) The job should be completed within 04(Four) Months from the date of issue of work
-order - B

c) The area is to be cleaned properly after completion of the job and the construction
debris must be disposed as per the instruction of Engineer in charge. «

3 The Schedule enclosed with this work order shall be strictly followed and this will constitute a part
of this work order.

4 SECURITY DEPOSIT: The firm has deposited EMD amount of Rs.1,27,078.00 (Rupees One
Lakh Twenty Seven thousand Seventy Eight only) through online mode against Money receipt
No.51248, Dt:08.06.2020, the actual security deposit of Rs.1,1 1,449.00 has been adjusted from
the EMD amount and converted to Security deposit equals to 3% of the total contract value.

5. The security amount will be retained with NIT, Rourkela, till the maintenance period is over i.e. 06
months from the date of completion of the job. On due satisfactory performance and complétion
of the contract in all respect, the security deposit will be returned to the contractor without
interest, otherwise the S.D will be forfeited.

6. If you fail to commence the work within the 15 days from the date of issue of this work order, the
E.M.D. value will be forfeited.

7. Al the terms and conditions mentioned in the Tender document will remain unaltered and wiil
form an integral part of this contract.

8. You are requested to sign on the copy of the work order enclosed herewith and return the same
to the office of the undersigned as a toxen of acceptance and acknowledgement of the wg
order for our records within 7 days.

&/
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1.
12.
13.
14.

15.
16.

17.

18.

19.

20.
21.
22.

L i

- AGREEMENT: You are required to sign an agreement with the Institute on Non Judicial stamp

paper (120/-) as per the format (available in the Purchase & Works Office) within 01(one) month
from the date of issue of this Work Order failing which the contract shall be treated as invalid.
You are required to submit the list of workers in detail to verify their character and antecedents in
the office of the Security and Safety office of the Institute with a copy to the Purchase & Works
office. Any change or addition of worker may be intimated to the security office for verification.
After completion of job, you are required to submit a certificate to the effect that P.F. claims in
reference of outgoing/deceased employees have been signed and submitted to Regional P.F.
commissioner for settlement. Failing which no final bill and Security deposit will be released.
Tools, tackles equipments,raw materials labour and all other necessary components etc.required
for this job shall be arranged by you of good quality as per specifications called for and direction
of Engineer-in-charge. The agreed price is deemed to include the cost of all above including
Building and other construction workers welfare cess.

Water and Electricity required for the job will be provided by NIT, Rourkela at designated points.
The contractor shall arrange pumping, supply distribution etc. upto and within worksite.

GST. @18% (Extra) as applicable on total work order value (it may be changed as per Gowt.
notification from time to time).

The rates of the works are fixed and no escalation will be admissible, even if there is significant
rise in cost of input materials.

Date of start: The date of start shall be reckoned from the fifteenth day from the date of issue of
this work order as given above. In case you have difficulty in obtaining (i) The site if work as well
as (i) Site of disposal of debris from the engineer-in-charge, please contact Dean (PD) in writing
with a copy to director, failing which any delay in starting of the work will be on your account.
Time Extension: If for any reason there is a need for extension of completion time, a request of
completion time, a request for extension must be filled within a week of facing with difficulty. The
time lost between facing a difficulty and filling a request for extension of completion date will be
deemed to be due to the contractor.

Underground Resources: Kindly obtain details of buried resources- Pipelines, electricity,
telephone and data cables etc. from Engineer in charge before taking up any excavation. Any
damage done to the underground resources shall be on the contractor’s account.

The area is to be kept clean and tidy at all the times and should be restored to a superior
condition after completion of the job. You should give special attention to planted vegetations
(trees,grass etc.) drainage of water and aesthetic quality of the area. ~

EXTRA ITEMS: Rates for extra items, if any executed during the period of execution if not
covered in the work order, schedule shall be settled mutually at prevailing rate.

PAYMENT TERM: Running payment shall be released on the basis of work executed and actual

., measurement duly checked and passed by the authorlzed NIT representative.

STATUTORY OBLIGATIONS :

a) The Contract shall be interpreted in accordance with the Indian laws.

b) You shall abide by all statutory laws, rules and regulations of the state Government
/Central Government (as per jurisdiction).

c) The firm shall be directly responsible for payment of minimum wages and other benefits
like E.P.F & E.S.|, (if applicable) as per Gowt. rules to the manpower engaged under this
contract at his own cost and indemnify the Institute in this matter.

d) You shall comply with the regulatory clauses of labour Act. and shall not engage any
minor under this contract.

e) No manpower and/or resources should be engaged exclusively for this job; when the
contract terminates there shall be no physical or moral pressure on the Institute, on
grounds of “person and/or resources displaced from job”.

f) Month wise detailed statement of wages paid to the labourer including E.P.F/E.S.|, (if
applicable) deduction should be enclosed with the running bill by the contr»act&l}
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g) The contractor should pay the royalty towards minor raw materials used for construction

purpose to the State Government. The proof of document for payment of royalty should
be submitted along with the bill failing which the same will be deducted from the bill.

23. SAFETY MEASURES: During execution of work, all safety measures must be taken care of by
the contractor for the personnel and equipments. Any safety hazard occurring during the contract
period shall be the sole responsibility of the contractor. The institute shall in no way be liable for
any incident occurring during or in connection with this contract.

24. QUALITY CONTROL & ASSURANCE:
a) Materials used for construction purpose should be of ISI/BIS standard. Unless otherwise

b)

specified, all materials and workmanship shall conform to the specifications attached and
drawings supplied. If the material is not found suitable for the work, the Institute reserves
the right to reject the material at any stage of this contract.

Quality of Bricks, chips, sand, etc. and other raw materials shall be tested and certified by
the Institute before use.

The Institute reserves the right to inspect the quality of job performed and suggest
alterations and/or improvement which will be binding on the Contractor. The contractor
shall be responsible for any lapse in quality in construction work due to poor
workmanship or use of poor raw materials and shall be liable for penalty as deemed fit by
the Institute. If the Contractor fails to achieve the prescribed standard and/or quality of job
as mentioned in the specifications and drawings the contract shall be terminated with
immediate effect without any compensation.

25. LIQUIDATED DAMAGE:

26,

27.
28.

a)

by

c)

d)

In case you fail to complete the work within the stipulated time period indicated in the
contract, unless such failure is due to force majeure or due to the Employer’s fault, you
shall pay to the Employer by way of compensation for delay and not as penalty, a sum up
to a maximum 10% of the contract value at the discretion of NIT, Rourkela. The exact
value of the delay will be worked out by the Institute following its procedure and it shall be
binding on you. S e e '

In Case of delay during execution of the work, the institute shall deduct 10% of the billed
amount as “adhoc LD" which may be claimed in a subsequent running bill, if the delay is
made up. If the delay continues till the end, the “adhoc LD” will be adjusted and final LD to
be recovered.

In case of reason beyond the control of the contractor, the later $hall bring any such matter
to the attention of Engineer in charge AND the Director, NIT Rourkela immediately.

The Director, NIT, Rourkela if satisfied, may extend the due date. No request for extension
of time may be sought after expiry of the completion date. Ordinarily no running bill will be
processed during an extension period.

The contractor shall dispose of all the construction debris properly at designated place, as
instructed by the Engineer in charge. Along with every running bill the contractor should submit a
certificate from the Site Engineer that all debris have been disposed of correctly and the site has
been maintained neat and clean at all times.

The contractor will hand over all the serviceable materials obtained from dismantling job in the
store of Estate Maintenance or designated place as per the instruction of Engineer-in -charge.
You are requested to contact HOU, Estate Maintenance for storage of raw material, and further

instruction regarding taking over site for execution. Q}’ .

\
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J.

TERMINATION OF CONTRACT: The contract can be terminated under any one of the following
circumstances.

a)

b)

d)

e)

The contract can be terminated by the Institute with a month’s notice anytime without
assigning a reason, if in the opinion of the authorities such termination is in the Interest of
the Institute (NIT, Rourkela). This termination shall not be challenged by the Contractor.
The Contractor not executing the order as per the agreed terms and condition of the work
order and contract. The Institute shall assess the quality of construction work executed by
the Contractor from time to time and shall decide whether the work performed by
Contractor meets the prescribed standards and/or specification or is deficient and to what
degree. In such a case the notice period shall be one week without any compensation.

For committing breach of the terms & conditions of the contract or assigning the contract or
any part thereof by the Contractor to any third party or subletting whole or part of the
contract or the premises to any third party. The notice period shall be one week without
any compensation.

In case of excessive delay in progress of wok the contract may be terminated by the
Institute with a month’s notice, the threshold of delay for such a step being determined
solely by the Director of NIT, Rourkela. In such a case the contactor will be paid for the
portion of work done after deducting 10% of that value towards liquidated damage.

The Contractor declared as insolvent by the court of law. The notice period shall be one
week without compensation.

During the notice period for termination of contract, in any of the situation contemplated
above, the contractor shall keep discharging its duties as before till the expiry of notice period.
it shall be duty of the contractor to remove all the persons and/ or resources deployed by him on
termination of the contract on any ground whatsoever and to ensure that no person creates any
disruption/ hindrance/ problem of any nature to the Institute.

30. ARBITRATION AND RIGHT TO AMEND RULES :

a)

b)

The Institute reserves the right to amend rules whenever and wherever considered
necessary and appropriate. The same shall be intimated to the contractor in due course.
The Institute rules shall be binding for execution of the contract. Further in case of any
dispute arising.out of or in connection with the aforesaid contract-either during subsistence
of the contract or thereafter, Director, NIT, Rourkela is the sole arbitrator to decide the
same and his decision is final and binding on both the parties as per the provisions of the
Arbitration and Conciliation Act. [f differences persist even after arbitration and there are
compelling reasons to go to the court, it will be decided in the court of Rourkela only.

Thanking you, Qs} '

Yours faithfully,

(N
AT

Ph No.(0661-2476773)
(0661-2462021)

Encl: As above

Copy

to:

Dean (PD)

PIC , (CM)/(CT)
HOU, (EM)
DR(FA).

File
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-‘ SCHEDULE B

e ————

Name of work-Roof leakage treatment of Quarter, / Academic and Hosteltﬂil_dy_gs i_n_NE,_RguLkgli

Sl. No. I_\Description of Item - U_r_\it__TRate(Rs) 4'Quantity LAmount{Rs)
1{Removing of old tarfelt from roof siab cleaning the| Sq.M\ 36.00]  9000.00, 315000.00

surface , lowering and removing the debris with in \
50mir lead e
2|Conveyance of Materials such as stone metal
refuse,garbage, rubbish etc including labour for
loading and unloading. Beyond initial lead. Complete
as per direction | of Engineer in charge

|

|
| | |

B B e T,

truck load upto2 km . _(;um 83.00[_ ___9999 | _757_020_

3|15mm cement plaster of mix 1:6 (1 cement: 6l Sa.M| 125.00 90.48| 11310.00
l

sand)over rough side of half brickwork
4 |Providing and laying in position cement concrete of
specified grade excluding the cost of centering and \
shuttering. Cement concrete in 1:2:4 (1 Cement : 2| \ ], ,
5 .
|

[ R S
300.00[ 5500/ 16500.00

p— B L
Cum|  5159.00 6.00| 30954.00
|

sand:4 Coarse Aggregate 20mm Down

5 |Removing sintex tank and refixing it after treatment
of base area of the tank including all necessary
fittings

6|Providing and laying APP (Atactic polypropylene
polymer) modified prefabricated five fayer minimum
\3mm thick waterproofing membrane , mineral top‘
\finished  reiforced with non-oven polyster matt
manufactured by Bitumat co. Ltd, Suprema general | i 3 'i
membranes TamkoSika India pvt 1td STP | \ ;
Itd,Hydrotech Itd,Dr. fixit , prodorite itd or equivalent, i
consisting of a coat of bitumen primer for bitumen
\membrane,@ 0.40 Itr /Sqm by the same thembrane
| manufacture of density at 25°C , 0.87-0.89 kgitr
\and viscosity 70-160 cps. over the prime coat , the
layer of membrane shall be laid using Butane torch
and sealing all joints etc and preparing the surface
by filling undulations with cement mortar (1:6) and
curing the surface complete in al respect ( to be
paid separately ) and as per direction of Eng-n-

Sq.M\ 3@&)\ 9000_.05~ 3429000.00
|

s

charge. o —
| - [ [381023400
: Tess250% | 9525585
I D E— | 3714978.15]

| TddGsT18% | 668696.07

] 18% 696.07

T SRR
1 | | 4383674.22|




T e T o

NATIONAL INSTITUTE OF TECHNOLOGY
IS THET ROURKELA - 769008, 3221 ODISHA I
2 Work Order :
No.NITR/PW/WO/EM-CT/ |9 /20-21/ .2, ‘ Date: ¢ . /2.2020

To

Dakeswari Enterprises,
Plot. No.37/5, Jagda,
Rourkela,

PIN - 769042.

Dist - Sundargarh,
(ODISHA).

Sub: Roof Leakage Treatment of Quarter, Academic and Hostel buildings in NIT, Rourkela.
Ref: Tender Notice No. NITR/PW/EM/2020/44, Dated:13.03.2020.

Dear Sir,

In response to our tender enquiry and your quotation stated above, the Management of NIT Rourkela
has been pleased to award the above mentioned work at the rates specified in your quotation at a total
value of Rs.24,76,652.10 Say Rs.24,76,652.00 (Rupees Twenty Four Lakhs Seventy Six

Thousand Six Hundred Fifty Two only) excluding GST @18% under the following terms and
conditions.

1.  The work shall be executed strictly in accordance with the scope of work /specification of the
items as indicated in the tender document, Bill of Quantities (BOQ), drawings etc. and no
relaxation in the quality shall be permissible.

2. The award of work is subject to further terms and conditions as follows:

a) The scope of work is as mentioned in annexure and as per direction of the
Engineer- in- charge of NIT, Rourkela. _

b) The job should be completed within 04(Four) Months from tite date of issue of work
order

c) The area'is to be cleaned properly after completion of the job and the constructior.
debris must be disposed as per the instruction of Engineer in charge.

3.  The Schedule enclosed with this work order shali be strictly followed and this will constitute a part
of this work order. :

4. SECURITY DEPOSIT: You are required to deposit an amount of Rs.74,300.00 (Rupees Seventy
Four Thousand Three Hundred Only) as Security deposit in favor of Director, NIT, Rourkela,
which equals to 3% of total work order value of Rs.24,76,652.00 excluding GST @18% in shape
of Demand Draft/Performance Bank Guarantee from any nationalized/schedule bank, payable at
Rourkela, in the prescribed BG format valid for a period of 60 days beyond the date of
completion of all contractual obligations. ’

5. The security amount will be retained with NIT, Rourkela, till the maintenance period is over i.e. 06
months from the date of completion of the job. On due satisfactory performance and completion
of the contract in all respect, the security deposit will be returned to the contractor without
interest, otherwise the S.D will be forfeited.

6. If you fail to commence the work within the 16 days from the date of issue of this work order, the
E.M.D. value will be forfeited.

7. Al the terms and conditions mentioned in the Tender document will rgmain unaltered and will

form an integral part of this contract. @/ : 9
|
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10.

11.

12.

13.

14.

15.
16.

17.

18.

19.

20.

21.

22.

You are requested to sign on the copy of the work order enclosed herewith and return the same
to the office of the undersigned as a token of acceptance and acknowledgement of the work
order for our records within 7 days.

AGREEMENT: You are required to sign an agreement with the Institute on Non Judicial stamp
paper (120/-) as per the format (available in the Purchase & Works Office) within 01(one) month
from the date of issue of this Work Order failing which the contract shall be treated as invalid.
You are required to submit the list of workers in detail to verify their character and antecedents in
the office of the Security and Safety office of the Institute with a copy to the Purchase & Works
office. Any change or addition of worker may be intimated to the security office for verification.
After completion of job, you are required to submit a certificate to the effect that P.F. claims in
reference of outgoing/deceased employees have been signed and submitted to Regional P.F.
commissioner for settlement. Failing which no final bill and Security deposit will be released.
Tools, tackles equipments,raw materials labour and all other necessary components etc.required
for this job shall be arranged by-you of good quality as per specifications called for and direction
of Engineer-in-charge. The agreed price is deemed to include the cost of all above including
Building and other construction workers welfare cess.

Water and Electricity required for the job will be provided by NIT, Rourkela at designated points.
The contractor shall arrange pumping, supply distribution etc. upto and within worksite.

GST: @18% (Extra) as applicable on total work order value (it may be changed as per Gowt.
notification from time to time).

The rates of the works are fixed and no escalation will be admissible, even if there is significant
rise in cost of input materials.

Date of start: The date of start shall be reckoned from the fifteenth day from the date of issue of
this work order as given above. In case you have difficulty in obtaining (i) The site if work as well
as (i) Site of disposal of debris from the engineer-in-charge, please contact Dean (PD) in writing
with a copy to director, failing which any delay in starting of the work will be on your account.
Time Extension: If for any reason there is a need for extension of completion time, a request of
completion time, a request for extension must be filled within a week of facing with difficulty. The
time lost between facing a difficulty and filling a request for extension of completion date will be
deemed to be due to the contractor.

Underground Resources: Kindly obtain details of buried resources- Pipelines, electricity,
telephone and data cables etc. from Engineer in charge before taking up any excavation. Any
damage done to the underground resources shall be on the contractor's account.

The area is to be kept clean and tidy at all the times and should be restored to a superior
condition after completion of the job. You should give special attention to planted vegetations
(trees,grass etc.) drainage of water and aesthetic quality of the area.

EXTRA ITEMS: Rates for extra items, if any executed during the period of execution if not
covered in the work order, schedule shall be settled mutually at prevailing rate.

PAYMENT TERM: Running payment shall be released on the basis of work executed and actual
measurement duly checked and passed by the authorized NIT representative.

STATUTORY OBLIGATIONS :

a) The Contract shall be interpretéd in accordance with the Indian laws. .

b) You shall abide by all statutory laws, rules and regulations of the state Government
/Central Government (as per jurisdiction). ‘

c) The firm shall be directly responsible for payment of minimum wages and other benefits
like E.P.F & E.S., (if applicable) as per Govt. rules to the manpower engaged under this
contract at his own cost and indemnify the Institute in this matter.

d) You shall comply with the regulatory clauses of labour Act. and shall not engage any

minor under this contract. @/

-2 6~
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e) No manpower and/or resources should be engaged exclusively for this job; when the

contract terminates there shall be no physical or moral pressure on the Institute, on
grounds of “person and/or resources displaced from job".

fy Month wise detailed statement of wages paid to the labourer including E.P.F/IE.S.I, (if
applicable) deduction should be enclosed with the running bill by the contractor.

g) The contractor should pay the royalty towards minor raw materials used for construction
purpose to the State Government. The proof of document for payment of royalty should
be submitted along with the bill failing which the same will be deducted from the bill.

23. SAFETY MEASURES: During execution of work, all safety measures must be taken care of by
the contractor for the personnel and equipments. Any safety hazard occurring during the contract
period shall be the sole responsibility of the contractor. The institute shall in no way be liable for
any incident occurring during or in connection with this contract. ‘

24. QUALITY CONTROL & ASSURANCE:

a) Materials used for construction purpose should be of ISI/BIS standard. Unless otherwise
specified, all materials and workmanship shall conform to the specifications attached and
drawings supplied. If the material is not found suitable for the work, the Institute reserves
the right to reject the material at any stage of this contract.

b) Quality of Bricks, chips, sand, etc. and other raw materials shall be tested and certified by
the Institute before use.

c) The Institute reserves the right to inspect the quality of job performed and suggest
alterations and/or improvement which will be binding on the Contractor. The contractor
shall be responsible for any lapse in quality in construction work due to poor
workmanship or use of poor raw materials and shall be liable for penalty as deemed fit by
the Institute. If the Contractor fails to achieve the prescribed standard and/or quality of job
as mentioned in the specifications and drawings the contract shall be terminated with
immediate effect without any compensation.

25. LIQUIDATED DAMAGE:

a) In case you fail to complete the work within the stipulated time period indicated in the

contract, unless such failure is due to force majeure or due to the Employer’s fault, you

shall pay to the Employer by way of compensation for delay and not as penalty, a sum up

to a maximum 10% of the contract value at the discretion of NIT, Rourkela. The exact

value of the delay will be worked out by the Institute following its procedure and it shall be
binding on you. :

b) In case of delay during execution of the work, the institute shall deduct 10% of the billed
amount as “adhoc LD” which may be claimed in a subsequent running bill, if the delay is
made up. If the delay continues iill the end, the “adhoc LD" will be adjusted and final LD to
be recovered.

c) In case of reason beyond the control of the contractor, the later shall bring any such matter
to the attention of Engineer in charge AND the Director, NIT Rourkela immediately.
d) The Director, NIT, Rourkela if satisfied, may extend the due date. No request for extension
of time may be sought after expiry of the completion date. Ordinarily no running bill will be
processed during an extension period.

26. The contractor shall dispose of all the construction debris properly at designated place, as
instructed by the Engineer in charge. Along with every running bill the contractor should submit a
certificate from the Site Engineer that all debris have been disposed of correctly and the site has
been maintained neat and clean at all times.

27. The contractor will hand over all the serviceable materials obtained from dismantiing job in the
store of Estate Maintenance or designated place as per the instruction of Engineer-in -charge.

28. You are requested to contact HOU, Estate Maintenance for storage of raw material, and further

C\ﬁ/ Page 3 of 4
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29. TERMINATION OF CONTRACT: The contract can be terminated under any one of the following

circumstances.

a) The contract can be terminated by the Institute with a month’s notice anytime without
assigning a reason, if in the opinion of the authorities such termination is in the Interest of
the Institute (NIT, Rourkela). This termination shall not be challenged by the Contractor.

b) The Contractor not executing the order as per the agreed terms and condition of the work
order and contract. The Institute shall assess the quality of construction work executed by
the Contractor from time to time and shall decide whether the work performed by
Contractor meets the prescribed standards and/or specification or is deficient and to what
degree. In such a case the notice period shall be one week without any compensation.

c) For committing breach of the terms & conditions of the contract or assigning the contract or
any part thereof by the Contractor to any third party or subletting whole or part of the
contract or the premises to any third party. The notice period shall be one week without
any compensation.

d) In case of excessive delay in progress of wok the contract may be terminated by the
Institute with a month’s notice, the threshold of delay for such a step being determined
solely by the Director of NIT, Rourkela. In such a case the contactor will be paid for the
portion of work done after deducting 10% of that value towards liquidated damage.

e) The Contractor declared as insolvent by the court of law. The notice period shall be one
week without compensation. ,

During the notice period for termination of contract, in any of the situation contemplated
above, the contractor shall keep discharging its duties as before till the expiry of notice period.
It shall be duty of the contractor to remove all the persons and/ or resources deployed by him on

termination of the contract on any ground whatsoever and to ensure that no person creates any

disruption/ hindrance/ problem of any nature to the Institute.

30. ARBITRATION AND RIGHT TO AMEND RULES :

a) The Institute reserves the right to amend rules whenever and wherever considered
necessary and appropriate. The same shall be intimated to the contractor in due course.

b) The Institute rules shall be binding for execution of the contract. Further in case of any
dispute arising out of or in connection with the aforesaid contract either during subsistence

_ of the contract or thereafter, Director, NIT, Rourkela is the sole arbitrator to decide the

same and his decision is final and binding on both the parties as per-the-provisions of the
Arbitration and Conciliation Act. If differences persist even after arbitration and there are
compelling reasons to go to the court, it will be decided in the court of Rourkela only.

Thanking you,

Yours faithfull

o] =

EGIS RAK9‘\‘ '

Ph No.(0661-2476773)

Encl:
Copy

1)
2)
3)
4)
5)

(0661-2462021)
As above

to:

Dean (PD)
PIC, (CM)/(CT)
HOU, (EM)
DR(FA)

File.
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SCHEDULE

Sl. No.

Description of Item

1

Removing of old tarfelt from roof slab cleaningﬁe_
surface , lowering- and removing the debris with in
50mtr lead

-lame of work-Roof leakage t;gé@_nlglt of Quath[_, Acaderﬁ_ﬂ_: _gp_d_Hoétel build{ngs in Nl:l'LRourkéIE'
Unit  |Rate(Rs) |Quantity | Amount(Rs) |

Sq.M

35.00 6000.00| 210000.00

Conveyance of Materials such as stone metal
refuse,garbage, rubbish etc including labour for
loading and unloading. Beyond initial lead. Complete
as per direction of Engineer in charge i

truck load upto2 km

Cum

8300  60.00|  4980.00

15mm cement plaster of mix 1:6 (1 cement 6|
Sand)over rough side of half brickwork

Sq.M|

125.00 59.52 7440.00

4

Providing and laying in position cement concrete of
specified grade excluding the cost of centering and
shuttering. Cement concrete in 1:2:4 (1 Cement : 2
sand:4 Coarse Aggregate 20mm Down)

Cum

5159.00 4.00] 20636.00

Removing sintex tank and refixing it after treatment
of base area of the tank including all necessary
fittings

each

300.00 37.00, 11100.00

Providing and laying APP (Atactic polypropylene
polymer) modified prefabricated five layer minimum‘
Jmm thick waterproofing membrane , mineral top
finished reiforced with non-oven polyster matt
manufactured by Bitumat co. Ltd, Suprema general
membranes ,Tamko,Sika India pvt Hd ,STP
Itd,Hydrotech Itd,Dr. fixit, prodorite Itd or equivalent,
consisting of a coat of bitumen primer for bitumen
membrane @ 0.40 Itr /Sqm by the same membrane
manufacture of density at 26°C , 0.87-0.89 kg/ltr
and viscosity 70-160 cps. over the prime coat , the
layer of membrane shall be laid using Butane torch
and sealing all joints etc and preparing the surface
by filing undulations with cement mortar (1:6) and
curing the surface complete in all respect ( {0 be
paid separately ) and-as per direction of Eng-in-
charge.

SqM

381.00)  6000.00| 2286000.00!

| 2540156.00

Less 2.50 % -63503.9

:
| | 2476652.1
Add GST 18% | 445797.38

| T 12922449.48

o
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"Annexure — A3

HRT ARBR Government Of India
T AT a7 BTy Office of Chief Engineer
FEN s R R Central Public Works Department

NirmanBhawan, Plot No. 1 88/623-624,
Pokhariput, Bhubaneswar -751020
Ph:0674-2352436, FAX:0674-2352946
e-mail ID:ceezy_ Bbs@rediffmail.com
s Dites 410.02.200]. 7 7

Fetores, e 9. 188/623-624

UREAIgE, YENTER-751020

23 (306 )/CE/CPWD/BBSR/ZOZI/QZK_’)

. ,/-,‘:- « REGE# 52 f 2oy ‘Jéfﬁ
T 0, - / . ‘ol < ",J’&L
.. _Fhe Registrar il o ;.ﬁf)i}ﬁ."“’

|1
. 1

National Institute of Technology
Rourkela-769008
Odisha.

e | sl
o

-r'll-' 1 A ;'\"— %
,.r‘-__!h_*f,” mﬂ\’m\’_ﬂ}

Sub: - HVAC Project for Golden Jubilee Building , Mechanical Science Building and
Lecture Complex -I1 including Plant Room , SITC of 33KV / 0.433 Sub-station for
AC Plant at National Institute of Technology - Rourkela.

Ref Your office letter No. NITR/RG/2020/1./0838 dated 07.12.2020.

Linclosed, please find herewith a Preliminary Estimates in duplicate Rs.29,12,34,000/-
i/c 3% contingencies for the above mentioned work and to obtain A/A and E/S from the
Competent Authority, '

Necessity of the estimate has been explained in the history sheet of the estimate.
=47

- A copy of the sanctioned Preliminary Estimate may be sent to this Office for taking
further necessary action. ’

Encl: 1) Preliminary Estimates-2 copies.

O/o CE,CPWD.BBSR
Copy to:-
1. The Superintending Engincer-Sambalpur, CPWD, Sambalpur along with PL,

Executive Engineer
O/o CE,CPWD,BBSR



ART PR Government Of India

& =TT o1 SriTery Office of Chief Engineer
FEg e fomfor R Central Public Works Department
frionTe, @iTe 9. 188/623-624 Nirman Bhawan, Plot No. 188/623-624,
T Pokhariput, Bhubaneswar -751020
fERige, YaER-751020 Ph:0674-2352436, FAX:0674-2352946
e-mail ID:ceezv_bbs@rediffmail.com
PRELIMINARY ESTIMATE

Estimate No- 23/PE/CE/CPWD/BBSR/2020-21

«Name of the work: HVAC Project for Golden Jubilee Building ,
Mechanical Science Building and Lecture
Complex -II including Plant Room , SITC of
33KV / 0.433 Sub-station for AC Plant at
National Institute of Technology - Rourkela.

Amount : Rs. 29,12,34,000/- i/c 3% Contingencies.
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YR WRBR Government Of India
&I A= BT pATeTd ' Office of Chief Engineer
F=E e Fmtor v Central Public Works Department
Frrior e, e . 188/623-624 Nirman Bhawan, Plot No. 188/623-624,

Pokhariput, Bhubaneswar -751020
9RERIYE, HaTeaR—751020

Ph:0674-2352436, FAX:0674-2352946
e-mail ID:ceezv_bbs@rediffmail.com

STATE: ODISHA BRANCH: B&R DIVISION:  Sambalpur

Name of Works: - HVAC Project for Golden Jubilee Building , Mechanical Science
Building and Lecture Complex -II including Plant Room , SITC of 33KV / 0.433 Sub-
station for AC Plant at National Institute of Technology - Rourkela.

Major Head Minor Head Detailed Head

8443- Deposit .

This Preliminary estimate framed by Superintending Engineer-Sambalpur, CPWD,
Sambalpur and further processed by O/o CE, C.P.W.D, Bhubaneswar for the probable cost
of Rs.29,12,34,000/- including ESIC @4.25% & labour cess 1% and 3% contingencies.

HISTORY REPORT

History:
This Preliminary Estimate amounting to Rs. 29,12,34,000/- including EPF and ESI
charges @ 4.25% and contingencies @ 3% has been {ramed to cover the probable cost of the
- %0k for obtaining the Administrative Approval and Expenditure Sanction of the competent
Authority.

The Estimate for setting of Chiller Plant facilities for newly constructed buildings
like Golden Jublee Building, Mechanical Science Building & Lecture Complex- 11 has been
prepared on the basis of the requisition letter received from Registrar, NIT-Rourkela, vide

- No. NITR/RG/2020/L/0838 dated 07.12.2020 (Copy enclosed) and subsequent inspection of
site by Executive Engineer (Elect.)-Sambalpur and Executive Engineer (Civil)-Sambalpur.

Accordingly the preliminary estimate has been prepared based on HVAC Tonnage
Load details provided in the requisition letter of NIT Rourkela for different buildings and
location of the plant room as finalized by NIT Rourkela Authority. The low side work of
HVAC for these buildings are already executed/ completed by the NIT Rourkela Authority
and hence, the same has not been considered in this estimate.

The cost and time of the project is liable to revision due to probable escalation in
cost of construction apart from reasons such as change in scope. area, design and
specification etc. If so desired by the client at a later date. Estimated cost is valid a period of
one year and that fresh requisition is required, if sanction is not conveyed within one year of
the date of submission of PE.

Design & Scope:
Following provisions have been kept in the estimate:
A. HVAC (Only High End Work):
1) Outdoor Substation: '

i. SITC of 3000 KVA, 33 KV/ 0.433 KV Substation ir{cluding Dry type/ oil cooled
type transformer along with necessary accessories.
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2) Centrifugal Water Chiller Unit:
i. SITC of 2450 TR Capacity chilling unit including centrifugal compressor along
with necessary accessories/ fittings.
3) Primary Chilled Water Pump:
i. SITC of 8 Nos Horizontal end suction/ vertical in line type primary chilled water
pump along with necessary accessories/ fittings.
4) Secondary Chilled Water Pump:
i. SITC of 4 Nos Horizontal end suction/ vertical in line type secondary chilled water
pump along with necessary accessories/ fittings.
5) Condenser Water Pump:
i. SITC of 8 Nos Horizontal end suction/ vertical in line type condenser water pump
along with necessary accessories/ fittings.
6) Cooling Tower:
i. SITC of 4 Nos Single/ Multi cell type 700 TR capacity cooling tower along with
necessary accessories/ fittings.
7) Pipelines for chilled and condensed water:
i. Laying of insulated and non insulated MS Class ‘C’ Pipe line for connecting HVAC
' Plant Room to different buildings.

B. Plant Room Building:

i. RCC framed structure building having plinth 1031 Sqm and floor height of 4.50
meter along with structural steel work in built of sections for supporting the pipe
lines.

ii. Internal water supply, placing overhead tank of 20000 Ltr. Capacity, underground
sump of 1 Lakh Ltr. Capacity and sanitary installation.

=

iii. Internal Electric Installation.

“1v, Electrical External Setrvice Connection.™

v. Power Wiring.

vi. Lightning Conductor.

C. Development of site (Civil):

i. Cement Concrete pavement for approach road and surrounding the plant room.
ii. Distribution of the water supply line.

1i1.Storm water drain. )

-3~



Cost ¢ Rs. 29,12,34,000/- i/c EPF and ESI charges @ 4.25% and contingencies

@ 3%.
Rate : a) HVAC Work- Based on Market Rate.
b) Plant room and development of site based on DPAR’20 and DSR-
2018.
T&P :  Will be arranged by the contractor.
Method : By contract after call of tender.
Land 1 Available.
Specification : As per CPWD Specification 2019 Vol-I & II and CPWD General

Specification for heating ventilation and Air Conditioning (HVAC) works
2017 with up to date correction slip.

Time : 1) Planning , Designing and Tendering . 06 Months
i) Execution : 12 Months
Total : 18 Months

Note:

1. The cost and time projected in the Preliminary Estimate is liable for revision due to

escalation in cost of constructions apart from other reasons such as change in specification,
scope, area, design etc. at a later stage. Revised estimate shall be submitted at a later stage in
case expenditure is expected to exceed beyond 10% of A/A & E/S amount.

2. The execution of work will depend upon receipt of the funds well in time during the
financial year.

A It is mentioned that CPWD does not have any Finance of its own and works on
behalf of client department. The actual expenses on the work including liability arising out
of work i.e. Arbitration award, court decision, local body decision etc. has to be borne by
the client department as any saving with respect to sanction estimate is passed on to the
client department. Therefore any liability arising out of such arbitration/ legal matter etc.
shall have to be borne by the client organization.

4. In this PE, Only High End HVAC work has been considered as the Low End work
has already been completed by NIT-Rourkela in all the 03 (three) buildings. In case of any
deficiency/ in- completeness is observed in Low End Work at the time of testing/ trial run of
complete HVAC system, the same will be brought into the notice of NIT-Rourkela
authorities through joint inspections. The cost of rectification/ replacement if any involved
for proper functioning of Low End work shall be borne by NIT-Rourkela.

T

i
Assistant Engineer(P) Assistapt-+ngineer(P)(E)
O/o CE, CPWD,BBSR O/o CE, CPWD,BBSR
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