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National Institute of Technology, Rourkela

Minutes of the 38™ Building & Works Committee, National Institute of Technology,
Rourkela to be held on 18.09.2020 (Friday) at 10.00 AM in the B. B. Auditorium of the
Institute.

A) GENERAL AND PROCEDURAL MATTERS.

BWC: 38 (2020)-01: Welcome to the members by the Chairman of the BWC.

BWC: 38 (2020)-02: Confirmation of the minutes of the 37" Meeting of the BWC held on
29.05.2020.

The minutes of the 37" Meeting were sent to the members and no comments
were received from the members.

BWC confirmed the minutes of its 37" meeting.

The discussion was made with regards to release of pending payments to
M/s Arch-En-Design, one of the appointed architects by NITR for major
project phase Il.

As per the payment terms (enclosed as annexure) between M/s Arch-En-
Design and NITR, the final payment were linked with the final executed
value of work by M/s SPCPL. Processing of final bill of M/s SPCPL will
take time as the contractor has raised some additional claims like
overhead charges, for time overrun and for idle charges of machineries
etc. in his final bill, which needs its settlement.

M/s Arch-En-Design requested to settle their final payment on the basis of
as on date executed value of work by M/s SPCPL. The bill amount is
Rs.63,18,053/- (the details are shown in the Annexure document). All the
member of BWC felt that the Institute may release the pending payments
of M/s Arch-En-Design, if the firm give an undertaking in their letter head
mentioning that the firm will not claim further any amount in case any
increase in the executed value of work beyond 75" RA bill of Civil work
and 38" RA bill of Electrical work for the project like Lecturer Hall
Complex No-2, Mechanical Science building and Faculty residence (3BHK
+ 2BHK type) with which the firm is associated with.

[Annexure - A1, Page No. 6 - 46] .
B) APPROVAL FOR PROJECTS: (PART- ‘A’)

BWC: 38 (2020)-03: Proposal for New Projects.

1. Partitioning works of Bigger Rooms into Small Cabins at various
Departments :

Estate department has received several requisitions from the following
departments for partitioning works.




e Mathematics

e Mechanical Engineering

e Electrical Engineering

e Civil Engineering

e Food Processing Engineering

The purpose for partitioning the Halls/Bigger Rooms into smaller cabins is
to arrange for the sitting rooms for the newly recruited faculties with
standard fittings and accessories. Detailed estimate (Rs.21.95 lacs) has
been prepared in this regard and enclosed as Annexure.

Source of fund — Institute operating grant.

The BWC approved the proposal.
[Annexure — A2, Page No. 47 - 50] ;

Annual operation and maintenance of Water Treatment Plant :

Since treatment of water and supply on day to day basis is an important
service for the entire campus of NITR, it is highly necessary to maintain the
plant and treat the raw water on daily basis. The maintenance contract of
the service provider has expired and at present the same plant is under the
operation of a local party on contractual basis. In view of the above, it is
proposed to invite an open tender as per institute purchase procedure.
Estimate has been prepared for the above mentioned work and the amount
comes around Rs.35/- lacs. (Annexure-3)

Source of fund — Institute operating grant — Under Head of A/c. 31

BWC approved the proposal. Presently monthly water charges
collected from residential quarter having water tank of 1000 liter and
1500 liter are Rs.100/- and Rs.150/- respectively per month. Cost
involves to supply 1 KL treated water per day is Rs.11/- {including
cost of raw water, cost for treatment and cost for distribution and
maintenance of pipe line). The members suggested to enhance the
water charge of Rs.100 to Rs.200 and Rs.150 to Rs.300 respectively
per month for 1000 liter water tank and 1500 liter water tank used in
the campus households.

[Annexure — A3, Page No. 51 - 53]

MoU between NIT, Rourkela and CPWD, BBSR:

A copy of the signed MoU of CPWD Sambalpur was sent to CPWD, BBSR
for their reference and requested to adopt similar terms and condition vide
our letter no. NITR/RG/2020/L/0511 dated 30/07/2020 for construction of
Academic Building of NIT, Rourkela at Bhubaneswar by CPWD, BBSR.
But CPWD, BBSR did not agree to adopt terms and conditions of CPWD,
Sambalpur vide letter No. 54(252)/EE-II/CPWD/BBSR/2020/501 dated
05.08.2020. In order to discuss further for the possible amendment of the
following two clauses of MoU of CPWD, BBSR, Registrar went to BBSR to
hold the meeting with CPWD officials on 24.08.2020.
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A-4, i.e. “Client shall obtain all statutory approvals and clearance from the
statutory approvals and clearance from the statutory authorities and local
bodies. CPWD shall provide necessary technical details.

B.4, i.e. “Client shall provide scope and work and requirement to CPWD for
preparation of preliminary drawings of the work and accord approval of the
preliminary drawings for preparation of PE further the client shall approve
working architectural drawings based on which tenders will be called. The
structural and service drawings prepared by CPWD or consultant shall be
vetted/Proof checked/Previewed by NIT Rourkela.

Finally, CPWD, BBSR agreed to amend the above two clauses as follows:

A.4 CPWD shall obtained all statutory approvals and clearances from the
statutory authorities & Local bodies, based on documents signed by client
(as owner). Since CPWD does not have a set up to liaise with local bodies,
hence coordination, liaison etc. to get these approvals shall be made a part
of tender documents as a part of scope of work of the contractor. So that
contractor does not delay work on this account.

B. 4. Client shall provide Scope of Work and requirements to CPWD for
preparation of Preliminary Drawings of the work and accord approval of the
Preliminary Drawings for preparation of PE.

Further the client shall approve working architectural drawings based on
which tenders will be called. The structural and services drawings prepared
by CPWD or consultant shall be vetted/proof checked/peer reviewed by a
government institute as mutually decided.

The amended version of the draft MoU is enclosed here for discussion and
action.

BWC reviewed the same and recommended for signing the MoU with
CPWD, Bhubaneswar to avoid further delay of the project and that is
to be reported to FC. Further, BWC suggested the following-

A) CPWD shall incorporate all the points in the Building
plan/working drawing suggested by HOD (PA) vide Iletter
no.NITR/PA/2020/M/0110, dt:21.08.2020 for the Academic
building at Bhubaneswar. This should be communicated to
CPWD, BBSR by the Institute.

B) All the members felt that there is no need of central AC facility
for academic building, BBSR. However VRF Type of AC is to be
installed in large class rooms, auditorium and energy efficient
split ACs are to be installed in others small rooms.

C) No separate fund will be disbursed against the estimate for site
enabling works raised by CPWD, BBSR vide Iletter no.
23(141)/EE-Il/CPWD/2020/435, date:29.06.2020. However first
instalment i.e. 33.33% of estimated value of the project is to be
disbursed after signing of MoU.

[Annexure - A4, Page No. 54 - 68]
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Details of Ongoing Projects and Proposed Projects for next 5 years :

The list of ongoing projects and proposed projects for next 5§ years have
been enclosed in Annexure as per the guidelines received from Ministry of
Education over email dated 06.03.2020.

BW(C reviewed the projects and recommended to FC.

[Annexure — A5, Page No. 69]

Status of Major Maintenance /Renovation works :

Status of major maintenance/renovation works is being enclosed as
Annexure- AB6. Maintenance and/or Renovation of the existing infrastructure
is very essential considering the present condition and protection from
further damage of the same. All the mentioned works are very essential
and already approved in different BWC.

BWC reviewed the same and recommended to FC.

[Annexure — A6, Page No. 70 - 71] |

Renewal of Registration of Empaneled Contractors :

63 numbers of civil contractors were registered up to 31-10-2016. Out of
them, 33 nos. of contractors submitted all necessary documents after
expiry of the above period for renewal of registration for further three more
years (i.e. up to 31-10-2019) and the same was approved in BWC vide
resolution no-BWC-29 (2017)-08-4.

Now 23 nos. of contractors have submitted their documents for renewal of
registration. Estate office reviewed all the documents submitted by the
contractors and found the following 22 contractors documents are in order
and recommend them for approval of renewal of registration.

1- M/s Jena Construction 13-M/s Bijay Construction

2- M/s S K Das 14-M/s P C Mohanty

3- M/s S K Sahoo 15-M/s Shyam Nayak

4- M/s S K Mohanty 16- M/s Rourkela Fabrication works
5- M/s Sudarshan Dash 17- M/s | P Associates

6- M/s P K Tripathy 18- M/s Eastern Infrastructure

7- M/s § K Samantray 19-M/s Bikrant Sahoo

8- M/s Sikandar Alam 20-M/s Sasmita Enterprises

9- M/s B K Enterprise 21-Mis Sresh Ch. Jena

10-M/s H K Parida 22- M/s Debendra Swain

11-Ms P Patra
12-M/s A K Mohanty

The BWC recommended the proposal for approval of FC.
[Annexure — A7, Page No. 72]
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C) APPROVAL OF BOQ AND ESTIMATE FOR TENDERING NEW PROJECT [PART ‘B’]: NIL

D) APPROVAL OF TENDER FOR AWARD OF WORK [PART ‘C’]: NIL

E) DEVIATION, EXTRA ITEMS FOR VARIOUS WORKS & POINTS FOR INFORMATION OF BWC
[ PART-D’ J: NIL

BWC: 38 (2020)-04: Any other item with the permission of the chair.
1) Overhauling and repairing of Swimming pool.

There was an urgent need for repairing/servicing/maintenance of following

units/items of swimming pool.
° Filtration bed and media.
. Vibrating rubber pad and motors.
o 10 HP Pumps.
o Chlorine dosing pumps.
. Related and others civil works.

Estate office was received several complain form students in this regards.
In view of the above it is proposed to invite an open tender as per institute
purchase procedure. Estimate has been prepared for the above mentioned
work and the amount comes around Rs.28.0 Lakhs.

Source of fund: - SAC fund.

To ensure quality assurance and control in the work, the following
measures are to be taken, in case there is any percentage deviation
in quoted price by the contractor (L1) beyond the allowable * 15% of
estimated cost of the project.

i} for quoted price below the approved limit will be secured
through additional security deposit (ASD) of the extra deviation
amount.

i) for quoted price higher than the approved limit, the cost
analysis must be provided by the contractor to the committee.
If found satisfactory the work order will be issued with the
approval of competent authority, otherwise the tender may be
cancelled and retendering to be done.

The BWC recommended the proposal for approval of FC.

[Annexure — A8, Page No. 73 - 74]

The meeting ended with thanks to the chair.

o
Registrar & %Z:ﬁtary

Building & Works Committee
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National Institute of Technology, Rourkela

Minutes of the 37" meeting of Building & Works Committee, National Institute of Technology,
Rourkela held at 10:00 AM on 29.05.2020 (Friday) in the Senate Hall of the Institute.

A) GENERAL AND PROCEDURAL MATTERS.

BWC: 37 (2020)-01: Welcome to the members by the Chairman of the BWC.

BWC: 37 (2020)-02: Confirmation of the minutes of the 36™ Meeting of the BWC held on
03.12.2019.

The minutes of the 36" BWC meeting were sent to the members and no
comments were received from the members.

BWC confirmed the minutes.

[Annexure - A1, Page No. 4 - 10]

B) APPROVAL FOR PROJECTS: (PART- ‘A’)
BWC: 37 (2020)-03: Proposal for New Projects.

1.

Installation of Elevators :

There is a communication received from MHRD (Dept. of Higher Education)
vide F.N0.33-1/2019 TS-lll , dated 07.01.2020 with regards to steps taken
for the student with special needs. Hence, elevator is a prime need for
vertical circulation / mobility for differently abled persons. Since all academic
buildings, hostels and residents are not equipped with elevators; it is
proposed to put 30 nos. of elevators of different capacity and stops to create
the barrier free access for differently abled persons. The estimated cost for
this will be approximately rupees six crores. (Detail estimate is attached in
Annexure -l). This proposal may be sent to MHRD for approval and funding.

BWC approved the said proposal and in addition, it was decided to
provide ramp in the academic building wherever possible specially, in
first phase in LA-1 & LA-2 building and for the funding of this work, this
proposal to be sent to ministry.

[Annexure - A2, Page No. 11 — 26]

2. Annual Maintenance Contract (Electrical):

In order to carry out day to day electrical maintenance and petty renovation
works at academic, hostel and resident area Annual Maintenance contract is
highly essential for faster execution of electrical work. The existing
Maintenance contract have expired on Dec-2019. The estimated Eost for the

C: ;\t_]_ :' Page 1



electrical Maintenance work in FY 2020-2021 is approximately 1.5Cr. The
analysis of base rate is as per DSR-2018 and the L1 rates of previc''s
tenders. This will be floated on open tendering mode on percentage
deviation basis as per the required quantity. The distribution of works among
the shortlisted contractors will be as per CVC guidelines. (Detail Estimate is
attached in Annexure-Il). The source of fund will be under 31 Budget Head.

BWC approved the proposal.

[Annexure — A3, Page No. 27 - 95]

. Replacement of 33KV OH line with 150 Sq. mm unearthed U/G cable :

The 33KV OH line emanating from Main Receiving Sub Station at old REC
gate to VS hall of Residence is to be replaced. The approximate length is
2.5KM. The estimated cost of the work will be 92 lakhs. (Detail Estimate is
attached in Annexure-lll). The source of fund will be under 35 Budget Head
from Ministry.

BWC deferred the proposal due to shortage of fund. However, if fund

situation improves, this work may be taken up.

[Annexure — A4, Page No. 96 - 97]

Resurfacing of Bituminous road for NIT campus:

Over the years, due to weathering effects, the top surfaces of the roads are
damaged having potholes etc.as the resurfacing of road has not been done
since last ten years. For the maintenance point of view it is needed to be
repaired immediately. Several complaints from residents are received in this
regard.

Detailed BOQ and Estimate have been prepared for the above work. The
estimated amounts is Rs.77,23,390/- (Copy enclosed in Annexure- )

It is proposed to invite open tenders through e-portal and NIT website for the
above work.

BWC approved the proposal

[Annexure — A5, Page No. 98]

. Open Air Theater (OAT), adjacent to the proposed Sports Complex and
Common Facilities :

There is a huge demand from students for an Open Air Theater (OAT),
adjoining to the proposed sports complex and common facilities. Detailed
BOQ and the Estimate have been prepared by CPWD for the said project.
The estimated amount is Rs.6 Crore. The expenditure for this purpose to be
met from IRG (Financial Year 2019-20). O\
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As an information, it may be noted that in 57" BOG the Indoor Stadium
facilities along with OAT at a estimated cost of Rs.31 crore was approved
under agenda no. BOG-57(2017)-08, which was supposed to be funded by
HEFA in principle. However, HEFA sanctioned only Rs.25 crore instead of
Rs.31 crore for Sports Complex and Common facilities. Hence, an additional
six crore to be needed to complete the said project including OAT.

The proposed sports complex and common facilities at a cost of rupees 25
crores (under term loan from HEFA board) to be constructed by CPWD,
Sambalpur division. The CPWD has already been initiated the tendering
process for this purpose.

Hence, if the proposal of OAT is approved by FC and BOG the work shall
also to be assigned to CPWD, Sambalpur division for its construction.

The conceptual drawing of OAT is attached and the estimate of OAT to be
placed by CPWD on table.

The preliminary estimate for proposed 1000 seated Open Air Theatre
(OAT) of the institute was placed by Er. Pramod Kumar, Superintending

Engineer, CPWD, Sambalpur which is Rs.6,50,10,000/- (QAId:
23(306)/3f0  3MfHo-JaAYR/2020/181 - (fgo) faIi®: 28.05.2020).
However, BWC, suggested to CPWD official to keep the estimate of this
project within Rs.6,00,00,000/- and Er. P. Kumar agreed fo it.

BWC approved the proposal and BWC advised CPWD, Sambalpur te go
for single tender for these two works mentioning the scope of work for
sports complex and common facilities and Open Air Theater as Part-A
and Part-B respectively as the cost of Part-A work to be met from loan
from HEFA and cost of Part-B work to be met from IRG (FY 2019-20).

-[Annexure — A6, Page No. 99 — 104(a-m)]

Five Years Perspective Plan and Approval Linked Budgeting of NIT,
Rourkela vide MHRD, Letter F.N0.43-1/2019-IFD, dated 19.02.2020.

The members are hereby appraised about the Five Years Perspective Plan
and Approval Linked Budgeting of NIT, Rourkela in line with MHRD
communication vide Letter F.N0.43-1/2019-IFD, dated 19.02.2020. In
response to the said letter, NIT Rourkela communicated to MHRD vide Letter
No. NITR/RG/2020/L/0309 dt.18.05.2020 with a Five Years Perspective Plan
and Approval Linked Budgeting (attached as Annexure — 7). The items under
Sl. No.2 to 9 to be discussed which are linked to new construction work and
is proposed to be funded through Term Loan from HEFA.

BWC discussed the proposals and recommended to FC & BOG for

approval.
[Annexure — A7, Page No. 105 — 118]
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C) APPROVAL OF BOQ AND ESTIMATE FOR TENDERING NEW PROJECT [PART ‘B’]: NIL
D) APPROVAL OF TENDER FOR AWARD OF WORK [PART ‘C’]: NIL

E) DEVIATION, EXTRA ITEMS FOR VARIOUS WORKS & POINTS FOR INFORMATION OF BWC
[ PART-‘D’ J: NIL

BWC: 37 (2020) - 04: Any other item with the permission of the chair:

1. Release of pending payments for different architects of Major
Project Phase-ll

All the buildings under Major Project Phase-ll was completed by M/s
SPCPL on 31.10.2019. Six out of seven buildings under said Project
were completed by Jan, 2019 and are also in occupation, As per the
contract clause between NIT, RKL and the different appointed
architectural firms for said project, the final payments were linked with
the final executed value of work by M/s SPCPL. The final bill for said
project has not been submitted by M/s SPCPL till date. Processing of
final bills also takes time.

Those architectural firms are pressing hard for release of their long
pending payments. M/s Arch-En-Design, one of the appointed
architectural firms for said project requested to settle their final bill on the
basis of as on date executed value of work by M/s SPCPL and the firm
will not claim the amount in case any increase in the executed value of
work further.

BWC discussed the matter and advised to take the legal opinion in
this regard.

2. Deviation for construction of a RCC Reservoir Sump and
Connecting Pipe line.

The deviation statement for construction of RCC reservoir and
connecting pipe line is given in the annexure. The work was awarded to
M/s Sarat Sahoo vide work order no. NITR/PWWO/CT/15/18-19/17
dated 30.08.2018 for value Rs.53,40,954/-.

During the course of execution due to adverse site condition, revision of
drawing and design have been done and hence there is a deviation in
the quantity indicated in the bill of quantities (BOQ) as per contract.

However, the overall deviation amounts to (+) 15.27%.
'(-\
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This matter was already discussed and approved in 34" and 35"
BWC. As the deviation is within the permissible limit i.e. 25% as per
the general contract clause-12 of CPWD, BWC felt that there is no
need to take this to FC for further approval.

Further, all the member of BWC felt that there is a need for
Delegation of Power to different officers related to the works for
different activities such as time extension, approval of extra items,
deviation of contract etc. in line with CPWD work manual to avoid
delay. The practices in other technical Institutes of National
Importance in this matter may be adopted, in case the hierarchy in
CPWD organizational structure does not match with NIT, Rourkela.

The meeting ended with thanks to the Chair.

@}\@‘MM
l}/ =4
Registrar &%ecretary

Building & Works Commiittee




DELHE * B1/37, GROUND FLOOR, HAUZ KHAS, NEW PELHI - 1710 016
9T 11 48188222 FAX - 491 11 15128288 TEL 1 b9l 522 4088222, FAX @ 491 522 4088288

TEL

EMAIL - infe delhumioed con WEBSITE WY SE 0L o EMAIL

ARCH-EN DESIGN Al
ARCHITECTS Al I,
ENGIfoEfQS " INTQ?_I.OR.DI.:.SIGI‘_!FRS . }AND_S_CAPf C?FI.SU”A_F_”S .

PLANNERS  +  SURVEYORS - VALUERS
ARCHITECT ASHOK KUMMAR

AEDINIT(R)/2020-21/2762020 27™ JUNE 2020

To,

Registrar

NIT Rourkela
Rourkela (Odisha)

Sub:  RELEASE OF QUR PENDING PAYMENTS FOR THE ARCHITECTURAL CONSULTANCY IN_ RESPECT OF THE
FOLLOWING BUILDINGS UNDER PHASE -l OF NIT ROURKELA:

1. MECHANICAL SCIENCE BUILDINGS

II. LECTURE HALL. COMPLEX, PHASE - i
. FACULTY RESIDENCES (2 BHK) PHASE - 1t
v, FACULTY RESIDENCES (3 BHK) PHASE —1I

Dear Sir,

We wish to bring ta your kind nolice that we have rendered our consultancy services for the aforesaid buildings and the construction
of all these buildings had also been completed way back in 2017 / 2018 for which we have even issued Completion Certificales in
the year 2017 & 2018,

After the issuance of Completion Certificates we have repealedly requesled for the release of our admissible payments but could
neither get our long pending payments nor any suitable reply from NIT Rourkela.

We even requested you through our letter dated 13.5.2019 for pending Payments but we have not received anything so far.

Alfter having waited for a reasonably long time we once again wrote a lelter on 14.3.2020 requesting for release of our long pending
payments but so far there has been no progress regarding release of our payments. '

Under lhe circumslances, we wish to make a request for releasing our admissible payments without any further delay because our
assaociates working an the project are chasing us for their paymentls which are due for such a long time. :

In this context, we wish to categorically mention here that the payments admissible ta us on the basis of Completion Cost
may please be released to us, without security deposit (which shall be claimed separately), and we shall not be claiming
any other amount besides the amount mentioned in these enclosed bills as this claim is FULL AND FINAL CLAIM OF
PAYMENT. We also have no other ducs reiated to this project.

Looking forward to hear from you,

Thanking you,

Yours faithfully,

ARCH-EN DESIGN '
ENCL:
1. Bills dated 27.06.2020

COPY TO:

1. Director, NIT Rourkela for his kind information please.
2. Dean (P.D), NIT Rourkela for his kind information please.
\yExecutive Engineer — Estate, NIT Rourkela for his kind information please,

\U—

LUCKNOW : 475 VISHAL KHAND, GOMTI NAGAR, LUCKNOW - 226 010
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2.18  Prepare and submit completion reports and drawings for the project as
required.

2.19 Issue three sets of as built drawings including services and structures.

PROFESSIONAL FEE:

3.01 In consideration of the prdfessional services rendered by the Architect, he
shall be paid professional fee and other charges as given below:

i) At 1.98% (One Point Nine Eight Percent) of the project cost for
comprehensive architectural consultancy services including
project management.

3.02 Any tax levied by law, such as Service Tax, etc. contingent to professional
services rendered by the Architect, shall be payable by the Client, over and
above the gross fees charged by the Architect in relation to the services
provided.

- 3.03 Boarding and lodging to the consultant/their representative on visit shall be
provided by the Client for the duration of stay in the campus. In_addition to
this pick up and drop facility to & fro from the station shall also be extended.
by NIT.

3.04  The Site Engineers, when deployed by the consultant in the campus,_shall be
provided with a reasonable accommodation for stay in the campus for the

period of construction of the project.

SCHEDULE OF PAYMENT:

The Architect shall be paid professional fee in the following stages consistent with
the work done:

Stape-1:

On submission of conceptual designs with preliminary : 10%
estimate of costs.

Stage —2:

Upon approval of design and preparation of drawings 3 10%
and schedule of quantities of sufficient in prepare estimate of
cost and preparation of tender documents.

Stage-3:
i
On preparation of Architectural and Structural drawings ; : 10%

sufficient for commencement of work at site.
Stage —4:
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5.5

10% of the estimated fees based on executed value of work by the air-
conditioning contractor will be payable on completion of the installation work.

Stage -5 Completion Stage

15% of the balance fees along with any adjustment required on the estimated fees
based on executed value of the works by air-conditioning contractor on
certification of commissioning of system and handing over of the systems by the
air-conditioning contractor for client’s beneficial use , issue of « certificate of
virtual Completion of works “.

6. EFFECTING PAYMENT TO THE ARCHITECT:

6.1

6.2

6.3

6.4

The fee payable to the Architect shall be computed on the actual cost of works on
completion .The payment due to the Architect at different stages be computed on
the following basis: (For Non-AC work)

At Stage 1,2 & 3 : Payment will be done on estimated cost.
Stage 4to 7 : Payment will be done based on finalized tender price.
Stage :-8 : After completion of the project in all respect.

(including=/-deviation, if any)

Progressive, on account; payments shall be made by the Client to the Architect
against any of the above stages based on the quantum of work done during that
stage, as may be mutually agreed to between the Client and the Architect.

When the work is executed wholly or in part with old materials or labour or
carriage is provided by the Client, the percentage fees shall be calculated as if the
work had been executed wholly by the contractor supplying all labour and new
materials.

The actual cost of the completed works shall include cost of execution of assigned
works, referred to in scope of work and also the cost of equipment & machinery
such as Transformers, DG Sets, Substations, Lifts ,Air Conditioning Machines,
Plumbs & Motors , Water and Sewage Treatment Plant, etc but excluding the cost
of land.

CLIENT’S ROLE AND RESPONSIBILITIES:

The Clients shall discharge all his obligations connected with the project and
engagement of the Architect as follows:

7.1

7.2

7.3

To provide detailed requirements of the project.
To provide property lease/ ownership documents wherever necessary.
To provide a site plan, to a suitable scale, showing boundaries, contours at

suitable intervals, existing physical features including any existing structures,
existing service and utility lines and such lines to which the proposed service
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5.

On completion of public health drawing preparation : 10%

b .

Works/ related works depending upon type of project
(Except AC work).

Stage —5:

On completion of Electrical drawings. : 5%

Stage —6:

On completion of site development &. : 5%
Landscaping Details & submission of as built drawings

Stage —7:

Project management till completioni. ~ : 40%
(to be paid as per progress at site)

Stage —8:

On completion of work balance payment making ] 10%
The total equivalent to 100% of the fees payable

SCHEDULE OF PAYMENT FOR AC WORKS
The Consultant shall be paid professional fee in the following stages consistent in the
work done. T

5.1

5.2

5.3

S.4

Stage-1  Concept Design

10 % of the estimated fees on submission of the Design Concept Report with a
preliminary estimate of cost of works to be executed.

Stage-2 Drawing and Tender documents

30% Of estimated fees will be payable on submission of complete scheme
drawings, a tender schedule of items, and detail equipment layout drawings for
the works to be executed in the tender specification document.

Stage-3 Tendering and award of works.

10% of the estimated fees based on awarded value of the works to the air
conditioning contractor shall be payable on tendering and award of work to the air
conditioning contractor.

Stage-4. Installation of Systems

25%  of the estimated fees based on awarded value of the work to the air-

cogditioFing contractor will be payable during process of erection works at site in
two installments. apmecapa e

z #‘,_-r’p\') P S

\intio A mthad® Q1.
= r"*‘r.i‘np{m)c8 {
~0.. !

I



7.4

7.5

7.6

7.7

can be connected. In case such information is not readily available, the Client
shall arrange for the survey/ collection of necessary information and pay for
the same.

To furnish specific conditions / statutory stipulations/ codes of practice /
schedules of rates, etc desired to be followed.

To pay to all the fees, levies, security deposits and expenses in respect of
statutory sanction.

To give effect to the professional advice of the Architect and cause no
changes in the drawings and documents without the consent of the Architect.

To honour Architect’s bills within fortnight of its submission.

8. EXECUTION OF THE ASSIGNMENT:

8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

The Architect shall keep the Client informed about the progress of work in his
office.
The Architect shall appoint specialized consultants in consultation with the

Client,

if necessary.

The Architect shall -be responsible for the direction and integration of the
consultants work. The consultants, however, shall be fully responsible for the
calculations, the detailed design and periodic inspection and evaluation of the
work entrusted to them. The Architect shall, if requested, make a available the
design calculations. - )

The Architect will advise the Client on the Time Schedule (bar Chart/ PERT /
CPM Network) prepared by the contractors for the completion of work, if
required. '

The Architect shall supply to the Client, free of cost, upto six sets of drawings
at different stages.

The Architect shall not make any deviations, alterations or omissions from the
approved drawings, involving financial implications without prior consent of
the Client.

Any professional services to be rendered by the Architect at the instance of
the Client after the'agreed project completion period shall be compensated for
on mutually agreed terms.

The Architect shall exercise all reasonable skill, care and diligence in the
discharge of his duties and shall exercise such general superintendence and
inspection as may be necessary to ensure that works are being executed in
accordance with the Conditions of Contract.
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37 A9 UTTAR PRADESH AL 161236° ™

;

AGREEMENT OF COMPREHENSIVE ARCHITECTURAL SERVICES FOR
CONSTRUCTION _OF MECHANICAL SCIENCES BUILDING AT NIT..

URKELA.

3

TSHIS AGREEMENT made on the, 3™ Day of September 2010, BETWEEN NATIONAL
STITUTE OF TECHNOLOGY, ROURKELA, ORISSA-769008, (hercinafter called
"First Party”) which expression shall include its successors and assigns.

AND

“M/S ARCH-EN DESIGN, B1/37, Hauz Khas, New Delhi-110016 and 4/5. Vishal Khand,
Gomti Nagar, Lucknow — 226010” The Architectural Consultants (hereinafter called "Second
Party”) which expression shall include its successors and assigns.

WHEREAS the second party has agreed to provide and the first party has agreed to accept

from the second party, the comprehensive architectural services for the work — Construction

¢f Mechanical Sciences Building at NIT, Rourkela for which a selection of Architectural

Consultants was done on quality cum cost basis through a Tender notice No. 02 of 2009-10
d after the selection of Architectural Consultant a formal work order no:
ITR/PW/WO/CT/80/10-11/95 dt. 06.07.2010 was issued which is being enclosed and

f.é)rming part of the agreement.

*

Now it is hereby agreed by and between both the parties as follows:
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SCOPE OF WORK:

The Architect is required to provide services in respect of the following:

Part-I: ARCHITECTURE:

1.3
14
1.5
1.6
1.7

1.8
1.9
1.10

Taking Client’s instructions.and preparation of design brief. :

Site evaluation, analysis and impact of existing and / or proposed development
on its immediate environs.

Design and site development.

Structural design.

Sanitary, Plumbing, Drainage, Water Supply and Sewerage design.

Electrical, Electronic, Communication Systems and design.

Heating, Ventilation and Air-conditioning design (HVAC) and other
mechanical systems.

Elevators, escalators, etc, wherever applicable

Fire detection, Fire protection and Security systems etc.

Periodic inspection and evaluation of Construction works.

Part-II: ALLIED FIELDS:

1.11

Landscape Architecture.

SCHEDULE OF SERVICES:

The Architect shall, after taking instructions from the Client, render the following
services:

CONCEPT DESIGN [STAGE-I]:

2.01

2.02

2.03

2.04

2.05

Ascertain Client’s requirements, examine site constraints and potential, and
prepare a design brief for Client’s approval.

Prepare report on site evaluation, state of existing buildings, if any and
analysis and impact of existing and / or proposed development on its
immediate environs.

Inform the client regarding drawings and documents in order to enable the
client to get done the detailed survey of the site of the project.

Furnish report on measures required to be taken to mitigate the adverse
impact, if any, of the existing and / or proposed development on its immediate
environs.

Prepare conceptual designs with reference to requirements given and prepare
rough estimate of cost on area basis.




TS e

2.06

2.07

Modify the conceptual designs incorporating required changes and prepare the
preliminary drawings, sketches, etc, for the Client’s approval along with
preliminary estimate of cost on area basis.

Thereafter deploy the soil investigation agency at site for doing the soil
investigation and submit a report of the same to NIT. -

DRAWINGS AND TENDERING DOCUMENTS [STAGE-2]:

2.08

2.09

Prepare tender drawings, specifications and schedule of quantities sufficient to
prepare estimate of cost and tender documents, quality control procedures on
materials & works and other conditions of contract.

Analyse tenders; advice client on appointment of contractors.

COMMENCEMENT OF WORK AT SITE | STAGE-31:

2.10

On preparation of Architectural and Structural drawings sufficient for
commencement of work at site.

CONSTRUCTION [STAGE-4]:

2.11

2.12

2.13

2.14

2.15

2.16

2.17

Prepare and issue working drawings and details for proper execution of works
during construction.

Approve samples of various elements and components.
Check and approve shop drawing submitted by the contractor/ vendors.

Visit the site of work, at intervals to inspect and evaluate the construction
works and where necessary clarify any decision, offer interpretation of the
drawings/ specifications, attend conferences and meetings to ensure that the
project proceeds generally in accordance with the conditions of contract and
keep the client informed and render advice on actions, if required.

In order to ensure that the work at site proceeds in accordance with the
contract documents/ drawings and to exercise time and quality controls, the
day — to day supervision will be carried out by a Construction Manager who
shall work under the guidance and direction of the Architect and shall be
appointed and paid by the Architect.

The construction manager shall certify the bills submitted by the contractor
from time to time and will recommend payment.

Issue Certificate of Virtual Completion of Works.

COMPLETION [STAGE -5]:

Registrar 3 For ARCH-EN DESIGN
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2.18  Prepare and submit completion reports and drawings for the project as
required.

2.19  Issue three sets of as built drawings including services and structures.

PROFESSIONAL FEE:

3.01 In consideration of the prdfessional services rendered by the Architéct, he
shall be paid professional fee and other charges as given below:

i) At 1.98% (One Point Nine Eight Percent) of the project cost for
comprehensive architectural consultancy services including
project management.

3.02 Any tax levied by law, such as Service Tax, etc. contingent to professional
services rendered by the Architect, shall be payable by the Client, over and
above the gross fees charged by the Architect in relation to the services
provided.

3.03 Boarding and lodging to the consultant/their representative on visit shall be
provided by the Client for the duration of stay in the campus. In_addition to
this pick up and drop facility to & fro from the station shall_also be extended
by NIT.

3.04 The Site Engineers, when deployed by the consultant in the campus,_shall be
provided with a reasonable accommodation for stay in the_campus for the
period of construction of the project.

SCHEDULE OF PAYMENT:

The Architect shall be paid professional fee in the following stages consistent with
the work done:

Stage-1:

On submission of conceptual designs with preliminary : 10%
estimate of costs,

Stage —2:

Upon approval of design and preparation of drawings ; 10%
and schedule of quantities of sufficient in prepare estimate of
cost and preparation of tender documents.

Stage-3:

On preparation of Architectural and Structural drawings : 10%
sufficient for commencement of work at site.

o-g ARCH-EN DESIZH
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On completion of public health drawing preparation : 10%
of brick work drawings/furniture drawings for interior

f Works/ related works depending upon type of project
; (Except AC work).

Stage —5:

On completion of Electrical drawings. : 5%

Stage —6:

On completion of site development &. : 5%
Landscaping Details & submission of as built drawings

Stage —7:

Project management till completioi. : 40%
(to be paid as per progress at site)

Stage —8:

On completion of work balance payment making : 10%
The total equivalent to 100% of the fees payable

S.  SCHEDULE OF PAYMENT FOR AC WORKS
The Consultant shall be paid professional fee in the following stages consistent in the
work done. T

5.1 Stage-1 Concept Design

10 % of the estimated fees on submission of the Design Concept Report with a
preliminary estimate of cost of works to be executed.

5.2 Stage-2 Drawing and Tender documents

30% Of estimated fees will be payable on submission of complete scheme
drawings, a tender schedule of items, and detail equipment layout drawings for
the works to be executed in the tender specification document.

5.3 Stage-3 Tendering and award of works.

10% of the estimated fees based on awarded value of the works to the air
conditioning contractor shall be payable on tendering and award of work to the air
conditioning contractor.

5.4 Stage-4. Installation of Systems

25%  of the estimated fees based on awarded value of the work to the air-
cog%&;_igping contractor will be payable during process of erection works at site in
two installments, e

For ARCH-EN DESICGH
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6.

5.5

10% of the estimated fees based on executed value of work by the air-
conditioning contractor will be payable on completion of the installation work.

Stage -5 Completion Stage

15% of the balance fees along with any adjustment required on the estimated fees
based on executed value of the works by air-conditioning contractor on
certification of commissioning of system and handing over of the systems by the
air-conditioning contractor for client’s beneficial use , issue of * certificate of
virtual Completion of works “.

EFFECTING PAYMENT TO THE ARCHITECT:

6.1

6.2

6.3

6.4

The fee payable to the Architect shall be computed on the actual cost of works on
completion .The payment due to the Architect at different stages be computed on
the following basis: (For Non-AC work)

At Stage 1,2 & 3 : Payment will be done on estimated cost.
Stage 4 to 7 : Payment will be done based on finalized tender price.
Stage :-8 : After completion of the project in all respect.

(including=/-deviation, if any)

Progressive, on account; payments shall be made by the Client to the Architect
against any of the above stages based on the quantum of work done during that
stage, as may be mutually agreed to between the Client and the Architect.

When the work is executed wholly or in part with old materials or labour or
carriage is provided by the Client, the percentage fees shall be calculated as if the

work had been executed wholly by the contractor supplying all labour and new
materials.

The actual cost of the completed works shall include cost of execution of assigned
works, referred to in scope of work and also the cost of equipment & machinery
such as Transformers, DG Sets, Substations, Lifts ,Air Conditioning Machines,
Plumbs & Motors , Water and Sewage Treatment Plant, etc but excluding the cost
of land.

CLIENT’S ROLE AND RESPONSIBILITIES:

The Clients shall discharge all his obligations connected with the project and
engagement of the Architect as follows:

7.1

7.2

7.3

To provide detailed requirements of the project.
To provide property lease/ ownership documents wherever necessary.
To provide a site plan, to a suitable scale, showing boundaries, contours at

suitable intervals, existing physical features including any existing structures,
existing service and utility lines and such lines to which the proposed service
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7.4

7.5

7.6

7.7

can be connected. In case such information is not readily available, the Client
shall arrange for the survey/ collection of necessary information and pay for
the same.

To furnish specific conditions / statutory stipulations/ codes of practice /
schedules of rates, etc desired to be followed.

To pay to all the fees, levies, security deposits and expenses in respect of
statutory sanction.

To give effect to the professional advice of the Architect and cause no
changes in the drawings and documents without the consent of the Architect.

To honour Architect’s bills within fortnight of its submission.

8. EXECUTION OF THE ASSIGNMENT:

8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

The Architect shall keep the Client informed about the progress of work in his
office.
The Architect shall appoint specialized consultants in consultation with the

Client,

if necessary.

The Architect shall-be responsible for the direction and integration of the
consultants work. The consultants, however, shall be fully responsible for the
calculations, the detailed design and periodic inspection and evaluation of the

work entrusted to them. The Architect shall, if requested, make a available the

s e

—

design calculations.

The Architect will advise the Client on the Time Schedule (bar Chart/ PERT /
CPM Network) prepared by the contractors for the completion of work, if
required.

The Architect shall supply to the Client, free of cost, upto six sets of drawings
at different stages.

The Architect shall not make any deviations, alterations or omissions from the
approved drawings, involving financial implications without prior consent of
the Client.

Any professional services to be rendered by the Architect at the instance of
the Client after the ‘agreed project completion period shall be compensated for
on mutually agreed terms.

The Architect shall exercise all reasonable skill, care and diligence in the
discharge of his duties and shall exercise such general superintendence and
inspection as may be necessary to ensure that works are being executed in
accordance with the Conditions of Contract.
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10.

11.

12.

8.9  No change shall be made in the approved drawings and specifications at site
without the consent of the Architect.

8.10  Architects shall arrange to get the soil investigation done at site and pay for
the same.

7.11  The model/perspective of the building, if demanded by NIT, shall be made
available by the Architect on actual payment basis, mutually agreed by both
the parties.

TIME SCHEDULE:

The Architect shall, in consultation with the Client, prepare a Time Schedule in
respect of various services to be rendered and discharge of Client’s
obligations.

INDEMNIFICATION:

In the event that a claim or suit is brought against the Architect or the Consultants by
any third party for damages arising from personal injury or property damage

caused wholly by the Client, or anyone employed by the Client, or anyone for
whose acts the Client may be held responsible, then the Client shall indemnify the
Architect and fully reimburse any loss, damage or expenses, 1nclud1ng the attorney’s
fees, which the Architect may incur in connection therewith.

OWNERSHIP OR COPYRIGHT:

Architectural design is an intellectual property of the Architect. The drawings,
specifications, documents and models as instruments of service are the property of the
Architect whether the project, for which they are made, is executed or not. The

Client shall retain copies of the Architect’s drawings, specifications and other
documents for his information and use in connection with the project . These shall not
be used for any other project by the Client or the Architect or any other person,
except for the repetition as stipulated in the Scale of Charges.

TERMINATION OF AGREEMENT

12.1 Agreement between the Architect and the Client may be terminated by
either one giving the other a written notice of not less than 30 (thirty) days,
should either fail substantially to perform his part of responsibilities / duties,
so long as the failure is not caused by the one initiating the termination.

122 When termination :of this Agreement is not related or attributable, directly or
indirectly to any act, omission, neglect or default on the part on the part of
the Architect, the Architect shall be entitled to professional fees as stipulated
under Clause 4 and sub-clause 7.

12.3 In the event of Architect’s firm closing its business or the Client having
terminated the agreement, the Client shall have the right to employ another
Architect to complete the -work, after making payment to the previous
architect’s firm. In case of any ambiguity or difficulty in the interpretation
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of the Conditions of Engagement and Scale of Charges, the interpretation of
the Council of Architecture shall be final and binding on the Architect and
the Client.

ARBITRATION:

All disputes or difference, which-may arise between the Client and the Architect
under “ Conditions of Engagement and Scale of Charges” with regard to the meaning
or interpretation or matter or things done or to be done in pursuance hereof, such
disputes and differences shall be referred for arbitration to the Council of
Architecture. The arbitrator shall be appointed by the President, Council of
Architecture and Conciliation Act, 1996.The decision and award of the
arbitrator shall be final and binding on the Architect and the Client.

For ARCH-EN DESIGN
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AGREEMENT OF COMPREHENSIVE ARCHITECTURAL | SERVI@U‘U@QEDTO '

B FOR CONSTRUCTION OF LECTURE HALL COMPLEX (PHASE : II) AT '
K
" ROURKELA. "] ! t:: RAEE B s -33«91 f
= .-: ,., A ‘“é\“&mnp.‘,'nﬁq
B THIS AGREEMENT made on the, 3™ Day of September 2010 BET“‘?EEB,I'“ "‘r*.x. ;-hg i
NATIONAL INSTITUTE OF TECHNOLOGY, ROURKELA, ORISSA-769008, '
§ (hereinafter called "First Party”) which expression shall include its successors and —_
N assigns.
B AND
g “M/S ARCH-EN DESIGN, B1/37, Hauz Khas, New Delhi-110016 and 4/5,
Vishal Khand, Gomti Nagar, Lucknow — 226010” The Architectural Consultants
(hereinafter called "Second Party”) which expression shall include its successors and
, assigns.
i
WHEREAS the second party has agreed to provide and the first party has agreed
4 to accept from the second party, the comprehensive architectural services for the work —
Construction of Lecturer Hall Complex (Phase-II) at NIT, Rourkela for which a
§ selection of Architectural Consultants was done on quality cum cost basis through a
Tender notice No. 02 of 2009-10 and after the selection of Architectural Consultant a
: formal work order no : NITR/PW/WO/CT/80/10-11/94 dt. 06.07.2010 was issued which
:, -' is being enclosed and forming part of the agreement.
g
) Now it is hereby agreed by and between both the parties as follows:
g -
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1. SCOPE OF WORK:

The Architect is required to provide services in respect of the following:

Part -I: ARCHITECTURE:

11

L2

— e et bk
~NoN kW

Taking Client’s instructions and preparation of design brief.

Site evaluation, analysis and impact of existing and / or proposed development
on its immediate environs.

Design and site development.

Structural design.

Sanitary, Plumbing, Drainage, Water Supply and Sewerage design.
Electrical, Electronic, Communication Systems and design.

Heating, Ventilation and Air-conditioning design (HVAC) and other
mechanical systems.

1.8 Elevators, escalators, etc, wherever applicable
1.9  Fire detection, Fire protection and Security systems etc.
1.10 Periodic inspection and evaluation of Construction works.

Part-II: ALLIED FIELDS:

1.11

Landscape Architecture.

2. SCHEDULE OF SERVICES:

The Architect shall, after taking instructions from the Client, render the following
Services:

CONCEPT DESIGN [STAGE-I]:

2.1

2.2

2.3

2.4

2.5

Ascertain Client’s requirements, examine site constraints and potential, and
prepare a design brief for Client’s approval.

Prepare report on site evaluation, state of existing buildings, if any and
analysis and impact of existing and / or proposed development on its
immediate environs.

Inform the client regarding drawings and documents in order to enable the
client to get done the detailed survey of the site of the project.

Furnish report on measures required to be taken to mitigate the adverse
impact, if any, of the existing and / or proposed development on its immediate
environs.

Prepare conceptual designs with reference to requirements given and prepare
rough estimate of cost on area basis.

&)




2.6

2.7

e

Modify the conceptual designs incorporating required changes and prepare the
preliminary drawings, sketches, etc, for the Client’s approval along with
preliminary estimate of cost on area basis.

Thereafter deploy the soil investigation agency at site for doing the soil
investigation and submit a report of the same to NIT.

DRAWINGS AND TENDERING DOCUMENTS [STAGE-2]:

2.8

Prepare tender drawings, specifications and schedule of quantities sufficient to

prepare estimate of cost and tender documents, quality control procedures on

materials & works and other conditions of contract.

2.9  Analyze tenders; advice client on appointment of contractors.

COMMENCEMENT OF WORK AT SITE [ STAGE-3]:

2.10 On preparation of Architectural and Structural drawings sufficient for

commencement of work at site.

CONSTRUCTION [STAGE-4]:

2.11

2.12

2.13

2.14

2.15

2.16

2.17

Prepare and issue working drawings and details for proper execution of
works during construction.

Approve samples of various elements and components.
Check and approve shop drawing submitted by the contractor/ vendors.

Visit the site of work, at intervals to inspect and evaluate the construction
works and where necessary clarify any decision, offer interpretation of the
drawings/ specifications, attend conferences and meetings to ensure that the
project proceeds generally in accordance with the conditions of contract and
keep the client informed and render advice on actions, if required.

In order to ensure that the work at site proceeds in accordance with the
Contract documents/ drawings and to exercise time and quality controls, the
day — to day supervision will be carried out by a Construction Manager who
shall work under the guidance and direction of the Architect and shall be
appointed and paid by the Architect.

The construction.manager shall certify the bills submitted by the contractor
time to time and will recommend payment.

Issue Certificate of Virtual Completion of Works.

COMPLETION [STAGE -5}:

2.18

2.19

Prepare and submit completion reports and drawings for the project as
required.

Issue three sets of as built drawings including services and structures.

e e AT T e
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3.  PROFESSIONAL FEE

3.1 In consideration of the professional services rendered by the Architect, he
shall paid professional fee and other charges as given below:

i) At 1.90% (One Point Nine Zero Percent) of the project cost for
comprehensive architectural consultancy services including project
management.

3.2 Any tax levied by law, such as Service Tax, etc. contingent to professional
services rendered by the Architect, shall be payable by the Client, over and
above the gross fees charged by the Architect in relation to the services
provided. :

3.3 Boarding and lodging to the consultant/their representative on visit shall
be provided by the Client for the duration of stay in the campus. In
addition to this pick up and drop facility to & fro from the station shall
also be extended by NIT.

34 The Site Engineers, when deployed .by the consultant in the campus,
shall be provided with a reasonable accommodation for stay in the campus
for the period of construction of the project.

4.  SCHEDULE OF PAYMENT: (Except AC works)

The Architect shall be paid professional fee in the following stages consistent
with the work done:

Stage-1:
On submission of conceptual designs with : 10%
preliminary estimate of costs.

Stage -2:
Upon approval of design and preparation of : 10%
drawings and schedule of quantities of sufficient in
prepare estimate of cost and preparation of tender
documents.

Stage-3:

On preparation of Architectural and Structural : 10%
drawings sufficient for commencement of work at

site.

Stage 4:
On completion of public health drawing preparation : 10%
of brick work drawings/furniture  drawings for
interior works / related works depending upon type
of project.
Stage -5:
On completion of Electrical drawings. 5%

%’_/ -4-
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Stage —6:

On completion of site development & Landscaping : 5%
Details & submission of as built drawings.

Stage ~7:

Project management till completion. » 40%
(to be paid as per progress at site)

Stage —8:

On completion of work balance payment making : 10%
the total equivalent to 100% of the fees payable.

SCHEDULE OF PAYMENT _FOR AC WORKS

The Consultant shall be paid professional fee in the following stages consistent
in the work done

5.1

5.2

S5

54

5.5

National

Stage-1  Concept Design
10 % of the estimated fees on submission of the Design Concept Report
with a Preliminary estimate of cost of works to be executed.

Stage-2  Drawing and Tender documents

30% Of estimated fees will be payable on submission of complete scheme
Drawings , a tender schedule of items, and detail equipment layout
drawings for the works to : i be executed in the tender specification
document. ’

Stage-3  Tendering and award of works.

10% of the estimated fees based on award value of the works to the air
conditioning contractor shall be payable on tendering and award of work to
the air conditioning contractor.

Stage - 4. Installation of Systems

25% of the estimated fees based on awarded value of the work to the air-
conditioWntractor will be payable during process of erection works at
site in two,installments. B

10% of the estimated fees based on executed value of work by the air-
conditioning contractor will be payable on completion of the installation
work. )

Stage -5 Completion Stage

15% of the balance fees along with any adjustment required on the
estimated fees based on executed value of the works by air-conditioning
contractor on certification of commissioning of system and handing over of
the systems by the air-conditioning contractor for client’s beneficial use,
issue of “certificate of virtual completion of works.”

For ARCH- EN DESIGH
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EFFECTING PAYMENT TO THE ARCHITECT

6.1 The fee payable to the Architect shall be computed on the actual cost of
works on completion .The payment due to the Architect at different stages
be computed on the following basis: for non-AC works.

At Stage 1,2 & 3 : Payment will be done on estimated cost.

Stage 4 to 7 : Payment will be done based on finalized tender
price.

Stage:-8 : After completion of the project in all respect.

(Including+/-deviation, if any)

6.2 Progressive, on account, payments shall be made by the Client to the
Architect against any of the above stages based on the quantum of work
done during that stage, as may be mutually agreed to between the Client and
the Architect.

6.3 When the work is executed wholly or in part with old materials or labour or
carriage is provided by the Client, the percentage fees shall be calculated as
if the work had been executed wholly by the contractor supplying all labour
and new materials,

6.4 The actual cost of the completed works shall include cost of execution of
assigned works, referred to in scope of work and also the cost of equipment
& machinery such as Transformers, DG Sets, Substations, Lifts ,Air
Conditioning Machines, Plumbs & Motors , Water and Sewage Treatment
Plant, etc but excluding the cost of land.

CLIENT’S ROLE AND RESPONSIBILITIES:

The Clients shall discharge all his obligations connected with the project and
engagement of the Architect as follows:

7.1 To provide detailed requirements of the project.
7.2 To provide property lease/ ownership documents wherever necessary.

7.3 To provide a site plan, to a suitable scale, showing boundaries, contours at
suitable intervals, existing physical features including any existing
structures, existing service and utility lines and such lines to which the
proposed service can be connected. In case such information is not readily
available, the Client shall arrange for the survey/ collection of necessary
information and pay for the same.

74  To furnish specific conditions / statutory stipulations/ codes of practice /
schedules of rates, etc desired to be followed.

h—!

e 4. For ARCH- EN DESIGN
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7.5

7.6

A

To pay to all the fees, levies, security deposits and expenses in respect of
statutory sanction.

To give effect to the professional advice of the Architect and cause no
changes in the drawings and documents without the consent of the
Architect.

To honour Architect’s bills within fortnight of its submission.

EXECUTION OF THE ASSIGNMENT:

8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

8.9

The Architect shall keep the Client informed about the progress of work in
his office.

The Architect shall appoint specialized consultants in consultation with
the Client,

if necessary.

The Architect shall be responsible for the direction and integration of the
consultants work. The consultants, however, shall be fully responsible for
the calculations, the detailed design and periodic inspection and evaluation
of the work entrusted to them. The Architect shall, if requested, make a
available the design calculations.

The Architect . will advise the Client on the Time Schedule (bar Chart/
PERT / CPM Network) prepared by the contractors for the completion of
work, if required.

The Architect shall supply to the Client, free of cost, upto six sets of
drawings at different stages.

The Architect shall not make any deviations, alterations or omissions from
the approved drawings, involving financial implications without prior
consent of the Client.

Any professional services to be rendered by the Architect at the instance of
the Client after the agreed project completion period shall be compensated
for on mutually agreed terms.

The Architect shall exercise all reasonable skill, care and diligence in the
discharge of his duties and shall exercise such general superintendence
and inspection as may be necessary to ensure that works are being
executed in accordance with the Conditions of Contract,

No change shall be made in the approved drawings and specifications at
site without the consent of the Architect.

8.10  Architects shall arrange to get the soil investigation done at site and pay for

8.11

Ntanal nnsf\tutfwb \O-i5sa) T PROPRIETOR
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the same.

The model/perspective of the building, if demanded by NIT, shall be
made available by the Architect on actual payment basis, mutually
agreed by both the parties.

g
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10.

11.

12.

13

TIME SCHEDULE:

The Architect shall, in consultation with the Client, prepare a Time Schedule in
respect of various services to be rendered and discharge of Client’s obligations.

INDEMNIFICATION:

In the event that a claim or suit is brought against the Architect or the Consultants
by any third party for damages arising from personal injury or property damage
caused wholly by the Client, or anyone employed by the Client, or anyone for
whose acts the Client may be held responsible, then the Client shall indemnify the
Architect and fully reimburse any loss, damage or expenses, including the
attorney’s fees, which the Architect may incur in connection therewith.

OWNERSHIP OR COPYRIGHT:

Architectural design is an intellectual property of the Architect. The drawings,
specifications, documents and models as instruments of service are the property of
the Architect whether the project, for which they are made, is executed or not.
The Client shall retain copies of the Architect’s drawings, specifications and other
documents for his information and use in connection with the project. These shall
not be used for any other project by the Client or the Architect or any other
person, except for the repetition as stipulated in the Scale of Charges.

TERMINATION OF AGREEMENT

12.1 Agreement between the Architect and the Client may be terminated by
either one giving the other a written notice of not less than 30 (thirty)
days, should . either fail substantially to perform his part of
responsibilities / duties, so long as the failure is not caused by
the one initiating the termination.

12.2 When termination of this Agreement is not related or attributable, directly
or indirectly to any act, omission, neglect or default on the part on the
part of the Architect, the Architect shall be entitled to
professional fees as stipulated under Clause 4 and sub-clause —7.

12.3  In the event of Architect’s firm closing its business or the Client having
terminated the agreement, the Client shall have the right to employ
another Architect to complete the work, after making payment to the
previous architect’s firm. In case of any ambiguity or difficulty in the
interpretation of the Conditions of Engagement and Scale of Charges,
the interpretation of the Council of Architecture shall be final and
binding on the Architect and the Client.

ARBITRATION:

All disputes or difference, which may arise between the Client and the Architect
under “Conditions of Engagement and Scale of Charges” with regard to the
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Council of Architecture. The arbitrator shall be appointed by the President,
Council of Architecture and Conciliation Act, 1996.The  decision and award of
the arbitrator shall be final and binding on the Architect and the Client.

N LAY ©yr
For ARGH- i DESIGH
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§ AGREEMENT OF COMPREHENSIVE ARCHITECTURAL SERVICES FOR
CONSTRUCTION OF FACULTY RESIDENCES (PHASE —IT) AT NIT; " %2 “$"m 1 '
¥ | ROURKELA. NG By g
’ LT ¥ Sl SN
e e T . "_,:\ " , FUCTN __'-"!"b ‘
g THIS AGREEMENT made on the, 3™ Day of September 2010, BETWEEN
8 NATIONAL INSTITUTE OF TECHNOLOGY, ROURKELA, ORISSA-769008, ST
8 (hereinafter called "First Party”) which expression shall include its successors and
. assigns.
2
AND
g
“M/S ARCH-EN DESIGN, B1/37, Hauz Khas, New Delhi-110016 and 4/5, Vishal
Khand, Gomti Nagar, Lucknow — 226010” The Architectural Consultants (hereinafter
called "Second Party””) which expression shall include its successors and assigns.
¢
WHEREAS the second party has agreed to provide and the first party has agreed to
g accept from the second party, the comprehensive architectural services for the work —
‘Construction of Faculty-Residences (Phase-II) at NIT, Rourkela for which a
§ selection of Architectural Consultants was done on quality cum cost basis through a
Tender notice No. 02 of 2009-10 and after the selection of Architectural Consultant a
¢ formal work order no: NITR/PW/WO/CT/80/10-11/98 dt. 06.07.2010 was issued which
8 is being enclosed and forming part of the agreement.
8 Now it is hereby agreed by and between both the parties as follows:
9
) i /\F\r.;h"{_l\‘t oy
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1. SCOPE OF WORK:

The Architect is required to provide services in respect of the following:

Part -1: ARCHITECTURE:

1.1 Taking Client’s instructions and preparation of design brief.

1.2

1.3

1.7

Site evaluation, analysis and impact of existing and / or proposed development
on its immediate environs.

Design and site development.

Structural design.

Sanitary, Plumbing, Drainage, Water Supply and Sewerage design.
Electrical, Electronic, Communication Systems and design.

Heating, Ventilation and Air-conditioning design (HVAC) and other
mechanical systems.

1.8 Elevators, escalators, etc, wherever applicable
1.9  Fire detection, Fire protection and Security systems etc.
1.10 Periodic inspection and evaluation of Construction works.

Part-II: ALLIED FIELDS:

1.11

Landscape Architecture.

2. SCHEDULE OF SERVICES:

The Architect shall, after taking instructions from the Client, render the following
Services:

CONCEPT DESIGN [STAGE-I]:

2.1

2.2

23

24

2.5

natjona instity
POU"V"?"""'

Ascertain Client’s requirements, examine site constraints and potential, and
prepare a design brief for Client’s approval.

Prepare report on site evaluation, state of existing buildings, if any and
analysis and impact of existing and / or proposed development on its
immediate environs.

Inform the client regarding drawings and documents in order to enable the
client to get done the detailed survey of the site of the project.

Furnish report on measures required to be taken to mitigate the adverse
impact, if any, of the existing and / or proposed development on its immediate
environs.

Prepare conceptual designs with reference to requirements given and prepare
rough estimate of cost on area basis.
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2.6  Modify the conceptual designs incorporating required changes and prepare the
preliminary drawings, sketches, etc, for the Client’s approval along with
preliminary estimate of cost on area basis.

2.7  Thereafter deploy the soil investigation agency at site for doing the soil
investigation and submit a report of the same to NIT.

DRAWINGS AND TENDERING DOCUMENTS [STAGE-2]:

2.8 Prepare tender drawings, specifications and schedule of quantities sufficient to
prepare estimate of cost and tender documents, quality control procedures on
materials & works and other conditions of contract.

2.9  Analyze tenders; advice client on appointment of contractors.

COMMENCEMENT OF WORK AT SITE [ STAGE-3]:

2.10 On preparation of Architectural and Structural drawings sufficient for
commencement of work at site.

CONSTRUCTION [STAGE-4]:

2.11 Prepare and issue working drawings and details for proper execution of
works during construction.

2.12  Approve samples of various elements and components.
2.13  Check and approve shop drawing submitted by the contractor/ vendors.

2.14  Visit the site of work, at intervals to inspect and evaluate the construction
works and where necessary clarify any decision, offer interpretation of the
drawings/ specifications, attend conferences and meetings to ensure that the
project proceeds generally in accordance with the conditions of contract and
keep the client informed and render advice on actions, if required.

2.15 In order to ensure that the work at site proceeds in accordance with the
Contract documents/ drawings and to exercise time and quality controls, the
day — to day supervision will be carried out by a Construction Manager who
shall work under the guidance and direction of the Architect and shall be
appointed and paid by the Architect.

2.16 The construction manager shall certify the bills submitted by the contractor
time to time and will recommend payment.

2.17  Issue Certificate of Virtual Completion of Works.

COMPLETION [STAGE -5]:

2,18 Prepare and submit completion reports and drawings for the project as
required.

2.19  Issue three sets of as built drawings including services and structures.

. - For AROH- EN DEZIGH
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3.

3.1

PROFESSIONAL FEL

In consideration of the professional services rendered by the Architect, he
shall paid professional fee and other charges as given below:

i) At 1.98% (One Point Nine Eight Percent) of the project cost for
comprehensive architectural consultancy services including project

3.3

National Institute of Technology

management.

services rendered by the Architect, shall be paya

above the gross fees charged by the Architect

provided.

32 Any tax levied by law, such as Service Tax, etc. contingent to professional
ble by the Client, over and
in relation to the services

Boarding and lodging to the consultant/their representative on visit shall

be provided by the Client for the duration of stay in the campus. In
addition to this pick up and drop facility to & fro from the station shall

also be extended by NIT.

34 The Site Engineers, when deployed by thé consultant in the campus,

shall be provided with a reasonable accommodation for stay in the campus

for the period of construction of the project.

SCHEDULE OF PAYMENT: (Except AC works)

The Architect shall be paid professional fee in the following stages consistent

with the work done:
Stage-1:
On submission of conceptual designs with 10%
preliminary estimate of costs.
Stage —2:
Upon approval of design and preparation of 10%
drawings and schedule of quantities of sufficient in
prepare estimate of cost and preparation of tender
documents.
Stage-3:
On preparation of Architectural and Structural 10%
drawings sufficient for commencement of work at
site.
Stage —4:
On completion of public health drawing preparation 10%
of brick work drawings/furniture.. drawings for
interior works / related works depending upon type
of project.
Stage -S:
On completion of Electrical drawings. 5%
-4 - - ol
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Stage —6:

On completion of site development & Landscaping : 5%
Details & submission of as built drawings.

Stage —7:

Project management till completion. : 40%
(to be paid as per progress at site)

Stage -8:

On completion of work balance payment making : 10%
the total equivalent to 100% of the fees payable.

SCHEDULE OF PAYMENT FOR AC WORKS

The Consultant shall be paid professional fee in the following stages consistent
_in the work done

5.1

5.2

5.3

5.4

5.5

National Institute of Technohgy
Rourkela-769008 (Oriesa)

Stage - 1 Concept Design
10 % of the estimated fees on submission of the Design Concept Report
with a Preliminary estimate of cost of works to be executed.

Stage-2  Drawing and Tender documents

30% Of estimated fees will be payable on submission of complete scheme
Drawings , a tender schedule of items, and detail equipment layout
drawings for the works to be executed in the tender specification
document.

Stage-3  Tendering and award of works.

10% of the estimated fees based on award value of the works to the air
conditioning contractor shall be payable on tendering and award of work to
the air conditioning contractor.

Stage - 4. Installation of Systems

25% of the estimated fees based on awarded value of the work to the air-
conditioninﬁ cqntractor will be payable during process of erection works at
site in two/installments. Po— gl

10% of the estimated fees based on executed value of work by the air-
conditioning contractor will be payable on completion of the installation
work.

Stage -5  Completion Stage

15% of the balance fees along with any adjustment required on the
estimated fees based on executed value of the works by air-conditioning
contractor on certification of commissioning of system and handing over of
the systems by the air-conditioning contractor for client’s beneficial use,
issue of “certificate of virtual completion of works.”
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6. EFFECTING PAYMENT TO THE ARCHITECT

6.1 The fee payable to the Architect shall be computed on the actual cost of
works on completion .The payment due to the Architect at different stages
be computed on the following basis: for non-AC works.

At Stage 1,2 & 3 : Payment will be done on estimated cost.

Stage 4 to 7 : Payment will be done based on finalized tender
price.

Stage:-8 : After completion of the project in all respect.

(Including+/-deviation, if any)

6.2 Progressive, on account, payments shall be made by the Client to the
Architect against any of the above stages based on the quantum of work
done during that stage, as may be mutually agreed to between the Client and
the Architect.

6.3 When the work is executed wholly or in part with old materials or labour or
carriage is provided by the Client, the percentage fees shall be calculated as
if the work had been executed wholly by the contractor supplying all labour
and new materials.

6.4 The actual cost of the completed works shall include cost of execution of
assigned works, referred to in scope of work and also the cost of equipment
& machinery such as Transformers, DG Sets, Substations, Lifts JAir
Conditioning Machines, Plumbs & Motors , Water and Sewage Treatment
Plant, etc but excluding the cost of land.

WA CLIENT’S ROLE AND RESPONSIBILITIES:

The Clients shall discharge all his obligations connected with the project and
engagement of the Architect as follows:

7.1  To provide detailed requirements of the project.
7.2 To provide property lease/ ownership documents wherever necessary.

7.3 To provide a site plan, to a suitable scale, showing boundaries, contours at
suitable intervals, existing physical features including any existing
structures, existing service and utility lines and such lines to which the
proposed service can be connected. In case such information is not readily
available, the Client shall arrange for the survey/ collection of necessary
information and pay for the same.

7.4 To furnish specific conditions / statutory stipulations/ codes of practice /
schedules of rates, etc desired to be followed.

7.5  To pay to all the fees, levies, security deposits and expenses in respect of

statutory sanction. _ L /{>S
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7.6
7.7

8.1
8.2

8.3

¥

8.5

8.6
8.7
8.8

8.9

To give effect to the professional advice of the Architect and cause no

changes in the drawings and documents without the consent of the
Architect.

To honour Architect’s bills within fortnight of its submission.

EXECUTION OF THE ASSIGNMENT:

The Architect shall keep the Client informed about the progress of work in
his office.

The Architect shall appoint specialized consultants in consultation with
the Client,

if necessary.

The Architect shall be responsible for the direction and integration of the
consultants work. The consultants, however, shall be fully responsible for
the calculations, the detailed design and periodic inspection and evaluation
of the work entrusted to them. The Architect shall, if requested, make a
available the design calculations.

The Architect will advise the Client on the Time Schedule (bar Chart/

PERT / CPM Network) prepared by the contractors for the completion of
work, if required.

The Architect shall supply to the Client, free of cost, upto six sets of
drawings at different stages.

The Architect shall not make any deviations, alterations or omissions from

the approved drawings, involving financial implications without prior
consent of the . Client.

Any professional services to be rendered by the Architect at the instance of
the Client after the agreed project completion period shall be compensated
for on mutually agreed terms.

The Architect shall exercise all reasonable skill, care and diligence in the
discharge of his duties and shall exercise such general superintendence
and inspection as may be necessary to ensure that works are being
executed in accordance with the Conditions of Contract.

No change shall be made in the approved drawings and specifications at
site without the consent of the Architect.

8.10 Architects shall arrange to get the soil investigation done at site and pay for

8.11 The model/perspective of the building, if demanded by NIT, shall be
made available by the Architect on actual payment basis, mutually
agreed by both the parties.
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10.

11.

12.

13

TIME SCHEDULE:

The Architect shall, in consultation with the Client, prepare a Time Schedule in
respect of various services to be rendered and discharge of Client’s obligations.

INDEMNIFICATION:

In the event that a claim or suit is brought against the Architect or the Consultants
by any third party for damages arising from personal injury or property damage
caused wholly by the Client, or anyone employed by the Client, or anyone for
whose acts the Client may be held responsible, then the Client shall indemnify the
Architect and fully reimburse any loss, damage or expenses, including the
attorney’s fees, which the Architect may incur in connection therewith.

OWNERSHIP OR COPYRIGHT:

Architectural design is an intellectual property of the Architect. The drawings,
specifications, documents and models as instruments of service are the property of
the Architect whether the project, for which they are made, is executed or not.
The Client shall retain copies of the Architect’s drawings, specifications and other
documents for his information and use in connection with the project. These shall
not be used for any other project by the Client or the Architect or any other
person, except for the repetition as stipulated in the Scale of Charges.

TERMINATION OF AGREEMENT

12.1 Agreement between the Architect and the Client may be terminated by
either one giving the other a written notice of not less than 30 (thirty)
days, should either fail substantially to perform his part of
responsibilities / duties, so long as the failure is not caused by
the one initiating the termination.

12.2 When termination of this Agreement is not related or attributable, directly
or indirectly to any act, omission, neglect or default on the part on the
part of the Architect, the Architect shall be entitled to
professional fees as stipulated under Clause 4 and sub-clause 7.

12.3  In the event of Architect’s firm closing its business or the Client having
terminated the agreement, the Client shall have the right to employ
another Architect to complete the work, after making payment to the
previous architect’s firm. In case of any ambiguity or difficulty in the
interpretation of the Conditions of Engagement and Scale of Charges,
the interpretation of the Council of Architecture shall be final and
binding on the Architect and the Client.

ARBITRATION:

All disputes or difference, which may arise between the Client and the Architect
under “Conditions of Engagement and Scale of Charges” with regard to the
meaning or interpretation or matter or things done or to be done in pursuance
hereof, such disputes and differences shall be referred for arbitration to the

&ﬁ;A --/8 B For ARCH. B8 DESICH T~

egistrar N
ional Institute of Techno
Natfll.;:r:.lrke'la-?figﬁﬂﬁ (Onssa)




Council of Architecture. The arbitrator shall be appointed by the  President,
Council of Architecture and Conciliation Act, 1996.The  decision and award of
the arbitrator shall be final and binding on the Architect and the Client.
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Annexure — A2

ESTIMATE
Name of work:- Partition and renovation work for CE, ME, FP, MA and EE
. Department.
Sl. No. |Description of Item !Unit 'Rate(Rs) :Quantity IAmount(Rs)
1 |Conveyance of Materials such as stone

metal refuse,garbage, rubbish etc incIudingI
labour for loading and unloading. Beyond
initial lead. Complete as per direction of
|Enaineer in charge .
‘truck load upto2 km Cum 83.00 12.00| 996.00
2 ‘Structural steel work riveted, bolted or Kg 75.00 180,ooi 13500.00
welded in built up sections , trusses and
‘frmaned work including cutting hoisting fixing |
in position and applying a priming coat of |
approved steel primer all complete. | |
3 Providing and laying Vitrified floor tiles in
different sizes (thickness to be specified by
the manufacturer)with water absorption less ‘
than 0.08% and conforming to IS 15622 of
approved make in all colours shade laid on ‘
20mm thick cement mortar 1:4 (1 cement : 4
sand) including pointing the joints with white
cement and matching pigment etc complete. |

Sizes of Tile 60x60xCm SqM 125700  60.00  75420.00
4 15mm cement plaster of mix 1:6 {1 cement: 6‘ SqM 125. 00‘ ZO0.00i 25000.00
Sand)over rough side of half brickwork | i
5 Providing and finishing wall surface with| Sq.M 193.00| 200.00‘ 38600.00

acrylic wall care putty (water based) of
approved make (Birla or Equivalent) and
|finished smooth and even surface to receive
\painting including cost of scaffolding staging
[charges with all cost of materials taxes

\labour T&P efc complete |
6 |Distempering  with oil bound washable.

distemper of approved brand and

‘manufacturer to give an even shade .
New Work( Two or more coats ) over and  Sq.M| 82.00 950.00 77900.00
|

including priming coat with cement .

|primer !
7 Painting with synthetic enamel paint of |

approved brand and manufacture to give an

even shade: . | |

Two or more coats on new work | Sq.M 70.00 100.00 7000.00
8 Dismantiing doors windows and clearstorey| :

windows (steelor wood shutter )including|

\chowkaths architrave holdfasts etc. complete

Land stackinn within Alimtr laad"

Of area 3 Sq.M and below Each| 104.00 13.00: 1352.00
9 \Dismantiing old plaster or skirting rackingl Sq.M; 14.00 200.00 2800.00

out joints and cleaning the surface for plaster

including disposal of rubbish to the dumping

ground within 50mtr lead

@V’ fwow /




Providing and fixing aluminium work half
glazed with 5.0mm thick glass pane and half
poanelled with prelaminated particle board
(Nova board/ equivalent) as per IS 12823
grade 1 type Il in panelling for doors and
Iwindows ventilators and partitions  with
extruded builtup standard tubular sections/
appropriate Z sections and other sections of
approved make conforming to IS 733 and 1S
1285 fixed with rawl plug and screw or with
fixing clips or with expansion holdfasteners
including necessary filing up of gaps at
jinction at top and bottom and sides with
required PVC /neoprene fillet etc aluminium
sections shall be smooth rust free straight
mitred and jointed mechanically wherever
required including cleat angles , Aluminium
snap beading for glazing /panelling CP brass
/stainless steel screws all complete as per
architectural  drawings and direction of
Engineer in Charge (all fittings such as
hinges handle and beading etc all are
included and measured in Sq.M) (Fixed
|Section: Top/Bottom:
|63.5x38.1x1.5@0.861kg/mtr Middle double|
groove: 63.5x38.1x1.53@0.942kg/m /Il Door
frame: 101x44.45x1.60@1.301Kg/mtr) |
For Fixed portion only '

| |
SqM| 424400  400.00 1697600.00
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Providing and fixing aluminium work half
glazed with 5.0mm thick glass pane and half
poanelled with prefaminated particle board
(Nova board) as per IS 12823 grade 1 type I
in panelling for doors and windows
ventilators and partiions with extruded
builtup standard tubular sections/ appropriate
Z sections and other sections of approved
make conforming to IS 733 and IS 1285 fixed
with rawl plug and screw or with fixing clips

or with expansion holdfasteners including
necessary filling up of gaps at jinction at top
and bottom and sides with required PVC
Ineoprene fillet etc aluminium sections shall
be smooth rust free straight mitred and
jointed mechanically wherever required
|including cleat angles , Aluminium snap
beading for glazing /panelling CP brass|
Istainless steel screws all complete as per
architectural drawings and direction of
Engineer in Charge (all fittings such as
hinges handle and beading etc all are
included and measured in Sq.M) (((DOOR :
V:85x44.45x1.8@1.301 kg/mt, Top:
114.30x44.45x1.35@1.139Kg/mt,  Bottom|

1114.30x44.45x1.49@1.19  Kg/mtr, middle:

|100x44 45x2.0@1.603Kg/mir)))) !
I[For shutters of doors , windows & Sq.M|
ventilators including providing and fixing

of hinges/ pivots and making provision

for fixing of fittings wherever required

including the cost of PVCineoprene|

gasket required
Renewing glass panes with Putty and nalls‘

wherever necessary.

Float glass panes of thickness 4mm
Providing and laying in position Reinforced| ~ Cum
cement concrete of specified grade excluding
the cost of centering and shuttering. Cement
concrete in 1:1%:3 (1 Cement : 1% sand:3
Coarse Aggregate 20mm Down) complete in
all respect as per direction of Engineer in
‘charge Upto plinth level

Centering and shuttering including strutmg
\propping etc and removat of forms for:
'Foundations footing bases of column etc for
mass concrete

Providing and placing reinforcement for|

R.C.C. work including straightining cuttlng‘
bending placing in position and binding
allcomplete. Upto plinth level and above ‘
plinth level
|Thermo Mechanically Treated Bars Kg|

SqM

5279.00

2.00
3.00

972.00 |
5890.00

164.00

77.00 300.00

40.00|

10.00

211160.00

1944.00
17670.00

1640.00

23100.00

o

M
S




17

Providing and fixing at all heightfalse ceiling|
excluding cost of frame work made of special
sections power pressed from M.S shest and
galvanised in accordance with zinc coating of
grade 350 as per IS 277 with 25mm long
drive all screw @230mm interval including
Jjointing and fixing to a flush finish of tapered
and square edges of the board with
recommended filler, jointing tapes, finisher|
and two coats of primer suitable for board as
per manufacturer specification and also
including the cost of making opening for light|
fittings and grills, diffusers, cutouts made of|
frame of perimeter channels suitably fixed all
complete as per drawing and specification
and diretion of Engineer in Charge including
the cost of painting with oil bound distemper

12.54mm thick tapered edge gypsum fire
resistant board conforming to IS 2095-
Part-|

Removing white or colour wash by scrapping
and sand papering and preparing the surface
smooth including necessary repair to
|scratches etc complete

Sq.M

Sq.M

427.00

5.00/

[
200.00  85400.00
950.00  4750.00
|
Total 2195682.00
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Annexure — A3
Annexure - A

Proposed Estimate for AMC of 5SMLD water treatment plant with rate Analysis. The details estimation given
below in the following table.

For. 365 days Amount in Rs. for
] 5 MLD water Maintenance ,
Sl.no. Requirements Man-day Rate in Rs. 365 days
Treatment Plant man-day ]
) maintenance
requirements
Unskilled Worker as per 5 5 1825.0 525.0 958125.0
1|Annexure (B)
2/Skilled Worker as per Annexure 2 2 730.0 695.0 507350
(B)
3|Sub Total 1 Total = 1465475.0
Consumable chemicals cost per 876032.0
year as per Estimation Annexure
4{(C)
Maintenance And repair cost As | Detail maintenance and repair scop given in 700000.0
5|per Lum Sum Basis annexure 2
6|Sub total 2 ! S n0.3+SI no.4+sl no.5 3041507.0
7|Add contractor Profit ' @15% over Sub Total Amount 456226.05
8|Sub Total 3 Summation of SI. No. 6+7 3497733.1
Grand Total for AMC per Year
9((365 Days) Rs. 34,97,733.00
10|Total in words Rupees Thirty Four lakh Ninety seven thousand seven hundred thirty three only.
(!
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Annexure- B

Details of man power distribution for operation and maintenance of 5 MLD Drinking water
treatment plant.

No. of shift in a day Time Span No of persons require. Man-Day
Un Skilled Skilled Un Skilled Skilled
11.00 A.M. to
Day Shift 2. 1. 2. ;
S 7.00 P.M. ) 0 0 i
7.00 P.M. to
i i " . . 1.
Night shift 3.00 A.M. 2.0 1.0 2.0 0

Daily Maintenance

. 3.00 A.M. to 1.0 0.0 1.0 0.0
Shift

11.00 P.M.

The minimum total numbers of man day require is 7.0 (where 2.0 nos. is skilled and 5.0 nos. unskilled) for
smooth functioning of MLD drinking water treatment plant assesment made as per above Table.
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Annexure- C

Estimate of Consumeble chemicals required for Treatment of drinking water at 5 MLD water

treatment plant

| |

I .
| Required per

Sl no. Description of chemicals : 3

year

!Providing of Poly Aluminium :

‘chloride Liquid(in liquid form) with

|Ioading & unloading at NIT rourkela 1800 liter

campus 5 MLD water treatment |
1 plant. !
| |
|

|
|
IProviding of Alum (Ferric And Non
2 Ferric type)with loading & 27 MT
'unloading at NIT rourkela campus 5
MLD water treatment plant.

:Providing of Hydrated lime with
lloading & unloading at NIT rourkela
'campus 5 MLD water treatment
plant.

5MT
|
|
|
| |
Providing of Chlorine in tonner with |
|loading & unloading at NIT rourkela

\campus 5 MLD water treatment
4 plant. 1800 kg

Avarage Rates
collected from

market through :

guation

Rs. 25.00 per liter

Rs. 20 per Kg

Rs. 16 per kg

Rs. 43 per kg

Total

Sub Total
Say grand Total

Add GST 18% on total consumptioni
|

I

Total Amount

45000.00

540000.00

80000.00

77400.00
| 742400.00
133632.00

! 876032.00
Rs. 876032.00
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T awaeER o T GOVERNMENT OF INDIA
| et YT 1 ST s OFFICE OF THE EXECUTIVE ENGINEER-I
redi v Pt RorTT CENTRAL PUBLIC WORKS DEPARTMENT
UNIT-VIIl, NAYAPALLI, BHUBANESWAR -751012,
yamvar - 751012 TELEPHONE NO: 0674-2563580
ety ©-0674-2563580 FAX NO: 0674-2563584 1,13 -

= I “§ (T P S
“No: 34(252)/EE I/CPWD/BBSR/20207 26 ; _ lu‘ :}‘ fa{).‘i
(I ek v i QQA 1’,} f'l' ,f:':'ﬁ HEGEWVE ‘c S\
NThe Registrar, ! ne\s 5 [ ¥ 4G BHE S : If‘
. AR | 1S MG )
National Instituic of Technology, 1 \ 5 s &
Rourkela, Odisha - 769008. \ Rt inad99. #5/

Sub: Construction of Satellite Centre of NI'T Rourkela at‘Bhubaneswar,

Ref: No. NITR/RG2020/1/511 dt. 30.07.20200
Dear Sir,

With reference o your above letter on the cited subject. the following facts are submitted
|. The MoU submitted earlier by this office is based on draft MoU approved by the O/o Dircetor
General, CPWD. New Delhi.  Further, it incorporates up 10 date instructions issued by the
Directorate.
5 Based on leedback received from Clients and CPWD units, all over India and Government of India
memos. our Directorate issues instructions / guidelines 1o be incorporated in future Malls. lor
instance, the latest instructions were issued on 27.07.2020.

ad

Thus. difference between two MoUs signed at different point of (ime is inev itable. These differences
are also on account of Local Authority requirement of the Tocation of the work,
4. The Mol is (o be signed with the respective unit of CPWID having territorial jurisdiction over work.
5 The MoU with Sambalpur was submitted Jast year and signed on 07.01.2020, in the interim period
some more instructions far incorporation in future Molls have heen issued by our Directorate.

6. In view of all above, as per rules we cannot adopt tenms & conditions of Mol signed with CPWID
Sambalpur.

It is therefore, requested (o sign the Mol submitted carlier by this office.

Thanking you,
Yours Sincerely.
DAY

Fyvecutive I’:fng;ir‘l-"cer 11,
CPWD, Bhubaneswar,
Copy (o

I The Secrelary (o Direetor NIT Rourkela,

% The Dean. NI'T. Rourkela

3, Ihe HOD, NIT. Rourkela

4. The Chiel Fngineer, CPWD. Bhubancswar. /
3, Phe Architect-11, CPWD, Bhuhaneswar, /
O The lxecutive Engineer-(J:lect.)-1. CPWD. Bhubaneswar, /

Fxeculive Fogineer -1,
ceM)
H D D OU/F) C‘.M Deow ( ,Pj) —5Y -

PL,GJW fi o Ko
_ i | .
v %‘r v’\! L‘ ju\. 4 ;
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2 s ”
AL ﬁ NATIONAL INSTITUTE OF TECHNOLOGY

N N RIGHTTO
Srw” 3133%56T, ROURKELA-769008, 31TS9T, ODISHA INFORMATION
No.NITR/RG/2020/L/0511 BateDbi0

To

The Executive Engineer

Central Public Works Department,
Nirman Bhawan, Plot No. 188/623-624,
Pokhariput, Bhubaneswar - 751020

Sub: Construction of Satellite Centre of NIT Rourkela at Bhubaneswar.

Dear Sir,

As you are aware that we have a valid MoU with CPWD, Sambalpur which is now under operation
and the progress of work there under s satisfactory. Therefore it would be proper to fotlow the same
terms and conditions as has been signed between CPWD, Sambalpur and NIT, Rourkela.

Hope you will understand the pragmatic difficulty. Therefore a copy of the signed MoU with CPWD,
Sambalpur is enclosed for your reference and let us adopts similar terms and conditions for the MoU
to be signed with your good office.

Thanking you,

Yours sincerely,

.f"l E):v y ey W
Lol )]
Zv ' REGISTR AR
e — Registrar
et st SR, ‘zﬁs‘%m
Naifonat Institute of Technalogy, Rourksia
fgncl: As stated.
Copy to: 1) Dean (PD)
2) HOD (EM)
3) Secretary to Director

-

55

B Phone : (0661) 2476773, 6T Fax : (0661) 2462022, dadise Website :.www.nitrkl.ac.in
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By Speed Post/ 15-V1ail

AR T . " GOVERNMENT OF INDIA
ST SR T PIT-? . OFFICE OF THE EXECUTIVE ENGINEER-II
=S¥y v Favafor T —~CENTRAL PUBLIC WORKS DEPARTMENT
51012 UNIT-VIIl, NAYAPALLI, BHUBANESWAR -751012,
SN TELEPHONE NO: 0674-2563580
2ferther ©-0674-2563580 | FAX NO: 0674-2563584
No: 54(252)/EE-1/CPWD/BBSR/2020/¢. . | Date: (08 / 2020
To, R -
The Registrar,

National Institute of Technology,
Rourkela, Odisha - 769008.

Sub: Construction of Satellite Centre of NIT Rourkela at Bhubaneswar.
Ref: No. NITR/RG/2020/L/511 dt. 30.07.20200
Dear Sir,

With reference to your above letter on the cited subject, the following facts are submitted :

1. The MoU submitted earlier by this office is based on draft MoU approved by the O/o Director
General, CPWD, New Delhi. Further, it incorporates up to date instructions issued by the
Directorate.

2. Based on feedback received from Clients and CPWD units, all over India and Government of India
memos, our Directorate issues instructions / guidelines to be incorporated in future MoUs. For
instance, the latest instructions were issued on 27.07.2020.

3. Thus, difference between two MoUs signed at different point of time is inevitable. These differences
are also on account of Local Authority requirement of the Jocation of the work.

4, The MoU is to be signed with the respective unit of CPWD having territorial jurisdiction over work.

5. The MoU with Sambalpur was submitted last year and signed on 07.01.2020, in the interim period
some more instructions for incorporation in future MoUs have been issued by our Directorate.

6. In view of all above, as per rules we cannot adopt terms & conditions of MoU signed with CPWD
Sambalpur.

It is therefore, requested to sign the MoU submitted earlier by this office.

Thanking you,
Yours Sincerely,

Executive Engineer -I1,
CPWD, Bhubaneswar.
Copy to :
1. The Secretary to Director, National Institute of Technology,Rourkela, Odisha - 769008.
j/’?lie Dean, National Institute of Technology, Rourkela, Odisha - 769008.

3. The HOD, National Institute of Technology, Rourkela, Odisha - 765008.
4, The Chief Engineer, BBSR, CPWD, Nirman Bhawan, Pokhariput, Bhubaneswar-20
5. The Architect-II, CPWD, Nirman Bhawan, Pokhariput, Bhubaneswar-20
6 The Executive Engineer-(Elect.)-I, CPWD, Nirman Bhawan, Pokhariput,Bhubaneswar.20
5 R Y ~5E -
I
) ' 4 xecutive Engineer -1,
‘H UD - @{ﬁjﬁé / l;,c‘{"‘\iﬂ v o ¢ 4 ~ Executive Engineel :’I_ . &
o i o & < ApiND, P27
"D _-H Vcﬂ“’-"”/f/\ﬁ DQ'?J)} fff'vL F(,r Ud@f—’ymf!{c A=
. ) A . £ - Mo s
o ,4-‘%”(“'\ 67 24 2 f%f‘.ff'f"“p )¢ aﬁ  gfAl) } p S
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MEMORANDUM OF UNDERSTANDING
Between
NATIONAL INSTITUTE OF TECHNOLOGY ROURKELA
AND
CENTRAL PUBLIC WORKS DEPARTMENT (CPWD)
FOR
Construction of Buildings & Infrastructural Services

This Memorandum of Understanding, hereinafter called MOU, signed on 08/07/2020 at
Bhubaneswar between National Institute of Technology, Rourkela represented by Director on
the one part here in after referred as Client on first part.

AND

Central Public Works Department, Nirman Bhawan, New Delhi, represented by the Executive
Engineer, Central Public Works Department, Bhubaneswar hereinafter referred to as CPWD on
the second part.

Whereas Client intends to entrust their upcoming construction projects in NIT Rourkela,
Satellite Centre, Bhubaneswar to CPWD.

-5%-
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AND

Whereas, the CPWD has agreed to undertake the execution of original works of Client on the
basis of designs and drawings to be supplied by the consultant(s}, appointed by CPWD
{(hereinafter referred to as the Consultant(s}} or on the basis of the design and drawings prepared
by CPWD, if so desired and approved by Client, as deposit work, and whereas this is a general
MOU applicable for one or more buildings, infrastructure works that may be assigned by Client
to CPWD in future on deposit work basis. And whereas, both CPWD and Client individually
referred to in the MOU as a "Party" and collectively referred to as the "Parties".

Now, therefore the parties to this MOU agree for the following.

A. RESPONSIBILITIES OF CPWD

1.

CPWD shall execute the works from concept to completion as per scope of work based
on approved drawings and complete it within a period mutually agreed between the
parties for individual works. Wherever necessary, CPWD will ensure proper design for
the safety of structures as per the site conditions.

Where so required, CPWD shall submit an enabling estimate to Client for
topographical survey, preparation of site plan, soil investigation, Architectural views
{3D, walkthrough etc.}, Hiring of consultants and miscellaneous expenditure. Client
shall convey Administrative Approval and Expenditure Sanction (hereinafter referred to
as AA and ES for the sake of brevity}, and deposit the estimated amount with CPWD
along with sanction for taking up initial activities.

Based on the requirements and scope of work given by Client, CPWD shall submit
preliminary estimate along with drawings to Client for approval.

CPWD shall obtain all statutory approvals and clearances from the statutory authorities
& Local bodies, based on documents signed by client (as owner). Since CPWD does not
have a set up to liaise with local bodies, hence coordination, liaison etc. to get these
approvals shall be made a part of tender documents as a part of scope of work of the
contractor. So that contractor does not delay work on this account.

On request of Client for works not being done through consultants, CPWD shall
prepare all architectural and structural drawings, bill of quantities, specifications, tender
documents etc. and invite tenders for execution of work.

Project management including day-to-day supervision of work.

Execution of work as per prescribed specifications, guidelines and regulations.

Carrying-out quality control field/ laboratory tests and inspections.

~98~
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10.

11.

12.

13.

14.

15.

16.

17.

18.

Intimating the physical and financial progress at monthly interval in agreed format to
Client.

CPWD shall demand second deposit of 23 1/3% of AA & ES from Client before the
award of construction contract. Client shall make this deposit within two weeks on
receipt of request from CPWD.

CPWD shall complete the work within the period mentioned in the approved estimate.
The completion time shall be reckoned from the stipulated date of commencement of
work or handing over of site or deposit of 33% funds or receipt of statutory/local body
approvals whichever is later. In case there is any delay in activities to be carried out by
external agencies or due to factors beyond the control of CPWD, the time for
completion of the work will be suitably modified.

CPWD shall make all efforts to complete the work within the approved estimated cost.
Any likely cost overruns shall be intimated with justification thereof to Client for
approval if it is likely to exceed 10% of AA & ES before incurring additional
expenditure. CPWD shall submit revised preliminary estimate with full justification to
Client if the actual expenditure on the work exceeds by more than 10% of the AA & ES
amount.

Compensation levied by CPWD on the contractor for delayed completion of work shall
be credited to the accounts of Client, which will be adjusted against the liabilities of
CPWD.

CPWD shall hand over the works on physical completion for Client use. CPWD shall
finalize accounts, and intimate the final cost of the work to Client within 6 months of
completion of work.

CPWD shall return the balance deposit to Client within 6 months of completion of the
work if the amount deposited by Client is more than the actual expenditure on the
work.

CPWD shall hand over the completed buildings/facilities to Client along with a set of
completion drawings, services plans, and completion certificate.

The defect liability period shall be 12 months or such further period from the date of
completion of the works as per CPWD General Conditions of Contract for CPWD
Works.

CPWD shall reply to and comply with the observations pertaining to work by Chief
Technical Examiner, Auditor General, Internal Audit / Vigilance of CPWD Ministry of
Housing and Urban Affairs (MOHUA), and other statutory authorities as applicable to
CPWD works. On request of Client, CPWD shall provide data to facilitate reply of

-58-
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19.

20.

21.

22.

23.

24.

25.

26.

Audit / Statutory and authorities by client on account of inspection of their office by
statutory authorities.

CPWD shall defend all arbitration proceedings and court cases related to execution of
works. CPWD shall defend the arbitration/any court of law proceedings as best as it can
and get the arbitrator's award examined by the Appropriate Authority. The decision of
the Competent Authority in CPWD to accept or challenge the arbitration award or order
of the court or tribunal will be final and binding on Client.

CPWD shall ensure necessary Quality Assurance and Quality Control in the work in
accordance with CPWD work procedure and relevant standards of specifications by
themselves. If mutually agreed, a third party quality assurance (TPQA) agency will be
engaged or TPQA function will be done by NIT Rourkela.

All the financial benefits that CPWD will accrue by way of penalties imposed by
CPWD on their contractor or the interest earned by CPWD on the recoverable advances
paid to their contractor, shall be transferred to Client.

CPWD shall comply with provisions of all the statutes applicable to construction
activities and Client shall have no liability in this regard.

CPWD shall implement green building norms and environment friendly practices for all
construction activities as per the Govt. directives.

CPWD shall take care of the matter relating to safety, wages. Insurance etc. as per
prevailing laws and also to discharge all functions of Principal Employer and nothing of
Principal Employer's functions shall be transferred to Client.

Person (s) authorized by Client can visit the site in the presence of Executive
Engineer / Assistant Engineer, CPWD during execution of work and has the right to
suggest improvement /modification to CPWD, which shall be given due consideration
by CPWD for implementation without any additional cost to Client, which are within
the contractual ambit. If any suggestion entails extra cost/time the same shall be
intimated to client for approval before implementation.

The Executive Engineer shall send every month the Statement of Expenditure in Form
CPWA 65A to Client for verification. This will indicate against each work, the amount
of preliminary estimate, the total deposit received and the expenditure incurred, both
during the month and up to date.

B. RESPONSIBILITIES OF Client

1,

Client shall make payments (transfer funds) as applicable to CPWD on agreed terms
and conditions of the MoU.

—40~
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Where so required, CPWD shall submit an enabling estimate to Client for topographical
survey, preparation of site plan, soil investigation Architectural views (30, walkthrough
etc.), Hiring of consultants and miscellaneous expenditure. Client shall convey
Administrative Approval and Expenditure Sanction (hereinafter referred to as A/A and
E/S for the sake of brevity), and deposit the estimated amount with CPWD along with
sanction for taking up initial activities.

Client shall accord AA and ES to the Preliminary Estimate, Revised Estimate (if any)
and release funds to CPWD on agreed terms and conditions of the MoU.

Client shall provide Scope of Work and requirements to CPWD for preparation of
Preliminary Drawings of the work and accord approval of the Preliminary Drawings for
preparation of PE.

Further the client shall approve working architectural drawings based on which tenders
will be called. The structural and services drawings prepared by CPWD or consultant

shall be vetted/proof checked/peer reviewed by a government institute as mutually
decided.

Client shall hand over vacant possession of land free from all encumbrances or charges
and ownership documents to CPWD. The responsibility for demolition or disposal of
existing buildings and structures, and removal of any existing services viz. Power,
Water Supply, Sewer/ Telephone lines etc., both over-head and underground passing
through the site and removal of any trees etc., if any, will rest with Client. If so
required, CPWD may take responsibility for demolition or disposal of existing
buildings, structures, services and tree cutting etc. on actual cost. However, necessary
permissions/ approvals for the same are to be obtained by the client as the owner of the
premises. If site is changed subsequently by the client then the client shall approve time
and cost overrun due to this change.

Client shall accord AA & ES to the preliminary estimate submitted by CPWD and
release initial deposit @ 10% of the estimated cost to CPWD along with approval of
A/A & E/S. Client shall release second deposit of 23 1/3% of approved estimated
amount to CPWD before award of construction contract, within two weeks on receipt of
request from CPWD. Client shall release deposit of 100% of the estimated cost of the
work after Administrative Approval and Expenditure Sanction along with award of
work for Road and capital Intensive works. For other works the client shall ensure to
deposit 100% of estimated cost by the time 70% of the work gets completed. No
interest payable by CPWD on the funds given to it.

Client shall sign / attest / authenticate all papers / documents / drawings (as owner) for
all statutory approvals and clearances from the statutory authorities & local bodies
concerned. CPWD shall take care of rest activities.

-6\ -
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10.

11.

12.

13.

14.

15.

16.

Client shall enlarge the time and cost originally stipulated if it becomes necessary to
make changes in the approved drawings, Scope of work etc. However to avoid
contractual issues, post tender changes will be limited only to functionality.

Client shall release second deposit of 23 1/3% of approved estimated amount to CPWD
before award of construction contract, within two weeks on receipt of request from
CPWD.

The expenditure incurred on the construction work shall be reimbursed by the Client on
the basis of certified monthly expenditure statement by CPWD (CPWA Form 65)
signed by an officer not below the rank of Executive Engineer, within a month's time.

The CPWD has no funds of its own for investing in the work, Client should therefore,
ensure that adequate funds are available with CPWD for execution of the work. In case
the Client fails to provide funds as per requirement, it may be necessary for CPWD to
suspend / abandon the work. In such eventuality, Client shall be solely responsible for
all the consequences arising out of such stoppage/abandonment of work including
claims of contractors for compensation / damages.

Client shall accord approval for time and cost overrun where reasons and justifications
are given by CPWD, and provide additional funds to complete the work.

Client shall accord AA and ES to the revised preliminary estimate if the actual
expenditure on the work exceeds by more than 10% of the AA and ES amount, along
with reasons and justification furnished by CPWD.

Client shall provide funds to CPWD for making payment of all amounts which may be
decreed by court of law, tribunal or by award of an arbitrator in relation to the work, the
same will be made available promptly irrespective of it being not a party before the
court, tribunal or arbitrator. Such payments will be in addition to the payments made to
the contractors for execution of work. Client shall pay compensation/ levies, if any, as
required to pay under any act or law of the Central and State Governments. [ Every
liability arising out of work i.e. Arbitration award, Court decision, Local body
approval/decision etc. has to be borne by the client as CPWD is working on behalf of
Client Department].

Client shall allow CPWD or its contractors engaged for execution of work to erect a
site office, store yard, labour huts and ground water extraction (as permissible within
law) facility temporarily near the place of construction free of cost. CPWD shall
remove such structures on completion of work.

Client shall provide security clearance and 24x7 access to contractor's materials and
labour to the site of work, and temporary electricity connection on payment of usual
charges.

— {2~
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17. Client shall designate a Nodal Officer for coordinating and communicating with the
Chief Engineer / Superintending Engineer / Executive Engineer of CPWD. He will be
authorized to take decision and facilitate CPWD in completion of the work. Further, the
Nodal Officer will be kept in loop in the entire dispute resolution procedure like;
constitution of DRC, appointment of Arbitration, submission of CSF, Arbitration
hearings, Arbitration award, acceptance/challenge of award etc.

18. Client shall allow use of available water for the purpose of execution of work on
mutually decided terms and payment.

19. Client shall allow usage of electricity for execution of work on mutually decided terms
and payment from the existing electrical connections for construction, maintenance,
testing and commissioning. In case it is not possible then Client will help CPWD in
sanction and release of load from the concerned Electricity Board/ Authority.

20. The Contingencies will be utilized for work contingent to project.

21. The Client shall apply for and obtain all necessary service connection from utility
provider (e.g. Water Supply, Electricity, Sewage, etc.) and completion cum occupancy
certificate from local bodies.

C. REDRESSAL OF DISPUTES

As Dispute Resolution Mechanism for implementation of the provisions of this MOU at the
first instance, the issues involved shall be brought up between the suitable officer nominated
by the Client and Concerned Chief Engineer, CPWD. In case, however disputes/differences
between the parties do not get resolved, the matter shall be referred to a Committee
comprising of a Senior Level Officer nominated by the Director, NIT Rourkela and
Additional Director General of the concerned Sub-Region of CPWD and same will be
resolved as per norms and procedures approved by Govt. of India. In this regard, the
decision so arrived shall be final and binding on both the parties.

D. FORCE MAJEURE

The CPWD shall not be considered in default if any delay, whatsoever, in completion of the
work occurs due to causes beyond its control such as acts of God, natural calamities
epidemic/pandemic, civil wars, fire, strike, frost, floods, riots, acts of unsurpassed power
and/ or due to any orders/directions/notifications etc. issued by any Governmental/
Judicial/Statutory authority. The CPWD shall notify Client in writing within 15 days from
the date of such occurrence, In the event of delay due to such causes. The completion
schedule will be extended for a length of time equal to the period of Force Majeure plus
25%.

E. TERMINATION OF MOU
1. This MOU shall be valid up to handing over of buildings/facilities or settlement of
accounts between the parties hereto, whichever is later.
— 63~

Page 7 of 8



2. Either party may terminate this MoU after a notice of three months. If Client decides to
terminate this MoU or abandon the work, it shall pay to CPWD the expenditure
incurred on the ongoing work. If the MoU is terminated by CPWD, the excess payment
made to CPWD by Client shall be refunded to Client within three months.

F. AMENDMENTS
The terms and conditions of this MoU may be amended or modified by mutual consent of
both the parties.

In WITNESS WHEREOQF, the parties signify this MoU by the signatures of their duly
authorized representatives.

For & behalf of CPWD For & on behalf of NIT Rourkela
Signature: Signature:

Name: Rabindra Nath Singh Name:

Designation: -Executive Engineer-1I, Designation:

Central P.W.D, Unit-VIII,
Nayapally, Bhubaneswar

Witness 1: Witness 2:
Signature: Signature:
Name: Name:
Designation: Designation:
Date: Date:

Place: Place:

- 64~
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NITRIPA) 2 0007m7 o)) ¢ Df. R-0& 2029

To Registrar
NIT Rourkela

Comment on the désign for NIT Rourkela extension center at Bhubaneswar
o

. ; ﬁ’}
Objective - TnP/career development center, Alumni, hosting collaborators, conferences, continuing . 53]‘
education, accommodation _ ‘ ' G

1.~ North line for the drawing is to be shown.

Toilet requirements should comply with NBC guidelines or the Bhubaneswar Development Control
guidelines.

Fire safety norms should be complied with.

Vertical and horizontal zoning for the building should be followed.

Area program should be developed based on case studies or anthropometric study.

Entrances and exit from the ramp should be shown on the site plan.

Incorporating sustainable practices

[

Nk w

Entrance Foyer — The main entry should lead the guest into the entrance foyer with the reception desk. The

entrance foyer should also be able to accommodate space for temporary information kiosk during conferences

or other events, security kiosk, access to other areas, lift lobby and staircase lobby. It should also have a
- waiting space which would allow networking between the participants.

Administration zone — The administration zone must include the Director’s office with attached toilet,
formal seating space, and casual seatin g space. It should have three cabins for other high officials, one VIP
lounge, one cabin for center manager, one center management office, server room, toilets for male and female

Convention zone - !

It should include an auditorium of 150 capacity (aisles are mandatory), complete with stage, back stage area,
light and sound room, green room, guest lounge, toilets. It should have a pre-function area for registration,
interval spill out, beverages and refreshment kiosks, toilets for male and female. This zone should
accommodate four meeting rooms of 30 capacity each, business center. The meeting rooms should have
flexibility to be combined when required. A hall of 100 capacity to be used as exhibition space should be
included.

Teaching and research zone —
This 1s required to have two computer laboratories each of 50 capacity, 2 smart class rooms of 50 capacity
cach,instructors’ lounge, toilet for male and female

Dinning area —
A dinning space for serving 100 people at a time, refreshment counter, toilet for male and female, kitchen
store, entry for kitchen staff, staff room, chef’s office, staff toilet, loading-unloading dock.

Lodging zone —
Two luxury suites, six double-bedded rooms with toilet

Service zone —

Service entry: entrance lobby, security kiosk, freight elevators, service lift, service staircase.

Services and service providers: }:mndry, storage, housckeeping, staff room (for maintenance and security
staff), locker rooms, changing rooms and staff toilets for male and female, janitor room, security and
monitoring room, server room, cabin for the security in-charge, site engineer’s cabin, caretaker’s cabin,

Basement — B
Parking for 50 cars, provision for MEP rooms, <

Secy CR&D /HODCQ\H_?
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SPEED POS&T

. o
— :-"T“l;—t"'-'.'—_-'\'.' i | ! GOVERNMENT OF INDIA
| scacka il © e ' OFFICE OF THE EXECUTIVE
| R | lw il ENGINEER,BHUBANESWAR-II
i E .‘.ﬁ 2 \:\ ;& CENTRAL PUBLIC WORKS DEPARTMENT
St ©-0674-2563580 S5z7 UNIT-VIII, NAYAPALLI, BHUBANESWAR -751012,
s TELEPHONE NO: 0674-2563580
FAX NO: 0674-2563584
No. 23(141 VEE-1I/CPWD/2020/ Y QS Dated: _;_‘j /0672020
To.

The Registrar,
National Institute of Technology.
Rourkela-769008.

Sub:-~Submission of Enabling Preliminary Estimate for the work:- * Construction works in the
premises of NIT Rourkela at Bhubaneswar.

Sir,

Enclosed please find herewith, the Enabling Preliminary amounting 10 Rs. 4,98.750/- ilc. 5%

contingencies for the above mentioned works for further action at your end please.

Encl:- Enabling Preliminary Estimate. %W

Executive Engineer-11
d\‘/ CPWD. Bhubaneswar-12

Copy to:-
|. The Chief Engineer, BBSR, CPWD, Nirman Bhawan, Pokhariput, Bhubaneswar [or kind

information please.

2. The Assistant Engineer-H11, CPWD, Bhubaneswar for information.

Exectitive Engineer

2\
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GOVERNMENT OF INDIA
OFFICE OF THE EXECUTIVE ENGINEER-|)
CENTRAL PUBLIC WORKS DEPARTMENT
NAYAPALLI, BHUBANESWAR-751012, ODISHA

-~ P
i~ HONE NO 0674-2563580 & FAX NO 0674-2563584
STATE : ORISSA EE-Il,BBSR BRANCH : B &R
ZONE: CE
Name of Work :- Enabling estimate for Construction Works in the premises of NIT Rourkela at Bhubaneswar..
FUNDS:

\ MAJOR HEAD : MINOR HEAD : DETAILED HEAD :

| -

This Detailed estimate framed by Er. R. K. Sinha, Assistant Engineer-ll, C.P.W.D., Bhubaneswar and further

processed by Er. R. N. Singh, Executive Engineer-l, C.P.W.D, Bhubaneswar, of the probable cost of Rs. 4,98,750.00

including 5% Contngencies Cost Index.

REPORT
History : The Enabling Estimate amounting 1o Rs. 4,98,750.00 ifc 5% Contigencies has been

prepared to meet the probable cost of only.Primary works like, 5oil Testing, Tropographice!

site survey , Arch9itectureal Drawing with 3D View and local body approval, and to obttein

Adminstrative Approval & Expenditures Sanction of the Competent authority.This estimzte

is framed base on the basis of MOU signed by NITR (NIT Rourkela) and CPWD.

Design & cope . The Following provisions have been kept in the estimate

1. Soil Investigation
2. Topographical Site survey
3. For Architectural drg & 3D View

4. Local Body Approval
as per CPWD Specilication 2009 Vol -1 to Il with up 10 ¢ate

Specifications : The work wlll be carried out
- correction slips and relevant 1.5. codes.
Rate . The rates arc based on Market Rate.
Cost . Rs.4,98,750.00 including ru5 contingencies.
W. C. Estt, . Will be met out of contingencles.
T&P i I required, shall be an anged by the contractat.
Land : hvallable,
Metheod ; By conteact after callof wendet,
Time ;02 (Two) Months
- o
A‘S:{F‘}r"!‘;lnlﬂE r:;nce £ Executive Enginecr-l
C.P.\W.0., Bhubaneswar

EE-Il, C.P.W.D., Bhubaneswar

—6F~ i
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ENABLING PELIMINARY

[Name of work :- Enabling estimate for Construction Works In the premises of NIT Rourkela at Bhubaneswar

item No

Description

Unlt Quantity Rate
1.1 [Soil Investigation cach 4.00 40000.00 160000.00
aphi ite Surv
211 [Topographical Site Survey Onelob [ 1,00 | 15000.00 | 1500000
21.2 [For Phatoshop Architectural drg & 3D View and One Job 1.00 200000.00 200000.00
walkthrough N
3.11  |Local Body Approval Onelob | 1.00 |100000.00| 100000.00
Total = 475000.00
Add Contigencies @ 5% = 23750.00
Total = 493750.00
» J
) \
S Sy
Assistant Engineer-I|| Executive Engineer-i)
EE-lI, CPWD, BBSR CP\Y/D, 88SR
". -

Scanned with CamScanner



Annexure — AS

e

5340J) Ul JuaWanbal pung

ST 99°0S 87°89 STv8 [4: ¥4
ST 4 o] 99°82 [44 0 8T'€E 44 1 92°05 0z T 6E 8L (210
Z z v U0SJ3d pa|qesIp 10} 515|103 pue dwey 91
i ps2|euly 3G 01 18\ T Bulp|ing 33)1Igni Up|0F 1o 3uN2(UIn4 ST
¢ pazijeuy 8q 01 124 z B3.E jO WO $52)2 [B}3IP £7 JOJ 7-D7 402 ainyuing €T
11 11 S'8 S8 p3z]|eul} 29 03 134 6E duippng 31n30231y31y pue Fujuue|d JO [00YdS 1
SE S'€ 90 90 1€ pazijeul) 3q 03 394 Z'6€ 35U3)|30xJ o E) o1
iz L €T pPazijeuly 3q 03 137 Vx4 dJnionaisesul | 6
99'9 899 9915 pazijeuly aq 03 19 0z 3IU3PIS3. Heis 8
SL S'L SL pazijeuly 3G 01194 k44 {41amo3 om1} aduapisas Aynoey /
5t st S pez]|el =5 o1 1A, =€ el 3
|esodoid man
mmwuo”wwm-_u_._“v:m._. ot ot pazijeuly 2q 01 194 FEXeY4 11 - 3seyq 3193f014 Jofey 104 uauwndinba pus ySiy S
4598 ‘AMdD
yum pauss 33 03 51 NOW S T € 88 dMdD 1202 4S84 1 Buipjing Jwspedy 4
paiajdwod sewm BulAsmuns
uolledisaru) |1os se T indjequies gmdd g sanl|ioey -
- v = i uowwo3 pue xa|dwo3 suods ayj} 03 Juadelepe 1O
yons sy10m 3ujjqeus ayg
pa12jdwod sew 3uidamins
uoizediysaru [1os se S ST S Indjequies gmdd PEE~4 2e) UoWLWOD pue x3|dwod spods z
yoans syiom Buljqeua ays
pais|dwod [4:24 1ddds 13208 3seyd 13foug oley T
spaom Suio08up
KZELI 109] 9¥l]  V43H 109 ¥l v43H] 109 odl]  V43H] 109 ¥l va3H| 109 EXT]
STt Ad [ +2-€C Ad [ €2-7Z M | T A | 1202 AJ 150) pajewns3 3foud a1 jo sweN
BTETED




—70—

p
|
>
— ik
W A
A i
=
2
v L8 je1o}
SZ0 pazijeulj 99 03 19A SIB| 5T juawpedap snoliea 1e yJom ujuoniued
0 pazijeul} 3q 01 194 $2e107 sageus|§ peoy uone||elsu| v1
LYy'0 pazijeul} 89 01 394 SJB| /v S "dINOJ ANV Z-2718 3| Jo uoiie|jeisu| €T
0 sjoyuew
0 pazijeuly 3q 01 19A soe| O 40 Suiiieday “uel andas‘sul) Jomas 3ulues|d pue 1
944vdd TIVIAS 4 1e sul Aiddns uaizepp mau 3ulAe
7T 90 pozijeuly 3q 01 19A ng TIAID 3J0M 32UBUSIUIW [BNUUY 1T
SE0 pazijeuly 3q 03 134 $oe| S¢ wnuolpny Yl 1e 310M JVAH 08
219
y 3q 01319
60 pazijeuly aq 03 19A 5981 06 Il - 77 ‘Suipjing 30U31ds [ea1UEYIBI 40g Jamod dn soeg | ©
SL°0 pazijeuly aq 03 394 S| G/ 4D 104 UOIIEISNS JO UOIINIISUO) 8
S€0 pazijeulj aq 031 394 SOB| S 3ulp|ing Y[ L 18 $SJom Fuluoiiled L
LL°0 pazijeulj 8q 03 194 S| £L peoy jo Budepnsay 9
ST T pazi|eul} aq 03 19A 1NST eale ||ey pue Jjwsapedy 4o} Suijuied |euislxg 3
T S0 pazijeul} 9q 01 194 19T Jopenb |enuapisay Joy Suijuied |eulaix3 v
; 9zl|euly 9q 01 13 soe e [ERSSRISSS
&0 Pt EEan S he pue J]Wapedy ‘||eH JOJ }J0M UORINSUIOIPAH £
9'0 eJju| INYg SJB| 09 I-¥1 JO $955€|2 BuluRWI 10} DY JOMOL JO uohe[jelsul | z
indjeque 1 HRo3 fleg
) SIS UMD L 12){$eQ UO PUB LNOI SIUUI] UME| OM] JO UOIIBACUDY r
)lom d3ueujuiely / uonineaouay sofep Jo sniels
Vi3H 109 oyl Em:_ 109 ol
ZZ-TZ M 12-0Z A4 Asuady Sunnisx3 150D pajewns3 19foud ayy jo swen

syJeway

s840J4) uj JuawauinbaJs pung




Revenue Generation

2020-21 [2021-22  [2022-23 2023-24 2024-25

IRG 45 46 47 48 50
GIA (OH-35) 13.23 15 15 15 15
Total 58.23 61 62 63 65
Bifurcation of 31 and 35 for Expenditure
Year 2020-21 2021-22 2022-23 2023-24 2024-25

Head 31 35 31 35 31 35 31 35 31 35
Proposed
Expenditure
(Estate) 8.74 8.82 9.1 34 10 35 10 22 10 10
HEFA repayment 6.4 18.4 18.4 18.4 18.4
Already
earmarked for
OH-31 25
Equipment 4
Furniture 3
Need for OH-31 6
Dept Need 0.5 0.5 0.5 0.5 0.5
Corpus building 12.5 12.5 12.5 125
Total 46.14 16.32 40 34.5 40.9 35.5 40.9 22.5 40.9 10.5

-
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NATIONAL INSTITUTE OF TECHNOLOGY, ROURKELA

.........................................................................................................

Zo/No.: NITRKL.. EM[.2019 /M [ 1 062 [2342- Ratwiate...L e [12L ...
Sub:- Renewal of Empanelment of Civil Contractors.
FISRI/SUBIECE 2.

63 nos. of civil contractors were registered up to 31-10-2016. 33 nos. of contractors
submitted all necessary documents after expiry of the above period for renewal of
registration for further three more years (i.e. up to 31.10.2019) and the same was approved
in BWC vide resolution no-BWC-29 (2017)-08-(4).

Now 22, nos. of contractors submitted their documents for renewal of registration. In view

of the above, it is proposed to give the approval for renewal registration for further three
years.

Submitted for kind approval.

AA P )
o2 #tlol

Engineer (civil) I/c Executive Engineer

~~

N
AT

PIC (civil maintenance) PIC (civil Constn.)

Dean (PD%*‘Q

N | | ?'zanEczmg o

LV Y
w&  Director 6%
9‘\\ SecyC%)
5 |
Nest o oge




Annexure — A8

ESTIMATE
NAME OF THE WORK-:OVERHAULING,REPAIRING,SERVICING AND MAINTANANCE OF SWIMMING POOL OF NIT-RKL

SL.NO | DESCRIPTION | UNIT QUANTITY RATE AMOUNT
1|Providing and fixing servicing of filtration plant and l l
filtration bed and media ,3800 Kg approx( Grade-0.4-
|O.8mm) all material shall be approved by NIT and |

installation charges shall be included | |
Each | 3 148121.4 444364.20

2 i Providing and fixing servicing of filtration plant and
Ifiltration bed and media ,1200 Kg approx({ Grade-1-
2mmJall material shall be approved by NIT and

installation charges shall be included
Each 3 | 56848.65  170545.95

3 Maintanance,Servicing and Greasing with vibrating
|Rubber pad of Motors of swimming pool. all material shall‘ ‘
be approved by NIT and installation charges shall be

included Each |

|

4 Providing and fixing of necessary Nuts and bolts for fixing | |
of pumps in swimming poolall material shall be approved
by NIT and installation charges shall be included

4 | 30175.40 120701.60

| Each 4 16454.90 = 65819.60
5| Providing and fixing of 110mm pipes of Motors with ‘ |
necessary fittings and servicing in swimming pool.all | |
|material shall be approved by NIT and installation charges
Ishall be included

|
| Each | 2 | 13177.90 | 26355.80
6IMaking water tight of all the pipe joints with FRP/Matting
including of all material and labours.all material shall be
tapproved by NIT and installation charges shall be included

_ Each . 4 16795.400 67181.60
7|Maintanance,Servicing and Greasing with bearing | '
mechanical seal,Pre filter basket of 10HP pump of |
swimming pool including of all material and labour.all |
material shall be approved by NIT ans installation charges | |

shall be included Each 4 112203.40 | 448813.60
SIProviding and fixing of 120mm union fittings of 10HP

pumps of swimming pool including cost of material and

labour.all material shall be approved by NIT and

installation charges shall be included | N
Each ‘ 4 | 31115.23 124460.92

g| Servicing and fixing of chlorine dosing pump of |
swimming pool including cost of material and labour. all | ‘
material shall be approved by NIT and installation charges

shall be included |

Each 2 47246.65 94493.30

10 Providing and fixing of 140mm brass butter fly valve in '

~ [swimming pool.all material shall be approved by NIT and
Jinstallation charges shall be included

Each 4 20421.45 | 81685.80

11 |Providing and fixing of 2M Dia filter pressure gauge in '

Iswimming pool.all material shall be approved by NIT and

installation charges shall be included ' | |
| | Each 4 19080.63 | 76322.52

~73-




17 Providing and fixing of 2M Dia filter laterlal In swimming
|pool.all materlal shall be approved by NIT and installation
charges shall be included

Each ‘ 3| 18814372 | 56443116

13 'Providfng ,Fixing ,Rework of sa required pipes of
balancing tank of swimming pool including of all materials
and labours.all material shall be approved by NIT and
Iinstallatlon charges shall be included | kach | A | 5700040 57000.40
| | | 2342176.45






